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SECTION 1 – REGIONAL FACILITY PLAN SUMMARY 

A. GENERAL 

  The Facilities Plan presents a comprehensive sewerage master plan designed to address the 

area’s long term wastewater infrastructure needs in the most cost effective manner. This executive 

summary presents the purpose and objectives of the Facilities Plan, provides a brief project 

background, describes the approach used to evaluate the wastewater collection and treatment 

systems, and presents a brief summary of conclusions and recommendations. Special emphasis is 

given to the immediate future periods, Phase 1 (0-2 years), and Phase 2 (3-10 years). 

 The purpose and objectives of the Facilities Plan are as follows: 

 Through a “desktop” evaluation, identify collection system and wastewater treatment 

plant infrastructure problems and develop a comprehensive sewerage master plan to 

systematically and cost effectively address the problems. 

 Develop a master plan for sewerage improvements (short and long term) in anticipation 

of residential developments, available businesses, commercial, and industrial zoned 

areas. 

 Prioritize projects in chronological order based on the need of the project, and establish 

a rough budget for planning purposes. 

 Establish a preliminary funding strategy using grants, low interest loans, and any other 

contributions, to finance capital improvements. 

The City of Pineville, Kentucky, is served by a public sewerage system that is owned and 

operated by the Pineville Utility Commission.  As with many older cities and towns throughout 

Kentucky, an aging and deteriorating collection system contributes significant infiltration and 

inflow to the wastewater treatment plant. 
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Although the Utility has experienced difficulties dealing with the wet-weather flows for the 

last few years, and despite the lack of additional treatment capacity, the WWTP has been able to 

consistently meet the facility’s KPDES discharge permit limits. 

 Without continuous and systematic repairs, rehabilitation, and future planning, the 

sewerage system’s capacity may inhibit future development and growth in the planning area. 

To address these vital issues, the Utility Commission has authorized the preparation of a 

comprehensive wastewater infrastructure master plan (i.e. 201 Facilities Plan), in accordance to the 

DOW and the regional facility plan guidance. The most recent Facilities Plan for Pineville was 

prepared by Howard K. Bell Consulting Engineers, in 1990. 

1. Collection System: 

Through site tours, meetings, and discussions with the Public Works Staff, as well as 

review of pumping stations and collection system observations, a comprehensive sewer system 

inventory was prepared which identified the collection system status and current problems. In 

general, the following problem categories were identified: 

A.) Much of the collection system in problem areas is aging.  Some of the sewers were 

constructed in the 1950s and have never been replaced or upgraded. Infiltration, root 

and debris intrusion, deteriorated or collapsing pipes all contribute to potential flow 

restrictions and backups within the system. The majority of the aging collection system 

was constructed using vitrified clay pipe and is typically located below the water table. 

B.) The condition of many of the interceptor sewers is unknown as they have never been 

inspected by the Utility. In some cases there are no records of their location or field 

conditions. Limited video inspection conducted over the last few years revealed a 

collection system riddled with debris accumulation, collapsed sections of pipe, root 

intrusions, infiltration through cracks and joints, and inflow through illegal connections 
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(i.e. roof leaders and sump pumps) which in all, contribute to the system’s capacity 

limitations. 

C.) The combined stormwater system in the downtown area is contributing an excessive 

amount of wet-weather flow to the collection and treatment system. This excess amount 

is estimated at 0.412 MGD on average. This volume is in excess of 50% of the 

WWTP’s rated capacity. The actual peak volume may be much higher than the 

estimated value, if the two (2) permitted combined sewer overflow structures were to 

be eliminated. As such, the collection system is currently under a Consent Judgment to 

address discharges from the referenced combined sewer overflow structures. 

D.) Approximately 40% of the pumping stations are operating with aging pumps and 

controls, and may be inadequate to convey peak flow during wet-weather conditions. 

Since all the flow is conveyed to the treatment plant using force mains (no gravity 

flow), the pump station capacity limitations pose potential bypass violations, and hinder 

future area growth/expansion due to inadequate capacity.   

 

Having assessed the collection system infrastructure status, the most logical approach 

involves a series of chronological planned projects which systematically address the 

most prevalent problems. This step-wise approach/plan will aim to reduce system 

inflow and infiltration volume, eliminate stormwater contribution, eliminate two 

permitted CSO structures, and resolve associated water quality problems due to the 

large dilution effect from wet-weather flow. This approach will optimize the collection 

system in terms of conveyance and storage capacity to handle future growth as the need 

arises. The recommended approach to addressing collection system needs is as follows: 
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a. Design and construct Stage 1 of the stormwater and sewer separation project in 

the downtown area, and address immediate major pumping station needs at a 

cost of approximately $3,100,000 (Phase 1). 

b. Perform additional sewer system evaluation surveys (SSES) of the major 

interceptors and major problem areas within the collection system, design and 

complete Stage 2 of the stormwater project in the downtown area, and address 

lower priority pumping station improvements needs within the planning area for 

this term, at a cost of approximately $6,600,000 (Phase 2). In doing so, 

eliminate the two (2) permitted CSO structures and achieve compliance with the 

imposed consent judgment.    

c. Furthermore, continue the sewer rehabilitation surveys and repair work, address 

future sewer line extensions to meet the projected 124,000 LF of new sewer 

lines to be constructed, and perform necessary pump station upgrades at a cost 

of approximately $12,900,000 (Phase 3). In doing so, eliminate some of the 

failing septic systems and straight pipes found in the rural sections of the 

planning area, along with the elimination of the Ferndale Apartments package 

WWTP, and the Mountain View Nursing Home package WWTP in Ferndale. 

2. Wastewater Treatment Plant: 

A comprehensive evaluation of the Pineville Wastewater Treatment Plant (WWTP) was 

performed which included wastewater plant tours, review of plant design criteria, unit process 

evaluations, and review of operational data for the plant since 2008. A comprehensive list of plant 

maintenance, and equipment replacement needs, was also developed through discussions with 

plant operators and staff. 
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The current WWTP meets secondary treatment effluent standards and consists of the 

following treatment trains: 

 Biological treatment 

 Effluent disinfection 

 Solids handling and disposal 

The regional 0.72 MGD WWTP must comply with the Kentucky Pollutant Elimination 

System (KPDES) Permit. Over the last couple of years, the influent flow to the plant has been 

averaging around 90% of the plant’s rated capacity, while the influent loadings rates are often 

above what the plant was designed to treat for. 

During wet-weather flows, the influent flow has been as high as 3 times the plant’s average 

design capacity. In addition, some of the 22-year old equipment and components are showing signs 

of fatigue and aging, and will need to be replaced soon. 

Future growth projections as identified in this report, indicate that the current facility 

cannot handle the projected flow, or treatment, over the proposed planning period. 

Due to the immediate need of additional capacity, a plant expansion and improvements to 

the WWTP is recommended. Based on the assumptions that the downtown stormwater 

contribution will be significantly eliminated, and that sewer rehabilitation efforts will reduce the 

remaining I/I contribution to approximately 20%, the projected plant capacity of 1.2 MGD is 

recommended, to meet the demands of the proposed planning period. This additional capacity will 

support the planned growth from the identified areas and provide the initial capacity and 

infrastructure for the planned industrial park development.  

Due to the lengthy planning and design process often involved with WWTP projects, this 

project will be initiated in Phase 1, and is expected to be constructed and placed in operation 

sometime during Phase 2 (3-10 years). 
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The capital cost of this project is approximately $9,500,000 and the steps to initiate and 

secure funding for this project will need to begin immediately.   

 Performing the much needed pump station upgrades, sewer line extensions, stormwater and 

sewer rehabilitation, along with increasing the capacity of the regional WWTP, will potentially 

help the planning area decrease the various system impairments, restore the streams and water of 

the state to their original and intended uses, and help safeguard public health and other natural 

resources. 

The projected number of sewer customers is expected to increase by approximately 50% 

over the course of the proposed planning periods. It is estimated that up to 400 additional 

residential customers will be gained, along with several light commercial and industrial customers. 

Similarly, approximately 800 acres of land use may be reallocated and provided with sewer 

services. 

Table 1.0 summarizes the anticipated cost breakdown of the wastewater infrastructure 

needs, as identified by this report. 

TABLE 1.0 

SUMMARY PROJECT COST 

Project Phase 1 (0-2 Years) Phase 2 (3-10 Years) Phase 3 (11-20 Years) 

WWTP Expansion $100,000 $9,400,000 N/A 

Stormwater Rehabilitation $2,300,000 $5,900,000 N/A 

Sewer Line Extensions $0 $0 $10,909,388 

Sewer Rehabilitation $0 $180,000 $350,000 

Pump Station Upgrades $817,000 $534,500 $1,567,500 

Total: $3,217,000 $16,014,500 $12,826,888 
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B. RECOMMENDED PLAN 

The 201 Study has identified a large number of projects over the next twenty years. Each 

project needs, should be revisited and reevaluated on a case by case scenario prior to the actual 

design phase. As priority projects are completed, their results shall be assessed, and incorporated 

in formulating the next project objectives and design criteria. 

For the immediate future, the Utility Commission needs to proceed with the work on the 

stormwater and sewer rehabilitation in the downtown area and pump station improvements 

identified during Phase 1 and Phase 2. The proposed WWTP expansion can take place soon 

thereafter, or concurrently based on available resources and funding. 

Once system capacity is restored/gained, new sewer customers can be added to the system 

as identified by this Study. 
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SECTION 2 – STATEMENT OF PURPOSE & NEED: 

A. GENERAL: 

The current influent wastewater treatment plant flow at the Pineville WWTP has 

reached the plant’s design capacity. Therefore, the Pineville Utility Commission has 

requested to do an evaluation of the existing sewer system (treatment and collection) to 

investigate and review compliance with the current and upcoming (future) design 

regulations and effluent discharge permit standards. 

  The scope of the system evaluation and analysis was to: 

 Evaluate and assess existing infrastructure (WWTP and collection system), 

 Plan for future development and growth, and  

 Establish a Plan of Action that will be feasible, time-sensitive, and in 

accordance with the area’s growth plan. 

B. COMPLIANCE AND ORDERS STATUS: 

 As of March, 2015, there are no pending or active Notice of Violations, or Orders, 

with regards to the current WWTP system. The plant is currently meeting all the NPDES 

effluent concentration limits, and is within compliance with the percent removal 

concentrations. With strategic planning and funding availability, the Utility can make sure 

the plant continues to operate in the same, or better manner for the next 20 years. 

 Future WWTP challenges to consider include more stringent effluent discharge 

limits to the Cumberland River, which would imply/require additional treatment 

requirements at the current WWTP. In addition, maintenance, replacement, and upgrades to 

the already aging equipment are also a concern and an issue that will require attention and 

additional resources in the years to come. 
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Similarly, the collection system is currently under a Consent Judgment to address 

discharges from the two (2) permitted, combined sewer overflow (CSO) outfalls. 

The consent judgment requires the following from the Utility:  

1) Develop, finalize, submit, and implement plans for the continued 

improvement of the sewage collection system, plus the WWTP; 

2) Develop and maintain an approved combined sewer operational plan 

(CSOP) to implement combined sewer overflow control; 

3) Implement the nine minimum controls (NMC) delineated in EPA’s 1994 

CSO Policy; 

4) Develop and implement a long-term CSO Control Plan per EPA’s 1994 

Policy. Part of the plan is to abate the impact of CSO on water quality, and 

5)  Generate and submit an annual report for the twelve (12) month period 

ending on December 31st no later than February 28th of each year to the 

Cabinet that describes its progress in complying with this Consent 

Judgment. 

C.  WATER QUALITY PROBLEMS: 

 The Pineville planning area (PA) includes three distinct drainage basins located 

within the Upper Cumberland watershed. The drainage basins are delineated as the 

Cumberland River Basin, the Straight Creek Basin, and the Left Fork Basin. Refer to Table 

2.0 for the estimated breakdown of surface area covered per basin and population density 

estimates. Runoff from these three (3) basins eventually reaches the Cumberland River. 

Most of the current population and sewer services within the PA are located within the 

Cumberland River basin. The remaining part is nearly equally split between the Straight 

Creek and Left Fork basins.  
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  TABLE 2.0 

AREA & POPULATION BY DRAINAGE BASIN 

Drainage Basin Area (Acres) 
 

Percent Population 

Cumberland River   22,848 65 

Straight Creek 8,576 20 

Left Fork 5,261 15 

TOTAL 36,685 100 

 
 i) Cumberland River Basin 

The majority of this basin is forested with mountainous terrain. However, in 

the Western portion of the basin, lies the City of Pineville. This basin contains the 

majority of all developed land use categories (residential, commercial, and 

public/semi-public) in the Planning Area. Non-urban residential development 

parallels U.S. Highways 25E and KY Highway 119 to the South and East. The 

community of Four Mile is located on the northwest corner of the basin. The 

majority of Pineville’s future residential and commercial land will be developed in 

this basin. The proposed industrial park site noted elsewhere in this report, will be 

constructed in this basin as well. 

 ii) Straight Creek Basin 

Similarly, the majority of this basin is also forested with mountainous 

terrain. The existing residential development is linear in fashion paralleling 

Kentucky Highways 66 and 221. Limited future residential development is 

expected in this basin over the next 20 years. Some scattered commercial 

establishments also are found in this basin. 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 11 

 iii) Left Fork 

Similarly, the majority of this basin is also forested with mountainous 

terrain. Non-urban residential development exists along KY 66. Some scattered 

commercial establishments are also found along this highway. Limited future 

residential development is expected in this basin over the next 20 years. 

Over the last few years, several streams in these 3 drainage basins were 

cited for not meeting their intended use (purpose) due to some form of violation. 

The quality of these waters usually varies from severely degraded to clean enough 

for swimming, fishing, or use as drinking water source.  Agricultural activities seem 

to be the leading source of water pollution in these waters, along with disease 

carrying pathogens, often associated with untreated or poorly treated animal and 

human wastes. Contaminated runoff containing agricultural nutrients and chemicals 

along with resource extraction (coal mining activities) is widely prevalent. 

Similarly, although groundwater quality is considered relatively good in eastern 

Kentucky, isolated groundwater pollution incidents are being reported in areas of 

sensitive Karst terrain. Pollution activities typically involve spills, leaking 

underground storage tanks, sedimentation/siltation waste sites, agricultural runoff, 

and occasionally untreated sewage. Among the noted streams within the planning 

area that have been placed on the State’s 305(b) report include: 

 Left Fork of Straight Creek 

Pollutant:  Sedimentation, siltation, turbidity, total suspended solids 

Suspected Sources:  Coal and surface mining, crop production, upstream source 

 Straight Creek 

Impaired Use:  Warm water aquatic habitat 
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Pollutant:  Sedimentation, siltation, specific conductance/turbidity 

Suspected Sources:  Channel erosion, loss of Riparian Habitat, surface mining 

 Yellow Creek 

Impaired Use:  Primary contact recreation water 

Pollutant: E-coli 

Suspected Sources:  Urban runoff/storm sewers, unspecified domestic waste 

 Stoney Fork 

Impaired Use:  Warm water aquatic habitat 

Pollutant: Sedimentation/siltation, turbidity 

Suspected Sources:  Coal mining, loss of Riparian Habitat, stream erosion, site 

clearance.  

 Sims Fork 

Impaired Use:  Warm water aquatic habitat 

Pollutant: Sedimentation/siltation 

Suspected Sources:  Surface mining 

 Cannon Creek 

Impaired Use:  Warm water aquatic habitat 

Pollutant:  Sedimentation/siltation 

Suspected Sources:  Dredging, loss of Riparian Habitat. 

 Refer to Appendix F, Exhibit 1, for a complete list and description of these noted 

areas. 

Portions of the upper Cumberland River were also cited for elevated fecal coliform 

levels over the last decade originating from wastewater treatment plants and straight pipes, 

according to the Upper Cumberland River TMDLE Fact Sheet and other related reports 
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found in Appendix F, Exhibit 2. The fecal pollution was often attributed to direct and 

straight pipe discharges. Considerable work has been accomplished over the last decade by 

the Division of Water, local municipalities, the East Kentucky PRIDE Initiative, and the 

general public, to reduce the fecal coliform contamination. Work done to reduce the levels 

included legislation (Senate Bill 18) to require septic tank certification, better control and 

monitoring of existing WWTP operations along the Cumberland River, and more 

advocacies and funding of projects to protect surface waters. 

 A portion of the upper Cumberland River from S.R. 2014 Bridge to Pineville 

S.R. 66 bridge and from S.R. 219 to Harlan is still under a swimming advisory. 

 EPA has also approved or established TMDLs (total maximum daily load) for fecal 

coliform and/or E-coli, for Straight Creek, Cumberland River segment 650.6 to 654.4, and 

Left Fork of Straight Creek, within the planning area. 

As noted earlier, these drainage basin discharges often originate from insufficient or 

failing treatment levels from septic tank systems, small package treatment plants, or even 

from straight pipe systems. This is not surprising when one considers the fact that only an 

estimated 40% of the households in rural sections are connected to public sewers. 

 Extending infrastructure (as recommended by this Plan) to some of these remote 

rural sites will benefit the environment and the health of these individuals by eliminating 

the threat of fecal coliform contamination to public waters and potential pollution of 

private well systems. Several existing package treatment plants may be eliminated by such 

projects. 

 Collecting all the pollutants and conveying the untreated wastewater to a single 

point of treatment will eliminate widespread form of pollution, will enable the untreated 

sewage to receive proper attention by certified and well-trained personnel, and will make 
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monitoring and compliance by Kentucky Division of Water (DOW) personnel easier to 

keep track of. 

 Neglecting to address these potentially hazardous problems, the fecal and other 

pollutant contamination can spread to a wider area, infiltrate into the groundwater and 

public water sources, and potentially harm human health. Without proper attention, 

maintenance and necessary upgrades, the existing and aging infrastructure cannot provide 

the same service as it did when it was first placed in service. Therefore, planning to 

upgrade, replace or maintain the sanitary sewer system is a vital necessity for the prosperity 

and growth of this region. If the Pineville Utility Commission fails to extend services to the 

surrounding areas that request or need service, then more individual septic tanks and drain 

field lines will be dispersed over these rural areas. With the flood-prone areas and the steep 

terrain associated with this region, proper installation and maintenance of septic systems 

may be very difficult and potentially a health hazard to the home owner and the adjacent 

general public. 

D.  ENVIRONMENTAL PROBLEMS: 

As noted, a certain number of streams in the planning area are not meeting their 

designated use due to pathogens, nutrients, and pH impairment, most likely caused by 

ineffective wastewater treatment and conveyance systems, and/or ineffective or historical 

mining operations.  Potential sources of these impairments are discussed below: 

Municipal Wastewater Treatment Plants: 

There is only one regional wastewater treatment plant located within 

the planning area, and is located in Pineville. The current plant (0.72 MGD) 

discharges into the Cumberland River at River Mile 652.8. According to 
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recent historical records, the Pineville WWTP has been in full compliance 

and without any significant violations. 

   Package Wastewater Treatment Plants: 

Package wastewater treatment plants are small treatment facilities 

that are often privately owned and can cause significant pathogen 

impairment problems when not operated properly. As of 2014, there are five 

(5) such facilities within this planning area, but none are experiencing water 

quality problems to our knowledge. The total capacity of all the package 

WWTPs within the planning area is estimated at approximately 100,000 

GPD. 

 Straight Pipes: 

A straight pipe consists of a sewer line originating from a house or 

building that discharges raw (untreated) wastewater directly into a receiving 

stream or river.  As a result, straight pipes constitute a significant source of 

pathogen impairment to streams. 

At the beginning of 2000 and according to the PRIDE Water Quality 

Assessment Report I, Table 2.4 (Appendix F, Exhibit 2), it was estimated 

that Bell County had approximately 376 straight pipes. The location of these 

illegal discharges is approximately illustrated on Exhibit 2 (Figure 2.3) in 

Appendix F. According to those figures, it is estimated that the current 

number of straight pipes located within the planning area is probably less 

than 100. 
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Failing Septic Systems: 

According to the Cumberland Valley Area Development District and 

the PRIDE Assessment Report (Table 2.5, Appendix F, Exhibit 2), it is 

estimated that there were approximately 426 failing septic systems in Bell 

County. This is somewhat reflective of the fact that soils in this region may 

be inadequate to support traditional septic systems. According to Exhibit 2 

(Figure 2.4) Appendix F, it is estimated that around 200 failing septic 

systems may be currently found within the planning area. 

Illegal Dumps: 

 It is estimated that there were approximately 38 illegal dump sites 

within Bell County (Table 2.6, Appendix F, Exhibit 2). These illegal sites 

often are a source of chemical contamination to surface waters as well as a 

breeding ground for insects and other parasites. Approximately 20 illegal 

sites may be currently found within the Planning Area according to Exhibit 

2 (Figure 2.5) Appendix F. 

   Mining Operations: 

Improperly operated mining operations contribute to acid mine 

drainage, erosion, and siltation, which can severely impact aquatic species 

and river/stream geology. It is estimated that there were approximately 31 

mines (underground and surface) within the Bell County area (Table 2.7, 

Appendix F, Exhibit 2). Approximately 10 mines may be currently located 

within the planning area Exhibit 2 (Figure 2.6) in Appendix F. 
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E.  CAPACITY COMPARISON: 

 Part of the existing sewer infrastructure appears to have met its life expectancy.  As 

such, future projects will need to address maintenance and operation of the existing 

facilities, as well as planning for future growth and development. 

 Projected flow for this area over the next 20 years is likely to increase according to 

the projections covered in the next section of this report. The current average flow to the 

WWTP (0.70 MGD) over the last two years is near the system’s rated treatment capacity of 

0.72 MGD. It is expected that by the time the wastewater treatment plant is upgraded and 

goes on-line, the projected treated flow will be in excess of 0.8 MGD. Thus, careful and 

timely planning is needed to avoid losing future potential customers due to lack of 

treatment capability, or tampering with potential effluent discharge violations. In a similar 

fashion, the collection system will need to be extended further out in the planning area to 

pick up new customers in newly developed areas and to eliminate straight pipe discharges 

in currently developed areas. Based on projections, it is estimated that the collection and 

conveyance system footage can potentially increase from 111,000 LF to more than 250,000 

LF over the next 20 years.   

Nearly all the pump stations in the PA will need to be upgraded or replaced during 

the next planning period to keep up with the flow demand and the corrosive nature of the 

sewage environment. Several new force mains carrying the raw wastewater to the WWTP 

will also be required to match the new flow demand from the future growth areas. In order 

to assess the future growth in the planning area while giving attention to potential financial 

constraints, the system expansion, upgrades, and improvements will need to be made in 

multiple stages or phases. The stepwise work to reduce and eliminate the combined sewer 

overflows currently under way, will need special attention and strategic planning due to the 
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flow implications associated with such actions. Depending on the planned stormwater 

action, the sanitary sewer flows may go up or down drastically. These actions will need to 

be followed closely by conducting follow up flow monitoring studies. Such feedback 

information will need to be utilized by the Commission to frequently revisit and reassess 

the system capacity and needs. As such, the suggested master plan and proposed project 

schedule details will be discussed in more depth, in the following sections. 
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SECTION 3 - PHYSICAL CHARACTERISTICS OF THE PLANNING AREA 

A. PLANNING AREA: 

The original Pineville Planning Area (Figure 1) is located in central Bell County, 

and roughly contains 60 square miles (approximately 37,000 acres), including the City of 

Pineville. The planning area boundaries were previously determined from major area 

natural features. The southern boundary follows the Cumberland River Valley from Four 

Mile in the west, to Callaway area in the east. The northern boundary includes the drainage 

areas of Straight Creek (Rella Area) and Left Fork (Camp Ritter Area).   

Pineville, the County Seat of Bell County, is located on the Cumberland River 

where Straight Creek joins the Cumberland River. Pineville is located approximately 13 

miles north of Middlesboro, Kentucky, 74 miles northeast of Knoxville, Tennessee; 119 

miles southeast of Lexington; 199 miles southeast of Louisville; and 200 miles southeast of 

the Covington-Cincinnati area. 

The planning area is served by one federal and several state highways.  U.S. 

Highway 25-E traverses the planning area in a northwesterly direction, serves several local 

population centers, and provides through-access to I-75 to the west. State Highways 119, 

221, 66, and a portion of 987 provide local and regional transportation. All highways 

except State Highway 987 converge at Pineville. 

Two branches of the CSX Railroad run through Pineville. One spur terminates at 

Manchester to the northeast, while the main line provides access to Louisville, Lexington, 

and Cincinnati. 

Pineville is a fourth-class city governed by a Mayor and eight Councilmen. The 

Mayor is elected to a four-year term, while the Councilmen serve two-year terms. 
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The Bell County government is administered by a County Judge elected to a four-

year term and eight Magistrates, each serving a four-year term. 

Domestic services such as water supply and sewage treatment are limited in 

development, by the large rural areas and rugged topography. The Pineville Utility 

Commission supplies the City Proper and parts of the rural areas of Bell County with water 

and sewer services.  

Plumbing characteristics and statistical information for Pineville City residences are 

provided in Appendix D. Almost 91% of the housing units appear to be fully serviced in 

terms of water and sewer. The remaining 9% lack some, or all plumbing facilities.  Only 

1.5% of the residences are not served by any piped water. 

Bell County residents, however, are much more dependent upon their own 

resources.  Approximately half of the units obtain water from private supplies, and few of 

the non-Pineville residents are sewered. Most of the total Bell County units are served by 

conventional means of sewage disposal, such as septic tanks, package wastewater treatment 

plants, etc.  

The public sewage collection system surrounds the City of Pineville as delineated 

on Figure 2 attached. Within the existing sewerage area, Pineville Utility Commission 

owns and operates a 0.72 MGD extended aeration (lagoon) wastewater treatment plant 

which is located on the west part of the planning area. The WWTP, which was built in 

1992, discharges secondary type treated effluent into Cumberland River at Mile 652.8. As 

of January 2015, it serves an estimated 717 residential customers, 128 commercial and 

institutional customers, and no major industrial customers (total customers = 845). 

Five (5) small package wastewater treatment plants exist within the Planning Area 

that are of environmental concern. The small wastewater treatment plants vary in capacity 
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from approximately 1,000 GPD to 21,000 GPD. Each of the package treatment plants is 

privately owned.  

The primary water source for Pineville is Cannon Reservoir (Figure 1). The water 

treatment provides mainly turbidity removal and finished water stabilization due to the 

large water distribution network. The water service network consists of approximately 

1,663,700 linear feet (315 miles) of water pipelines, 24 water storage tanks, 24 booster 

pump stations, and miscellaneous other system appurtenances. The Water Treatment Plant 

(WTP) serving Pineville and the surrounding areas is located near the Ferndale Community 

and is capable of treating 4.2 MGD (@ 5 GPM/Ft2 filtration rate). The treatment process 

includes upflow adsorption clarification followed by gravity filtration. Finished water is 

disinfected with bleach and periodically conditioned with fluoride and polyphosphates. The 

plant was last upgraded in 2002.  

There are no permitted sludge (biosolids) disposal sites and there are no permitted 

landfill sites within the planning area. Sludge generated by the current WWTP and WTP 

facilities, is either pumped and hauled to the Middlesboro WWTP, or transported elsewhere 

by pump and haul contractors. The Pineville Utility Commission also owns and operates a 

sewage collection system that consists of approximately 81,000 linear feet of gravity lines, 

approximately 30,000 linear feet of force mains, and several hundred sanitary sewer 

manholes. The majority of the system was constructed in 1950 and has never been replaced 

or upgraded. The majority of the gravity lines are constructed using vitrified clay or PVC.  

Some sections of ductile iron may exist also. Force mains are either PVC, cast iron, or ductile 

iron. The pipe sizes range from 4”- 12” for force mains and 6”- 54” for gravity lines. The 

manholes are mainly of concrete or brick construction, with metal frames and lids. 
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There are 13 sanitary lift stations (see Figure 2 for the approximate location of each 

sanitary lift station) that convey raw wastewater to the WWTP. The majority of the raw 

wastewater entering the WWTP is conveyed via the main pump station located less than 

one (1) mile away from the WWTP site. The main lift station utilizes a 12” force main and 

pumps directly to the WWTP. Two other sanitary sewer pump stations (OTB and 

Newtown) also pump raw wastewater directly to the plant.  

Recent growth in the sewer service area, not previously included in the original PA, 

includes the areas of Clear Creek and the Pine Mountain State Park. As a result, several 

pump stations and several miles of force main were extended over the last few years to 

provide service to these customers. 

Therefore, the planning area boundaries are expected to change as a result of the 

recent, and planned future growth described elsewhere in this report. 

B. LAND USE: 

Land use within Bell County has been confined by topographical and flooding 

constraints. In general, the development potential of areas characterized by a slope greater 

than 15% is severely limited. Similarly, development within flood plain areas has also been 

restricted.  

Developed land areas within the planning region are indicated on Figure 3 and 

summarized on Table 3.0. Most of these areas border stream valleys, where land is fairly 

level, but not susceptible to flooding.  Other areas, made available through reclamation 

efforts of mined lands, are located in more isolated regions.  A third type of development 

generally occurs along major roadways if adjacent land is sufficiently level. 

Land use types, or categories within the planning area include; residential, 

commercial, vacant, and public. 
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The areas delineated were not defined by type due to the lack of zoning ordinances 

outside the Pineville City Limits. Regional development is typically characterized by areas 

of mixed residential and commercial compositions. Industrial complexes are not available 

or generally small in nature and thus are not depicted on Figure 3.  

The vacant land use designation includes forested or mined mountain slopes with 

linear residential development located at intervals along highways and streams. These 

residential units are scattered and not considered typical urban development.  

TABLE 3.0 
 

LAND USE BY DRAINAGE BASIN 
 

Basin 
 

Area 
(acres) 

Developed Land Use (Acres) 
Residential Commercial Public/ 

Semi-Public 
Vacant 

Cumberland River 22,848 754 121 533 21,440 
Straight Creek 8,576 411 6 9 8,150 
Left Fork 5,261 181 2 1 5,077 
Total 36,685 1,346 129 543 34,667 

 

Residential land use represents approximately 66 percent of the developed land in 

the Planning Area. Suitable residential land is somehow limited in the Planning Area since 

most desirable land has already been developed, leaving areas which are inadequate due to 

slope and soil conditions.  

The majority of the houses found in the Pineville Planning Area are single-family 

dwellings. A significant portion of the residential units in the Planning Area has occurred 

in a linear fashion parallel to highways. This type of development is found in all three 

basins. Subdivided residential and multi-family developments are found in the Cumberland 

River Basin. Commercial land use represents approximately six (6) percent of the 

developed land in the Planning Area. The greatest concentration of commercial 

development exists along the main streets in Pineville. Other commercial development is 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 24 

scattered along the main routes through the Planning Area (KY 221, KY 66, and U.S. 25E 

and State Highway 119) and at intersections. 

Public and semi-public land occupies approximately 27 percent of the developed 

land use category. Public land use varies from churches, to City-owned property and parks, 

and a 470-acre segment of the State-owned Kentucky Ridge State Forest. 

The remainder of the Planning Area (approximately 95.0 percent of the total area) is 

considered vacant or non-urban residential. The land is used for agriculture or mining, or is 

left idle due to severe terrain restriction. The only other significant land use in the area is 

for railroads which presently use approximately 27 acres. 

Future projections indicate growth in the form of residential sewer subdivisions and 

limited industrial/commercial growth. Additional growth may originate from servicing 

areas currently served with alternative sewer systems, along with providing services to 

individual residences scattered throughout the Planning Area. Some non-mining industrial 

growth is predicted in Pineville and surrounding areas. Similarly, some additional 

commercial growth is predicted to occur along State Highway 119 and U.S. 25E. 

To meet future needs, the following land use types and approximate acreage is 

projected: 

 300 acres residential 

 20 acres commercial 

 10 acres public 

 453 acres industrial 
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SECTION 4 – SOCIO-ECONOMIC CHARACTERISTICS OF THE PLANNING 

AREA: 

A. GENERAL: 

Population projections attempt to predict future growth and where it will occur for 

planning purposes. It is difficult to predict major factors such as natural catastrophes, 

changes in ways of life, medical innovations, large developments, industrial expansions, 

fuel shortages, or other unpredictable events, but in order to provide a basis of planning, a 

projection to the future population is essential. Anticipated future populations are most 

confidently determined by intensive studies of past and present trends and then correlating 

this data with knowledge of the areas being analyzed. As such, residential population 

projections will be made by considering the city population currently served by the Utility, 

along with the projected rural areas (within the Planning Area) to be served in the next 20 

years, as identified by this report. Population projections made in this report will be made 

for the discrete intervals of 2016-2017 (Phase 1), 2018-2026 (Phase 2), 2027-2036 (Phase 

3). 

Population information utilized by this report was obtained from the U.S. Census 

Bureau, interviews with County/City personnel, and public information available on the 

internet. According to the U.S. Census (Appendix D) and Table 4.0 below, the total 

population of Pineville in 2000 was 2,093. By 2010, the population was 1,732, representing 

a decrease of just over 17%. 
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TABLE 4.0 
 

PINEVILLE POPULATION RECORDS 
 

Year 1990 2000 2010 

Population 2198 2093 1732 

 

Similarly, the population growth in the County (Bell) was also reported to be on the 

decline between 2000 and 2010 according to Table 4.1. The county population in 2000 was 

30,060, while in 2010 had declined to 28,691. This represents a decline by just under 5%. 

Unlike the City and County population, the State (KY) population for the same 10-year 

period grew from 4,041,769 to 4,339,367 people. The equivalent annual rate of growth for 

the State is approximately 0.74%. 

 

TABLE 4.1 
 

BELL COUNTY POPULATION RECORDS 
 
Year 1990 1995 2000 2005 2006 2007 2008 2009 2010 

Population 31,506 30,919 30,060 29,130 28,960 28,794 28,836 28,667 28,691 

 
For the purpose of this planning report and based on the historical declining 

records, no annual growth rate will be utilized.  

Table 4.2 summarizes the projected population for Pineville for Phase 1, Phase 2, 

and Phase 3 based on the previously reported annual growth rate of zero percent. 
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TABLE 4.2 
 

PROJECTED POPULATION FOR PINEVILLE 
 

Population 
in 2010 

Phase 1 
2016-2017 Population 

Phase 2 
2018-2026 Population 

Phase 3 
2027-2036 Population 

 

1,732 1,732 1,732 1,732 

Gain in Population None None None 
 

 

B. ECONOMY: 

The 2010 labor force for Bell County was approximately 10,232. Refer to Table 

4.3, in which approximately 1006 people were unemployed. The area serves as a 

commercial and service center for the surrounding communities and counties. Most of the 

manufacturing and industrial firms are located in Middlesboro, just south of Pineville. 

 

TABLE 4.3 

GENERAL EMPLOYMENT CHARACTERISTICS (2010) 

Major Employment Group Employment 
(Bell County) 

TOTAL 9,226 

Agricultural 703 

Education/Health Care 2,671 

Manufacturing 847 

Trade and Services 4,092 

Government 468 

Other (Including Mining) 445 
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The following criteria outline the potential for future commercial/industrial 

development in the Pineville labor market area: 

(a) There is a current estimated labor supply of 16,530 men and women 

available for industrial jobs in the labor market area.  

(b) The area is served by rail, air, and commercial trucking lines. 

(c) The area is supplied with electric power, natural gas, and propane. 

(d) Pineville has at least one site identified and available for future industrial 

use. 

(e) The area is served by public and private schools. 

(f) Four universities, four senior colleges, one junior college, one vocational-

tech school, and three community colleges are within 100 miles of Pineville.  

Two area vocational education centers are also located in Pineville. 

 Based on the Utility’s records, there are currently approximately 717 

residential customers and 128 commercial/institutional customers. According to the 

water sales usage breakdown (Appendix H, Memorandum No. 1) and assuming 

90% of the water sales enters the sewer system (0.9 x 62% = 55%), approximately 

55% of the wastewater is generated from commercial/institutional sources. Based 

on the current plant flow of 0.7 MGD, the commercial/institutional contribution 

would be approximately 0.55 x 0.7 = 0.385 MGD.  

Personal income in Bell County rose to $14,627 in 2010; however, it is still 

below the State and National averages. The State has recently determined a 9.0 

percent unemployment rate in Bell County. 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 29 

Based on the above assessment, the Planning Area is capable and can 

sustain additional growth and additional job creations. Such a potential needs to be 

acknowledged and incorporated in the strategic planning of the region. 

Some potential industrial/commercial growth, along with residential growth, 

is anticipated from the development of the Pine Mountain Industrial Park 

development. The proposed park will include a 500 acre development in an area 

that is not currently served with sewer. Some limited system growth due to the 

proposed park development will be considered in the next planning period, despite 

no immediate industrial user commitments, or a definite project schedule for the 

proposed park development. 
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SECTION 5 – EXISTING ENVIRONMENT IN THE PLANNING AREA: 

A. WATER QUALITY ASSESSMENT: 

The Pineville Planning Area falls within the Upper Cumberland Basin and as such, 

its water quality assessment resembles that of the watershed. Some streams and creeks are 

still considered relatively pristine while others are negatively impacted by pollution 

stemming from mining, oil and gas well development, agriculture, package plants, other 

permitted small flow discharges, timber harvesting, land development, etc. Causes of 

pollution include sedimentation, siltation, specific conductance, pathogens, nutrients, 

entrophication, and other unknown sources.  

Due to the geological formations and rugged landscape of this region, the water 

quality of the watershed is affected as such. Water quality is typically described with low 

pH due to the soil/geology, low buffering capacity, an abundance of ions from minerals, 

presence of pathogens, high total dissolved solids (specific conductivity), high suspended 

solids from land disturbances, and periodic nutrient pollution, despite the nature of the 

geology. 

Public and private water withdrawal points are scattered throughout the area and as 

a result, there is a growing concern and awareness to protect these water supplies for 

drinking water purposes. Several wells and surface waters are contaminated from untreated 

human sewage from failing septic systems and straight pipe discharges. 

The entire planning area is within the Source Water Assessment and Protection 

Program (SWAPP) zones for the Knox County and Barbourville Utility Commissions. 

Similarly, a wellhead protection program is in existence along Straight Creek in the 

area between Kettle Island and Stoney Fork. 
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Any future work in such areas will need to be coordinated with the appropriate 

authorities/utilities to avoid potential conflicts with water quality preservation. 

Area-wide streams identified to have impaired water quality were briefly described 

and listed previously in Section 2. 

B. WETLANDS: 

Wetlands provide diverse habitats for wildlife foraging and reproduction, refuge for 

a wide variety of mammals, reptiles, amphibians, and fish, as well as great places for 

recreation such as wildlife spotting, hunting, or canoeing. They also can provide floodwater 

storage, groundwater flow moderation, sediment removal, nutrient cycling, and water 

purification.  According to the National Wetlands Inventory System (refer to Appendix N) 

this area is rich with wetlands. The sites identified on the referenced inventory system are 

typically based on aerial photography observations, and are subject to further field 

verification for accuracy. 

Since many valuable functions of wetlands are being lost due to their being drained, 

filled for farmland, development, or mining, future infrastructure projects need to avoid or 

minimize further impact to the few remaining wetland areas within the planning area as 

much as possible. 

Once a specific project is identified, an environmental assessment will be 

completed to examine the project’s impact to the environment and any wetland areas. Until 

then, no further work will be performed with regard to wetland protection or restoration. 

C. HYDROLOGY:   

The site of Pineville as a settlement location was probably affected to a certain 

degree by the confluence of Straight Creek and the Cumberland River.  Most early settlers 

chose such locations because of the accessibility of a water source for domestic and 
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transportation purposes. The benefits of such a location also included disadvantages, 

particularly during flooding conditions. In most locations, development could occur outside 

of the immediate flood-prone areas, but the rigorous topographical constraints present at 

the Pineville site restricted the degree of such outside development. Population growth, 

although steady, was slow until 1977, when construction of the Pineville Levee was 

completed. This levee protects a majority of the low land areas within the City Limits. 

Flood conditions are normally initiated by severe or pro-longed precipitation 

events. Such events contribute large amounts of runoff and overland flow to intercepting 

creeks and tributaries. Each tributary lies within a drainage basin defined by topography, 

and functions to collect and transport runoff to downstream locations. The confluence of 

one or more tributaries with the main river involves an accumulation of runoff water from 

several drainage basins. Local flooding at such sites is likely to be severe. 

The increased frequency of flood occurrence also appears to be related to 

development in watershed areas. The native watershed conditions provided a buffering 

capacity which minimized the occurrence of major floods. Vegetation intercepts much of 

any precipitation event, thereby reducing the amount of runoff flow and the resulting 

contribution to individual waterways. It also increases the amount of time required for 

runoff to reach these waterways. This vegetative buffering capacity has been largely altered 

by recent development practices. Open areas have been created by farming, clear cutting, 

strip mining, and urban developments, allowing precipitation to collect in more 

concentrated areas. Runoff rates in these areas have been increased from roadway 

construction, stream channelization, and culvert installations. Transmission of greater 

discharges during shorter time periods to downstream locations has resulted in increased 

flooding. These effects are particularly severe in regions where tributary confluences with 
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the main river are common, and are most damaging because of the population 

concentrations generally located at such sites. 

The Pineville Planning Area is part of the Upper Cumberland Basin and it includes 

five drainage basins which drain to the Cumberland River as it flows toward the Ohio 

River.  

TABLE 5.0 

WATER QUANTITY CHARACTERISTICS FOR 

STREAMS IN PLANNING AREA 
Stream Drainage 

Area 

(sq. mi.) 

Average 

Flow 

(cfs)+ 

7Q10 

(cfs) 

Maximum Discharge (cfs)+ Water Quantity Problems+ 

Cumberland River 809 1,398 24.0 57,900 Severe Flooding 

Yellow Creek 92 112 4.5 9,980 Flooding 

Clear Creek 46 --- 0 --- None 

Straight Creek 97 --- 0.2 --- Flooding Near Mouth 

Brownies Creek 40 --- 0 --- Flooding 

  
For future reference, the predicted discharges by these drainage areas and tributaries 

during flood conditions are provided in Table 5.0.  

In addition to small residential wells and springs, the Planning Area receives water 

from Cannon Reservoir, southeast of Ferndale. This reservoir was constructed on Cannon 

Creek as a water supply for Pineville. The WTP serving Pineville and the surrounding 

areas is located at the base of the Cannon Creek Dam, along Highway 25E. The original 

WTP was rated for 1.35 MGD. An addition to the WTP was constructed in 2000. Since the 

new addition, the old WTP has been abandoned and the new plant has been re-rated to 

operate the filters at 4.2 MGD (5 GPM/Ft2). The average water consumption in 2014 was 

approximately 2.3 MGD. The high water production compared to the wastewater treated is 

due to the fact the utility serves water customers outside the planning area. The raw water 

supply appears to be ample for the growth predicted in this report. 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 34 

As noted before, the City is located on alluvial terraces of the Cumberland River at 

the confluence of Straight Creek. This area has a history of flooding and a floodwall was 

constructed to protect the City. The alluvial areas in Pineville and parts of Wallsend are 

located within the protected area.  

The Corps of Engineers has prepared a floodplain study of the Area. Flood 

protection for the protected area inside the levee was set at elevations between 1,017 and 

1,021 feet MSL. Refer to Appendix G for more information.  

The 100-year flood will be mainly considered for the purpose of this report.  This 

flood occurs an average of once every 100 years, but may occur more or less frequently 

within a given time period. The 100-year flood is of the same probability as the 

intermediate regional flood defined by the U.S. Army Corps of Engineers.  

Tributary basins of the Cumberland River would be affected from combinations of 

locally-derived high water and backflow from the Cumberland River. Most of the basin 

areas below 1,017 feet of elevation would be flooded. Although this area is not large, it 

does contain the majority of the planning area population.  Effects of past floods within the 

area have been severe. 

The current WWTP facility is located outside the floodwall protected area, in the 

Wallsend area, and discharges treated wastewater to the Cumberland River at River Mile 

652.8. The 100-year flood elevation at this location is set at 1,017 feet. Future plant 

expansion or improvements to the current facilities will need to be designed to remain 

operational at, or above, that flood elevation. 

Future projects located inside the levee, will be protected from the 100-year threat 

and thus will not require further floodproofing. 
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Other such improvements to the current infrastructure will need to consider and 

minimize intrusion of water from such flooding. The extent of flood protection and 

reliability will need to be investigated on a case-by-case scenario, once a project is clearly 

identified. 

i) Point Sources of Pollution:     

Section 2 discusses point sources from wastewater treatment facilities that may 

impact the hydrology of the Planning Area. These locations need to be closely monitored 

and visited on a frequent basis to ensure compliance with regulated effluent permits and 

other guidelines. Steps to eliminate known point sources need to be taken as opportunities 

arise. 

ii) Non-Point Source of Pollution: 

Pollution to the Cumberland River at Pineville, is often minor, and usually 

introduced from upstream sources. Due to the large volume of water and the dilution effect, 

pollution is often hard and difficult to detect and pin-point. However, regional mining 

activities periodically cause significant pollution to smaller streams such as Yellow Creek, 

Clear Creek, Straight Creek and Brownies Creek. These non-point sources are described in 

Section 2 of this report.  

D. TOPOGRAPHY 

The Pineville Planning Area is located in Bell County in the extreme southeast 

corner of the State of Kentucky. Bell County is a gateway to the Eastern Kentucky 

Coalfield. The County borders Virginia to the east, Tennessee to the south, Harlan County 

to the north, and Knox County to the west. Pineville itself is located in the densely 

populated valley of the Cumberland River at the gap where the river cuts through Pine 

Mountain. 
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The planning area boundaries are typically defined by topographical factors that 

parallel watershed divisions as closely as possible.  In areas where entire drainage basins 

could not be incorporated, planning areas were defined by contour intervals, and tended to 

approximate the elevation patterns established by ridge formations. 

Land elevations within the planning area fluctuate widely due to the rugged terrain.  

Mountainous areas, characterized by sandstone formations, are common throughout the 

Kanawha section.  Although the medium elevation of the planning area is approximately 

1,200 feet, several mountain formations exceeding 2000 feet are present. Pine Mountain 

peaks at 2,313 feet. Pineville, located on an alluvial terrace, is at elevation 1,015; the 

wastewater treatment facility is located at approximately 1,040 feet. Land elevations 

between 980-1100 feet are associated with river floodplains. 

Most level land within the planning area (Refer to Figure 4 attached) is contained 

within the floodplain of the Cumberland River.  The floodplain, averaging 1,600 feet in 

width at Pineville, rises 25 feet above the river channel, creating some rough local terrain, 

but providing some protection against the flood waters of the river. 

Steep slopes abound in the area; the steepest are at the gap in Pine Mountain at 

Wasioto, where slope exceeds 50 percent. The slope of most developed land is less than ten 

percent along the river and less than 15 percent along Straight Creek. 

As a result of the topography, the sanitary sewer collection system has to utilize 

sanitary sewer lift stations to overcome elevation differences.  Use of lift stations often 

result in higher system O&M costs, potential for formation of septic conditions in the 

collection system, potential for sewage overflows during pump/power outages, and other 

related nuisances. 
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Septic conditions in sanitary sewers often cause the release of Hydrogen Sulfide gas 

(H2S) and formation of by-products that tend to corrode sewer appurtenances such as steel 

or cast iron pipe, manhole lids, pump station equipment, etc.  The impact at the WWTP 

facility is often associated with strong odor release and corrosion problems at the plant’s 

headworks.  Additional power consumption is often required at the WWTP due to the 

septic nature of the waste thus requiring more air transfer to meet acceptable treatment 

standards. 

To overcome some of the above problems, standby generator sets may be 

considered along with the application of chemical feed systems to combat odor and pipe 

corrosion in future pump station installations and upgrades.   

Excessive slopes and close proximity to surface waters are additional constraints 

one has to deal with when considering alternative on-site treatment and disposal options, 

such as drip irrigation or septic drain field lines. 

The construction of such systems in this type of topography requires relatively 

excessive amount of land and provisions for redundancy which often make the project cost 

prohibitive and environmentally unsuitable. 

All future sanitary projects will consider the topography and be designed to be 

operational under the 50-year flood elevation (minor pump stations and sewer lines) or be 

operational above the 100-year flood elevation (major pump stations and wastewater 

treatment plant), unless they are located inside the levee protected area. 

E. GEOLOGY: 

The Pine Mountain Overthrust Fault is a most outstanding feature because along the 

south side of the fissure, bedrock was raised to form the Pine Mountain ridge, which 

extends from Tennessee, approximately 125 miles through eastern Kentucky to Virginia. 
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The one break in the mountain is the gap at Pineville through which the Cumberland River 

flows; this gap was also the path of Wilderness Road through which the earliest Kentucky 

settlers traveled. 

Of engineering significance is the sheared north face of Pine Mountain which can 

be subject to landslides and rockfalls. The U.S.G.S. reports frequent damage to nearby 

highways and railroads due to earth movement. The south side of the mountain shows signs 

of movement toward the river.  

The remainder of the planning area is characterized by the Breathitt formation and 

alluvium. The Breathitt formation is composed of siltstone, sandstone, and claystone, with 

lesser amounts of coal and clay. Very little limestone is present.  Siltstones are gray, 

micaceous, and may be fossilized. Sandstones and claystones may also contain fossil 

plants. Sandstones range from feldspathic in the upper formation to micaceous in lower 

horizons. In general, they are gray and are characterized by an abundance of minerals and 

rock fragments. Claystones are dark or light gray and may contain ironstone at many 

locations. Clays commonly underlie coal beds. 

Alluvium, produced from flowing water, characterizes much of the Cumberland 

River and adjoining tributary valleys. This material generally consists of silt and clay, with 

minor amounts of sand and gravel. Former river channels may have deposited high-level 

material of similar nature.  In general, these areas are most conducive to habitation, and 

contain the greatest groundwater supplies. 

The economics of area geology associated with mining are of great significance to 

the Planning Area. Several million tons of Pennsylvanian coal are estimated recoverable in 

the Hance Formation (Post-Lee) in the Middlesboro North Quadrangle, and in the Varilla 
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Quadrangle. The coal in the Breathitt Formation has been deep mined since 1889, and 

augered in recent years until few important coal beds remain. 

Other resources show limited significance in the area. Limestone is quarried in the 

Devonian strata of Pine Mountain and oil and gas are suspected under the Middlesboro 

Syncline. 

The existing rock formations and flood prone areas within the planning are make 

construction of sewer infrastructure challenging at best.  Rock excavation is generally time 

consuming, expensive, and often requires special equipment to be used.  Blasting which 

may be used under controlled circumstances, can often bring more issues to the table than 

originally though and is often used with care and consideration. 

Due to the nature and geology of the area, knowledge of these challenges is critical 

in making sound project decisions and cost effective selections that will blend with the area 

surroundings.  

F. GROUNDWATER: 

Domestic water supplies in most of Kentucky have been limited in development to 

surface streams and shallow fresh groundwater.  Deeper fresh and slightly saline water 

supplies may be important in determining future development areas.  The distribution and 

composition of these supplies is generally dependent upon geological formations. 

Freshwater aquifers are generally associated with alluvial deposits, but may also 

occur in geologic formations. The occurrence of saline water within a geologic formation 

may be due to the following factors:  retention of salty water within the rock formation as 

the formation was deposited; dissolution of salt from within the formation or from adjacent 

substrate; or entrance of salt water into the formation after it was deposited. 
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The definitions of fresh and saline water are dependent upon chemical composition.  

Water having a total dissolved solids concentration of less than 1000 ppm is classified as 

fresh, and can be used for most purposes. Saline water is defined as having a total dissolved 

solids content of more than 1000 ppm. Saline water is restricted in some use operations, 

and may require pretreatment. 

The change in groundwater quality from fresh to saline occurs at the fresh-saline 

water interface. The interface is not a plane, but a zone of varying thickness. Chemical 

changes within this zone are gradational rather than abrupt, and are best detected by 

chemical analyses. The thickness of the zone within the state appears to range from less 

than 100 feet to more than 500 feet. 

Depths from the ground surface to the zone are also variable. The maximum depth 

of fresh water, or the minimum depth to saline water, can be determined by subtracting the 

interface contour depth from the altitude of the land surface. Fresh water supplies of 

drinking water within the planning area appear to be located within the upper 200-300 feet 

of the substrate.  Availability appears to be influenced by the composition of the underlying 

rocks, and surface and subsurface drainage patterns. 

Normal groundwater movement is affected by the composition of underlying rocks.  

Groundwater movement in the planning area occurs primarily in small openings along joint 

systems, fractures, and bedding planes. In addition, some flow may occur through the 

interstitial openings of medium and coarse-grained sandstones. The permeability of these 

formations has been a factor in affecting their development. 

Average domestic water requirements per capita have been calculated to be 70 GPD 

(gallons per day). Drilled wells are more productive and produce increase water supplies 
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than spring sources. Almost 75% of the drilled hillside wells produce 70 gpd. Wells located 

on hilltops or ridges yield smaller quantities of water. 

Valley bottoms, comprised of rock formations, are more productive.  Most drilled 

wells in these areas produce at least 500 gpd. Valleys of the Cumberland River and 

adjoining large tributaries may contain alluvial deposits. A few wells produce more than 

500 gpd, but most are adequate for only minimum domestic requirements. 

The availability of groundwater is also influenced by the formation of alluvial areas 

in surface drainage basins.  Large depositions are associated with the Cumberland River 

and its main tributaries.  Areas of silt and clay, combined with sand and gravel, function as 

groundwater storage aquifers. These aquifers are important resources to the large 

populations associated with these valleys. 

Most wells drilled in valley bottoms of either the Breathitt, Lee, or Post-Lee 

Formations yield sufficient water for a modern domestic water supply. Wells drilled into 

Mississippian rock lying below drainage in faulted areas may yield enough water for a 

small municipality.  

Aquifers recharged within the Planning Area are those along faults, such as the Pine 

Mountain Overthrust, White Mountain, Dorton Branch, and Rocky Face Faults. 

Additionally, alluvium is recharged within the area. 

Groundwater supplies around the City of Pineville are not sufficient to meet the 

population demands.  Low yields have necessitated the development of surface water as an 

alternative to groundwater supplies.  

Groundwater is the major water supply for rural customers in the planning area.  In 

general, the groundwater quality is considered generally good, however, sensitive Karst 

areas tend to contribute to groundwater pollution incidents from activities such as, spills, 
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leaking underground storage tanks, waste sites, agricultural and mining runoff, animal feed 

lots, fertilizer applications, and untreated sewage. The Breathitt Formation yields 

moderately to extremely hard water with noticeable amounts of iron, whereas Lee and 

Post-Lee Formations yield water that is soft. Salty water can be obtained at depths over 200 

feet. 

Before construction of Cannon Reservoir, Pineville obtained its supply from the 

wells on Pine Mountain. 

Typically, pollutants found in groundwater supply include atrazine, alachlor, iron, 

nitrates, fluoride, benzene, manganese, sulfur, etc. 

As a result of the Karst terrain and flood prone areas combination, groundwater 

intrusion can contribute significantly to surface water flow and quality. Often with high 

groundwater table and an aging collection system riddled with broken vitrified clay pipe 

and leaky joints, groundwater infiltration is a major part of the wet-weather flow entering 

the system. Groundwater infiltration can reduce the sewer lines capacity to carry its 

intended flow, and can significantly alter the operations at the local WWTP. Groundwater 

contribution can occupy a significant volume in any given WWTP, can cause an increase in 

O&M cost to treat the excess flow, and if not handled adequately, can potentially lead to 

effluent discharge violations due to the hydraulic surcharge.  

G. SOILS: 

The occurrence of a group of soils, with or without common characteristics, but 

geographically associated in a repeating pattern, constitutes a soil association. There are 

four (4) general soil associations within the Planning Area:  Shelocta-Jefferson Dekalb, 

Shelocta-Rock Outcrop, Shelocta-Jefferson-Weikert, and Whitley-Stendal. These soil 

associations and distributions are depicted in Figure 5, summarized in Table 5.1, and 
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described in more detail below. These soils are usually formed on steep slopes from acid 

sandstone, siltstone or shale, and in most cases, can be classified as shallow soils of low 

fertility which naturally support hardwood forests. The floodplain soils, Whitley-Stendal, 

are often deep and level with usually a high water table. These soils are suited for 

agriculture.   

TABLE 5.1 

SOIL CHARACTERISTICS WITHIN THE PLANNING AREA 

 
 
 

Soil 

 
 

Slope 
(%) 

 
Depth to 
Bedrock 

(Ft.) 

Depth to 
Seasonal 

Water Table 
(Ft.) 

 

 
 

Permeability 
(In./Hr.) 

 
 

Septic Tank 
Limitations 

 
 

Development 
Limitations 

Shelocta 30-60 4 6 0.63-2.0 Severe Severe 

Jefferson 20-50 5 6 2.0-6.3 Severe Severe 

Dekalb 12-30 2 6 6.3 Severe Severe 

Rock Outcrop Over 75 0 --- --- --- --- 

Weikert 30-50 1 6 2.0-6.3 Severe Severe 

Whitley 6-12 3 6 0.63-2.0 Slight Slight 

Stendal 0-4 5 1 0.63-2.0 Severe Severe 

 

The Whitley-Stendahl soil association is alluvial in nature and mainly contains 

many minor soil groups. The Latham-Shelocta association is most common to the hilly and 

mountainous regions. Information pertaining to both associations was made available from 

the U.S. Soil Conservation District and the Bell County Conservation District. 

The Latham-Shelocta association consists of steep, deep, well-drained, very stony 

soils on rough mountainsides. These soils are mainly formed in material from acid 

sandstone, siltstone, shale, or combinations of all three. Stones and boulders are common, 

especially along steep drainageways. In some areas they may cover as much as 10% of the 

surface. 
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Latham soils have a brown silt loam surface soil and a yellowish-red silty clay 

subsoil.  The substratum is mostly shale with some soil material between the one to three 

inch flat fragments.  These soils are well-drained and are on steep or very steep mountain 

sides.  Slopes may range from 20-60%, but are generally 30-50%.  Depths to soft shale and 

the seasonal water table both exceed four feet. 

Shelocta soils are also well-drained and on steep or very steep mountainsides.  

Slopes may range from 20-60%, but are generally 30-50%. These soils have a brown 

gravelly silt loam surface soil and a strong brown gravelly silt loam or gravelly silty clay 

loam subsoil. Depth to sandstone or shale often exceeds three feet, while depth to the 

seasonal water table usually exceeds six feet. Permeability is often moderate (0.63-2.0 

inches per hour). 

The Whitley-Stendahl soil association is characterized by gently sloping to sloping, 

deep, well-drained soils on ridgetops and side slopes, and nearly level, deep, somewhat 

poorly drained soils on floodplains.  These soils are formed in residual or alluvial material 

from sandstone, siltstone, shale or combinations of all three. 

Whitley soils have a brown silt loam surface soil and a yellowish-brown silty clay 

loam subsoil.  These soils are well-drained and include minor areas of Elk and Allegheny 

soils.  Slopes may range from 0-12%, and average 6%.  Depth to sandstone exceeds three 

feet whereas depth to the seasonal water table exceeds six feet.  Permeability is moderate 

(0.63-2.0 inches per hour) and flood hazards are slight. 

Stendahl soils are located on nearly level alluvial areas bordering streams.  Slopes 

do not exceed 4%, and soils are poorly drained.  Soils are characterized by a brown silt 

loam surface and a brown silt loam subsoil with gray mottles.  Permeability is moderate, 

although depth to seasonal water table may be only 0.5 to 1.5 feet.  The flood hazard of 
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these soils can be severe at times. Other soils found within these lowlands include the 

Bonnie, Morehead, Cotaco, Cuba, and Huntington silt loams. 

The impact of soil in the collection system is not as severe as in the case of 

treatment and disposal. Soil characteristics are important and critical when it comes to 

water dispersion or land application of treated wastewater from a septic tank or an on-site 

wastewater treatment system. A poorly porous or highly porous area will not be suitable for 

an on-site disposal field. Thus a fine balance between the soil types shall exist in order to 

utilize the soil characteristics in treating wastewater in nature and with a high population 

not served by public sewers. The threat and potential for groundwater and surface water 

contamination from poorly drained soils can be severe if not taken into consideration.  

The Department for Natural Resources and Environmental Protection classifies the 

entire area as “severely limited for septic tank usage” due to slope, depth to bedrock, or 

high water table. 

The Soil Conservationist and County Health Department report waste disposal 

problems due to poorly drained Whitley-Stendal soils. Also, the soils in the Straight Creek 

drainage area are often too shallow for septic tank fields, resulting in groundwater 

contamination in unsewered areas. 

According to the U.S.G.S., a landslide hazard exists for most of the planning area. 

This hazard is reportedly due to a combination of steeply sloped bedrock, high plasticity in 

soil and unvegetated slopes from mining or lumbering operations. Eliminating most of the 

on-site wastewater treatment systems, along with the poorly operated septic tanks and drain 

fields, is one way to protect the water quality of surface and groundwater sources.  

Extending public sewer to such areas should be a high priority and shall receive the 

appropriate consideration. 
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Poor or unstable soils can present challenges to the construction of collection 

system appurtenances, due to the poor or unpredictable environment. Careful examination 

of the underlying areas is often crucial, time consuming, and often costly. Having such 

previous knowledge will be critical in designing new infrastructure in a more feasible and 

timely manner. 

H. BIOLOGY: 

Endangered and threatened species reported in Bell County by the Kentucky 

Department of Fish & Wildlife include the Indiana Bat, Small-Footed Myotis, Red-Cocked 

Woodpecker, Bobcat, and Spotted Skunk. 

Once a specific project is identified, the impact and vicinity of the project to such 

species will be further investigated. Since there are no projects with immediate release 

date, no further action will be taken. 

I. ARCHAEOLOGICAL & HISTORICAL: 

 There are several State Historical sites within the Planning Area. Among the sites 

include: Burchfield House, Cumberland Ford House, J.J. Gibson House, Marcellus Jordan 

Moss House, and St. Anthony’s Mansion. Currently, there are no Federal Historical sites 

according to the Federal Register. 

 Similarly, there are six (6) State Archaeological sites within the Planning Area. 

Once a new project is identified, the clearinghouse will be contacted to assess the impact of 

such a project to any nearby Historical or Archaeological resources. Until then, no more 

work will be conducted. 

K. OTHER RESOURCES: 

Environmentally sensitive areas worth mentioning here include the Pine Mountain 

State Park, which borders the 201 Area. The park offers recreational facilities to the area. 
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No known projects are anticipated within or near this site.
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SECTION 6 - EXISTING WASTEWATER SYSTEM: 

A. PUBLIC WASTEWATER TREATMENT PLANT: 

The Pineville Wastewater Treatment Plant (WWTP) is a 0.72 MGD treatment 

facility that serves the City of Pineville and parts of its surrounding areas. As of 2014, the 

facility discharges an average daily flow of 0.70 MGD according to Table C.1, Appendix 

C. The plant receives raw sanitary wastewater and stormwater runoff from a combined 

sewer system. Raw wastewater and stormwater enter the plant through a network of force 

mains and pump stations. A total of 3 pump stations discharge directly into the plant’s 

headworks using the same 12” force main. Currently, there is no gravity flow of raw 

wastewater entering the plant. Gravity collection exists only in the downtown Pineville 

area and in certain other areas outside the City Proper. The collection system currently has 

two (2) permitted, combined sewer overflow structures that periodically discharge 

overflow to the Cumberland River. The WWTP (Figure 6) consists of a completely mixed 

aerated lagoon system (extended aeration), headworks, secondary clarifiers, a sludge 

holding basin, along with other supporting facilities. It is owned and operated by the 

Pineville Utility Commission. The plant discharges treated effluent into the Cumberland 

River at River Mile 652.8. The WWTP is in good standing despite running at near full 

capacity, and is not currently violating or exceeding any of the effluent discharge limits 

established by the current KPDES Permit (KY 0024058). Refer to the copy of the KPDES 

permit included in Appendix (A). 
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The current flow and wastewater characteristics processed by the plant are as 

follows: 

i.  Wastewater Characteristics: 

The 2013-2014 average Biochemical Oxygen Demand (BOD5) strength of the 

influent wastewater was approximately 260 mg/L while the effluent BOD concentration 

was approximately 12.0 mg/L. This represents a BOD removal efficiency across the 

WWTP of more than 95%. The influent BOD strength ranges from approximately 119 

mg/L to 809 mg/L. The current average influent BOD concentration is at the upper limit of 

domestic type wastewater strength (concentrations above 250 mg/L are considered high 

strength) and below the plant design influent concentration of 300 mg/L. 

Similarly, the average Total Suspended Solids (TSS) concentration entering the 

plant was approximately 406 mg/L in 2013-2014. The average effluent TSS concentration 

was 19 mg/L. This represents a TSS removal efficiency across the WWTP of more than 

95%. The range of influent TSS concentration is from 168 mg/L to 1,530 mg/L. The 

current average influent TSS concentration of 406 mg/L is currently exceeding the plant’s 

design influent concentration of 300 mg/L, and is considered high strength. 

The average ammonia-nitrogen effluent concentration in 2013-2014 was 

approximately 7.8 mg/L. The range of effluent concentration is from 3.3 mg/L to 17.9 

mg/L. The effluent concentration of ammonia is temperature related and as one would 

expect, it increases during the winter months. The plant does not currently monitor influent 

ammonia-nitrogen concentration, thus the percent removal is unknown.  

The effluent dissolved oxygen (DO) concentration is typically around 7.3 mg/L. 

There are no records of the raw influent DO concentration.  
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The average effluent phosphorous concentration is about 1.3 mg/L. The range of 

effluent phosphorous concentration is from 0.4 mg/L to 4.15 mg/L. The plant does not 

currently monitor influent phosphorous concentration, thus the percent removal is 

unknown. 

The average effluent total nitrogen concentration is about 9.0 mg/L. The range of 

effluent total nitrogen concentration is from 3.3 mg/L to 20 mg/L. The plant does not 

currently monitor influent total nitrogen concentration, thus the percent removal is 

unknown. 

Since the plant receives combined sanitary sewer and stormwater runoff, the above 

concentrations often reflect the impact of such contribution. One would expect that the 

“actual” concentration of BOD would be slightly higher than the number reported if the 

dilution factor from the stormwater runoff was to be eliminated. 

Similarly, the concentration of TSS may be “actually” lower than the reported value 

if the dilution factor from the stormwater was to be eliminated. Such correlation is evident 

from examining and comparing daily wet and dry weather flows from the monthly 

operating reports (MORs). 

The impact of the “dilution factor” will be further considered in the “Environmental 

Setting” section of this report, and when the future plant expansion is considered. 

ii.  Flow Analysis:  

The WWTP has an influent and effluent flow meter for monitoring and control 

purposes. The influent flowmeter is an 8” electromagnetic unit located on a 12” force main 

just before the plant’s headworks. It has been installed in January of 2012. The plant did 

not have an influent flowmeter before that date. The effluent flowmeter is an ultrasonic unit 

mounted over a 9” parshall flume located before the outfall line to the Cumberland River. 
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The effluent flowmeter has been installed and is in service since the plant was built. It was 

used by the plant all along to record the flow treated by the facility. Since it is the unit with 

the longest service record, it will be used by this study to characterize the flow magnitude 

processed by this plant. The average daily recorded flow in 2013-2014 was 0.70 MGD. 

This value is near the plant’s rated capacity and well past the 80% utilization rate. Based on 

the information recorded on the MOR’s, the highest peak daily flow in the last 2-3 years 

has been as high as 1.8 MGD, while the averaged (over a period of time, in this case from 

2013-2014) peak daily flow was approximately 1.2 MGD. Similarly, based on the MOR’s, 

the dry weather daily flow (no rainfall contribution) is typically as low as 0.55 MGD. 

The design peak flow capacity of the current plant is 2.8 MGD (1,945 GPM) based 

on a design peak to average ratio of 3.9. 

As noted earlier, the WWTP receives no gravity flow. All raw wastewater comes 

from the “Main”, “OTB”, and “Newtown” lift stations. The main lift station has a rated 

capacity of approximately 2,100 GPM (with all pumps running). The Newtown Pump 

Station is rated for approximately 400 GPM, while the OTB Station is rated approximately 

600 GPM. The estimated theoretical flow that can be experienced when all of the above 

pump stations operate simultaneously ranges from 300 GPM to 2,500 GPM. When the total 

force main flow exceeds 1,945 GPM, the hydraulic capacity (and performance in general) 

of most equipment and unit operations at the WWTP is often exceeded. This is a common 

problem/occurrence in systems where the influent flow is coming from force mains only, 

and where the “combined” pump rate exceeds the average plant capacity rating. This 

occurrence may be periodic in nature, but nevertheless, can leave significant distraction and 

impact to the normal operations of the system. 
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The wet-weather contribution is not easy to determine or calculate based on the 

limited information available. It often depends on the weather, the amount of I/I entering 

the system, the amount of stormwater contribution, and the amount escaped from the two 

(2) permitted CSO systems. There are several ways to calculate the wet-weather 

contribution and will be examined next. 

One way to estimate the average wet-weather flow contribution into the plant is to 

use the Clean Water State Revolving Fund (CWSRF) method which utilizes the average of 

the 3 highest consecutive monthly average daily flow rates in a given period. Subtracting 

the average dry weather daily flow from the above averaged number should give you the 

estimated wet-weather contribution or I/I. 

Therefore, based on the data records in Appendix C, the highest consecutive 3 

flows in the recent months were 0.986 MGD, 0.919 MGD, and 0.816 MGD recorded in 

March, April, and May of 2013. The average number of the three is 0.907 MGD. 

Therefore, the average I/I contribution is estimated as: 

= 0.907 MGD – Average Dry Weather Flow 

= 0.907 MGD – 0.55 MGD = 0.357 MGD 

Similarly, other methods used to estimate the wet weather flow contribution are as 

follows: 

Method B: 

Calendar Year 2013: 
Average Wet-Weather Flow Contribution = Averaged Plant Peak Flow – Average 
Daily Flow (from Exhibit C.1, Appendix C) 
     = 1.28 MGD – 0.74 MGD 
     = 0.54 MGD 
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Method C: 
 
Average Wet-Weather Flow Contribution in 2010 (year chosen to match year of 
water consumption records) = Average Plant Flow – Average Water Consumption 
(from Appendix H, Memorandum No. 1) 
     = 0.55 MGD – 0.214 MGD 
     = 0.340 MGD 
 
For the purpose of this study, we will consider all 3 methods acceptable and equally 
valid, therefore the wet-weather flow contribution will be defined to be the average 
of all 3 methods, or 
 
 0.357 MGD + 0.54 MGD + 0.340 MGD 
           3 
 
Therefore, Average Wet-Weather Contribution = 0.412 MGD 
 

The 0.412 MGD wet-weather contribution is approximately 58% of the average 

daily flow, but typical for a combined sewer system.  

Without any flow records of the amount of stormwater overflowing from the two 

(2) permitted CSO systems, one (1) would expect this wet-weather contribution and the 

total plant influent flow to increase dramatically if the two (2) permitted CSO systems are 

eliminated without first separating the sanitary and stormwater collection systems. Based 

on the current utilization of the existing WWTP, this theoretical excess flow won’t be able 

to receive any treatment prior to its release into the river. 

iii. System Description: 

The WWTP is located at the end of Wallsend Hollow Road, Northwest of Pineville. 

Refer to the USGS Map (Figure 2) attached for the exact location. 

The facility was built in 1992 and consists of secondary treatment type unit 

operations. The facility receives raw wastewater from Pineville and the surrounding areas.   
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Raw wastewater is pumped (refer to Figure 7) into the facility via a 12” PVC force 

main and is discharged into the Headworks structure. The wastewater flows through a 

mechanical coarse bar screen and then into a vortex type grit chamber before it is 

discharged into the extended aeration lagoon system (Biolac System, refer to the Biological 

Lagoon Section in Appendix E). The lagoon system which consists of an earth basin 

covered with a liner, is equipped with a suspended diffused aeration system to provide 

aeration and mixing to the mixed liquor. Mixed liquor then flows into three (3) secondary 

clarifiers that are integrated into the lagoon design.  

Clear supernatant overflows into the secondary clarifier weir troughs, and it is then 

discharged into the chlorine contact basins. Chlorine gas is used for treated wastewater 

disinfection. 

Sulfur dioxide is added to the effluent stream of the chlorine contact basins for de-

chlorination. Treated effluent flow is measured and recorded at the effluent parshall flume 

prior to its release into the Cumberland River. 

Other support facilities found at the WWTP site include; the control and laboratory 

building, the blower building, the sludge holding basin, the gas chlorine and sulfur dioxide 

equipment and storage rooms, and miscellaneous pump stations within the WWTP site. 

There are no emergency standby generator sets serving the collection system, thus there is 

no flow coming into the plant during power outages. If a power outage occurs, wastewater 

can normally travel by gravity through the plant and slowly discharge into the Cumberland 

River.  
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A more detailed description of the existing unit operations is included below:  

iv.  System Components: 

a) Headworks: 

The headworks consist of pretreatment type unit operations such as flow 

measurement recording, screening, and grit removal. 

The raw wastewater is discharged via a 12” force main into the headworks 

channel, and goes through a mechanical coarse bar screen with 1” bar opening 

space. Coarse material removed by the bar screen is mechanically raked to the top 

of the concrete channel and is manually removed and disposed into a nearby 

dumpster by the plant operator. A similar type manual bar screen is available in a 

“bypass” channel next to the mechanical unit. Screened wastewater travels through 

the headworks structure and is discharged into a vortex-type grit chamber. The 

induced velocity profile of the 8’ diameter grit basin promotes settling conditions 

for the grit to separate and mechanically removed by the grit equipment. Grit 

material removed by the unit is collected in a dumpster and disposed to the landfill 

along with the headworks screenings. Neither the mechanical screen, nor the grit 

handling unit utilize a screenings compactor or classifier, thus the solid material 

removed appears to contain large volume of moisture. In January 2012, an 8” 

diameter electromagnetic flow meter was installed on the 12” force main entering 

the plant. 
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b) Aerated Lagoon and Secondary Clarifiers: 

The extended aeration system is a pre-engineered system as manufactured 

by Parkson Corporation and called Biolac Biological Treatment System. It consists 

of a completely mixed aerated lagoon having approximate dimensions (plan view) 

of 166’ x 142’. The usable water level dimensions are approximately 160’ x 139’ 

and a side water depth of 12’. The sidewalls of the lagoon are sloped. 

The approximate usable volume is 1,600,000 gallons. It consists of 9 

suspended air headers equipped with 15 suspended aeration devices per header. 

The lagoon has approximately 2’ of a free board. Three (3) secondary 

clarifiers (rectangular type) are integrated into one side of the lagoon system. A 

flexible baffle wall is used to create a physical barrier between the aeration lagoon 

and the clarifier basin. Each clarifier has a 12’ side water depth, and 18’ of total 

depth. The surface area of each clarifier is approximately 900 ft2. The clarifier 

supernatant is collected in a double-sided v-notch weir trough (56’ total length per 

clarifier) and conveyed into the chlorine contact chamber. The sidewalls of the 

clarifier are sloped as well. 

c) Blower Building & Blowers: 

The blower building houses the three (3) positive displacement blowers 

supplying air to the aerated lagoon basin.  Each blower has a 40 HP motor and is 

rated at approximately 1,000 CFM (Roots Model 711 URAI). All the blowers are 

connected together to a 14” header discharge line. The blower building is 

approximately 22’W x 26’L x 12’H and is exposed to the elements on 4-sided open 

walls. Inlet and discharge silencers, intake filters, and other accessories are 

available. The three existing blowers appear to be in good working shape. 
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d) Sludge Storage Basin: 

A 45’L x 45’W (usable dimensions) sludge storage lagoon is available. Its 

designed depth is 12’ and has a 2’ freeboard. Sludge wasted from the secondary 

clarifier is fed into the holding basin via an 8” diameter force main. Supernatant 

from this basin is returned into the aeration basin via the plant drainage pump 

station. The earth basin is sloped with a 1:1.5 ratio and has an approximate volume 

of 60,000 gallons. Ultimate sludge disposal is disposed via contract pump and haul 

operations. Liquid sludge is typically taken to another location (Middlesboro’s 

WWTP) by a pump and haul contractor for further processing. There are no means 

to process (dewater) liquid sludge at this facility. Aeration is normally provided in 

the sludge lagoon using a single aspirator unit. 

e) Chlorination and Dechlorination System: 

Disinfection is provided by using a dual chlorine contact chamber with 

approximate dimensions of 22’ x 28’ x 9’ SWD (approximate volume 41,469 

gallons). Chlorine is fed into the influent box of the chlorine contact chamber. A 

sulfur dioxide system, similar to the gas chlorine system, is also available for 

dechlorination at the effluent box of the chlorine basin. The chlorination and 

dechlorination systems utilize 150 lb. gas cylinders and mechanical, chemical 

induction units to provide the mixing effect between gas and water. 

f) Pumping Systems: 
 

The two (2) pump stations associated with the WWTP operations include; 

the plant drainage pump station, and the sludge (RAS/WAS) pump station. 
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a. Plant Drainage Pump Station: 
 

The station is made up of a wet-well, a valve box, and two (2) 125 

GPM submersible pumps. The wet-well receives drainage/sludge 

flow from the chlorine contact chamber, the headworks drains, and 

the sludge holding lagoon supernatant. It returns the flow to the 

aerated lagoon. 

b. Sludge (RAS/WAS) Pump Station: 

The sludge pump station consists of three (3) suction lift Gorman 

Rupp pumps installed adjacent to the secondary clarifiers. The 

pumps remove sludge from the clarifiers and send the flow to either 

the sludge holding lagoon or back to the aerated lagoon. Discharge 

location is selected manually by the plant operator. Each pump is 

rated at approximately 330 GPM @ 11’ TDH (GR Model T4A3-B,  

5 HP). 

g) Other Support Facilities: 
 

(i) Effluent Parshall Flume: 

There is a 9” parshall flume on the effluent channel to record and 

monitor treated effluent discharged into the Cumberland River.  

(ii) Water Supply System: 

Potable water is available. 

(iii) Electrical Service: 

The facility has 3-phase power, with 240- and 480-volt motors. 
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(iv) Control Building and Instrumentation 

A Control/Lab Building (40’ x 28’) is available. The building houses 

major instrumentation, laboratory facilities, storage areas, and office 

space. 

v.  Unit Operations Rated Capacity: 
 

The following table (Table 6.0) summarizes the rated capacity of the major unit 

operations in the WWTP. Refer to Appendix C for a copy of the Design Calculations used 

to rate these facilities under current industry design standards: 

TABLE 6.0 
 

RATED CAPACITY SUMMARY (EXISTING WWTP) 
 
 
Unit Operation 

 
Rated Capacity 

 
Comments 

 
1. Aerated Lagoon 
 

 
1.3 MGD 

 
Assuming lagoon is free of solids 
and based on BOD not to exceed 
300 mg/L and HRT of 30 hours 
 

2. Secondary Clarifiers 1.1 MGD 
2.7 MGD 

Based on average flow 
Based on peak flow 
 

3. Chlorination Contact Basin 1.7 MGD 
3.4 MGD 

Based on average flow 
Based on peak flow 
 

4. Blower Capacity 3,000 CFM Total of 3 blowers 
 

5. Sludge Holding Basin 3 days storage (HRT)  
 
 

Volume is too small for this plant. 
Lagoon is undersized. 

6. RAS Pumping System 990 GPM Three pumps running. Meets 
150% RAS suggested flow. 
 

7. Grit System 4.0 MGD Peak flow 
 

8. 9” Effluent Parshall Flume 5.73 MGD Maximum flow 
 

9. WAS Pumping System 330 GPM Using one RAS pump as needed. 
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vi. System Deficiencies and/or Repairs Required: 

 
During the course of the WWTP evaluation, the following deficiencies and plant 

repairs were identified: 

    a) Headworks: 

 The mechanical screen appears to allow too many floatable and coarse 

materials to flow through into the downstream basins. Smaller size 

opening screen is recommended. Large debris often comes in during 

stormwater events and tends to clog or blind the mechanical screen. 

 The screenings removed are usually wet in nature, contribute additional 

weight (higher disposal and transportation fee), and have high vector 

attraction potential. 

 The rate of incoming flow (instantaneous) is often above the plant’s 

average design rated capacity, and frequently exceeds the hydraulic 

capacity of the equipment. 

    b)  Grit Chamber: 

 Similarly, the grit material removed by the current equipment has a large 

volume of water, contributing to excess weight and vector attraction 

potential. 

    c)  Aerated Lagoon: 

 Some floating materials were visible. 

 High influent flow during wet-weather conditions will periodically wash 

solids into and out of the secondary clarifiers. 

 A RAS flow meter is not available. 
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 Due to the large size of the lagoon cell, flow short-circuiting is 

noticeable. 

 There was a very high mixed liquor concentration in the lagoon at the 

time of our visit. Consider wasting sludge more often. 

    d)  Sludge Lagoon: 

 Thick crust of algae and floating solids was visible on the surface. 

 More frequent solids removal is recommended. 

 There is no backup (secondary) sludge holding basin. The sludge lagoon 

appears to be too small for the needs of this plant. 

 There is no sludge removal capability available. The plant operators rely 

on pump and haul operations to remove sludge from the sludge lagoon. 

 The single aspirator unit is not often working, and based on its location, 

it’s hard to reach for day to day operations or maintenance. New 

aeration system is recommended. 

 Based on current plant performance, the sludge lagoon provides only a 

3-day storage capability. As a result, excess sludge is repeatedly 

recycled and stored in the aeration basin, thus the extremely high MLSS 

concentration buildup in the aeration basin. 

    e)  Blowers and Blower Building: 

 The blower capacity appears to be adequate. A spare unit is 

recommended for redundancy. 

 The blower building is open to all four sides (only cover available) and 

can be very loud at times. 
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 Due to the high MLSS concentration in the aeration lagoon, more air 

requirements are needed to keep the content aerobic and well mixed. 

    f)  Secondary Clarifiers: 

 Signs of rusted weir plates, troughs, and miscellaneous metals were 

detected. 

 Scum and floating material was visible in the clarifier. 

 There are no means to isolate any of the clarifiers for maintenance or 

repairs. 

 Need to investigate better scum removal and ultimate disposal. 

 Some algae growth was detected on the tank interior and equipment. 

    g)  Chlorination/Dechlorination Systems: 

 System includes one unit of each device. No redundancy is available. 

Additional systems are recommended. 

 Dual chlorinator and sulfonator units with automatic alternators are 

recommended. 

 Draining sludge from the chlorine contact basin back to the aerated 

lagoon shall not be practiced frequently to avoid potential chlorine 

inhibition. Sludge should be wasted in the sludge lagoon instead. 

    h)  Pumping Systems: 

Plant Drainage Pump Station: 

 Means to selectively return plant drainage back to the headworks or the 

sludge holding basin is not available and needs to be considered. 

Sludge Pump Station: 

 No flow meter to record RAS or WAS is available. 
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 No backup pumps are available. A spare unit is recommended. 

    i)  Support Facilities: 

 (Buildings, Electrical, etc.) 

 The Administration Building needs repair (cracked walls, settlement, 

etc.). 

 No standby emergency power is available.  A standby generator set is 

recommended. 

vii. Future Growth: 
 

Based on the plant’s assessment in terms of service and physical condition, the 

facility has reached its rated capacity and capability. A plant expansion along with various 

component upgrades is much needed and overdue. The preliminary size and type of the 

future plant expansion is covered under Section 8 of this report. 

The need for this project is immediate. Due to the long design and construction 

process usually involved with WWTP expansions, this project needs to be initiated in 

Phase 1 (1-2 years from now) and extend into Phase 2 (3-10 years) for completion. 

B. PACKAGE WASTEWATER TREATMENT PLANTS: 

Several school districts, housing complexes, and healthcare facilities located within the 

planning area are served by individual package sewage treatment plants (point discharges). 

These point discharges are described below and shown on Figure 8.  

 i.   System Description: 

a)  Ferndale Apartments (KPDES Permit #KY0078182):  

This plant serves the Ferndale Apartment Complex which contains approximately 

124 apartment units, just off Highway 25E off Old Ferndale Road. The plant holds a 0.05 

MGD discharge permit.  
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b) Mountain View Nursing & Rehabilitation Center (KPDES Permit #KY0042218): 

This plant serves a 122-bed health care facility and holds a 0.021 MGD discharge permit. 

c)  Page Elementary School (KPDES Permit #KY0073920):  

This plant serves an elementary school just off State Highway 119 and holds a 

discharge permit of 0.006 MGD. 

d)  Right Fork School Center (KPDES Permit #KY0073946):  

This plant serves a school just off State Highway 221 and holds a discharge permit of 

0.005 MGD. 

e)  Lone Jack School Center (KPDES Permit #KY0096164): 

This plant serves a school just off US 25E and holds a discharge permit of 0.001 MGD. 

ii.   System Deficiencies/Repairs Required: 

Each of the listed package treatment plants is privately owned and operated. The 

physical condition or performance status of these facilities is not known. Therefore, the 

implementation of any repair action is the responsibility of the package plant owner and the 

Kentucky Department of Environmental Protection. Extending public sewer to these 

locations and eliminating privately owned package plants will be advantageous to the local 

residents and in favor of the Pineville Utility Commission. 

C. COLLECTION AND CONVEYANCE SYSTEM: 

i.    General: 

 The areas served by the sewer system include the downtown business district of the 

City as well as the residential area surrounding the business district, the Dorton Branch 

community, the U.S. 25-E corridor throughout the Pineville City Limits boundary, Clear 

Creek/Highway 190, Wallsend, Ridgewood Circle, and the Log Mountain and Newtown 

Communities.  
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Over half of the collection system is more than 50 years old, and some of which is 

clay pipe that needs to be replaced. 

In general, the collection system consists of gravity lines, force mains, sanitary 

sewer manholes, pump stations, air release valves, and other such sewer appurtenances. 

Gravity lines vary in size from 6” to 18”. Most lines are made of clay. Some PVC 

and ductile iron pipe is also used. 

Force mains are found from 4” to 12” in size. They are mostly PVC with some 

portions of ductile iron. 

The sanitary sewer manholes are typically 4’ in diameter and are made of precast 

concrete or brick and mortar in some cases. 

The pump station infrastructure is further described in another part of this section. 

ii.   Flow Composition and Breakdown: 

 The current system consists of approximately 81,000 LF of gravity lines, 30,000 LF 

of force main, and 13 sanitary lift stations that serve this area.  The pump sizes vary from 

75 GPM to 1200 GPM.  Approximately 845 sewer customers are served by this collection 

and conveyance system. There are approximately 717 residential customers and 128 

commercial/institutional customers. According to the sanitary sewer usage breakdown 

(Appendix H), approximately 45% of the wastewater is generated from residential sources 

and 55% from commercial/institutional sources. 

 Based on the current average flow of 0.70 MGD and based on 45% residential 

usage, the average flow per residential customer is: 

 0.45 x 700,000 GPD     = 439 GPD/Customer 
 717 Residential Customers 
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 Similarly, if we consider the current population of 2,050 people and based on 45% 

residential usage, the average per capita rate: 

 = 0.45 x 700,000 GPD     = 154 GPD/Capita 
  2,050 People  

Comparing the above two usage rates to typical planning standards of 350 

GPD/customer and 70 GPD/capita respectively, one can detect that the system is taxed with 

higher than typical wet-weather flow from infiltration/inflow and stormwater contribution. 

iii.   I&I Contribution and Sewer Rehabilitation: 

 The collection system at Log Mountain, Highway 190 (including Clear Creek and 

the Pine Mountain State Park), Dorton Branch, Newtown, and Kentucky Avenue (from 

Flocoe to McDonalds Pump Station) is new with relatively new PVC pipe. The rest of the 

collection system in downtown Pineville and Wallsend areas is made up of old clay pipe. 

 Based on the previously estimated customer usage rates, the collection system is 

currently experiencing significant infiltration/inflow. The extent of the “true” I/I 

contribution is not yet identified due to the impact of the stormwater contribution from the 

combined sewer system. 

 Based on the City’s records, not much effort has been devoted to identify or 

quantify true I/I, since most of the effort is recently devoted to separating the stormwater 

system from the sanitary part, and in potentially eliminating the two permitted CSO 

systems. 

Future projects may involve purchasing videography equipment to conduct sewer 

line inspections, and conducting regional flow studies to identify and quantify I/I 

contributions. 
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 The timeframe for this potential work is tentatively scheduled for Phase 2 (3-10 

years) and Phase 3 (11-20 years). Repairs to previously identified I/I work will be 

scheduled accordingly based on the severity of the problem and funding available. Some of 

this work may be combined with ongoing stormwater separation due to the nature of the 

work. 

iv.  Stormwater Contribution and Rehabilitation: 

 The majority of the downtown Pineville area is served by a combined sewer system. 

This combined sewer system serves approximately 450 residential/commercial customers. 

 The combined sewer system contains two permitted combined sewer overflows 

(CSOs).  

 Neither overflow structure has a flowmeter, thus the quantity or frequency of 

overflow to the Cumberland River is unknown (undocumented). 

 As a result, the extent of the “true” stormwater contribution to the downtown 

collection system and receiving wastewater treatment plant is not clearly identified. 

One CSO is located near the Ballpark Pump Station and one near the McDonalds 

(Mountain View) Pump Station. Refer to Figure 9 for the approximate location of these 

two (2) permitted overflows. A flow monitoring and inspection study conducted in 2011 

identified significant flows in the combined sewer system along Virginia Avenue. A 

previously completed project in the Kentucky Avenue area was completed in 2010 that 

separated significant portions of the stormwater and sanitary sewer flows. 

 Planning is underway to try to eliminate the two remaining permitted overflows 

from the collection system. Removing the two overflows (without separating the 

stormwater and sanitary sewer systems) and allowing the combined sewer flow to reach the 
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rest of the collection system and WWTP, will be detrimental to both systems due to the 

high volume of wet-weather flow. 

 A step wise and long term plan to separate the sanitary and stormwater systems in 

downtown Pineville, followed by CSO eliminations, is the preferred and ideal approach.  

The following is a list of potential projects to separate the City’s combined sewer system, 

and to eliminate the two (2) CSO structures.  

Future Projects: 

 Separate the existing combined sewer along Virginia Avenue from Mountain View 

Avenue to the intersection of Holly Street, as well as along Holly Street and 

Prospect Avenue near the City Pool. Separate the sanitary sewer from the 25E 

storm drain system and direct it into the Ballpark Pump Station. 

 Separate sewers along the rest of Virginia Ave and joining streets Laurel, Oak, 

Walnut, Pine and Cherry Street. Eliminate odor issue near Courthouse Square, 

especially corner of Pine Street and Virginia Avenue (First State Financial). 

 Separate sewers along Tennessee and Park Ave and joining streets. 

 Separate sewers along Spruce Street, Horseshoe Drive, and South of Tennessee Ave 

along Cedar and Catalpa Street. 

 Eliminate CSO @ Ball Park Pump Station. 

 Eliminate CSO @ McDonalds (Mountain View) Pump Station. 

Due to the nature and cost of the work identified above, the proposed work will be 

tentatively scheduled for Phase 1 (1-2 years) and Phase 2 (3-10 years). 

v.    Pump Stations: 

 The force main system includes approximately 30,000 LF of force mains and 13 

sanitary pump stations. The majority of the lift stations are submersible type lift stations 
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utilizing a wet-well and a valve box. The majority of pump stations appear to be handling 

the current flow without any overflows; however, several pumps and equipment have 

reached their design life expectancy and will need to be replaced/upgraded soon.  The 

pump stations that receive stormwater contribution see a large variation of incoming flow 

rates and see a fairly large volume of debris. Debris is responsible for buildup in some of 

the wet-wells and force mains. This results in reduced volume and transfer capacity. 

This extra volume of flow and debris is ultimately transferred to the WWTP or 

captured (debris) in the pump station wet-wells along the way. Refer to Table 6.1 and 

Appendix K (photo gallery) for a list of observations and system evaluation based on a 

recent lift station evaluation survey. 

The force mains range in size from 4” to 12” in diameter. Materials available 

include PVC and ductile iron. 

Similarly, pump station wet-wells are mostly out of concrete. A couple of “can” 

type (steel tanks), wet-wells are in operation.  

Based on the pump station evaluation process, a tentative list of pump station 

projects has been formulated for future Phase 1 (1-2 years) and Phase 2 (3-10 years): 

1)   Replacement or upgrades to the KFC Pump Station (Phase 1). 

2)   Replace pumps and control cabinet, install plug and check valves in a valve box 

at Bell High Pump Station (Phase 1). 

3)   Upgrade/replace McDonalds (Mountain View) Pump Station (Phase 1). 

4)   Upgrade/replace Lake Mistake Pump Station (Phase 1). 

5)   Upgrade/replace Ball Field Park Pump Station (Phase 1). 

6)  Replace pumps and controls at the Clear Creek Day Care Pump Station (Phase 

1). 



TABLE 6.1 PUMP STATION EVALUATIONS

1 BALL FIELD Bill Adams 
Drive 2 5 HP Myers 225± GPM NO Pumps cannot keep up 

with flow. POOR ENLARGE 
CAPACITY 0-2 YRS. 83°42’0.843”W 

36°45’53.923”N

2 MCDONALD'S
Mt. View at 
Tennessee 

Avenue
2 15 HP Myers 350± GPM NO

Steps bad, no retainage 
time, control panel needs 

to be replaced.
POOR ENLARGE 

CAPACITY 0-2 YRS. 83°42’17.931”W 
36°45’51.534”N

3 KFC STATION Cherry Street 1 1 HP Myers 75± GPM NO
Bad guide rails, check 

valves, piping, steps, air 
vent, no spare pump.

POOR OVERHAUL OR 
REPLACE 0-2 YRS. 83°41’35.296”W 

36°45’42.412”N

4 DORTON 
BRANCH

Dorton Branch 
at RR Tracks 2 4.7 HP ABS 340± GPM YES Built in 2008. No problems 

noted. GOOD NONE 11-20 YRS. 83°40’55.40”W 
36°46’17.41”N

5 NEWTOWN Hwy 66 at 
Jones Ave 2 40 HP ABS 400± GPM YES Built in 2008. No problems 

noted. GOOD NONE 11-20 YRS. 83°41’20.783”W 
36°45’54.444”N

6
OFF TRACK 

BETTING 
(OTB)

Hwy 25E at 
Park Ave 2 70 HP ABS 600± GPM YES Station 2+ years old. No 

problems noted GOOD NONE 11-20 YRS. 83°41’35.719”W 
36°45’23.569”N

7 LAKE 
MISTAKE

Hwy 25E at 
Harbell Road 2 7.5 HP Myers 200+ GPM NO Wetwell in need of total 

rehab. Valve vault ok. GOOD LARGER WETWELL 0-2 YRS. 83°41’37.404”W 
36°44’29.417”N

8
CLEAR 
CREEK 
LODGE

Hwy 1491 at 
Clear Creek 
Bible School

2 25 HP Myers 400+ GPM NO
Station in good mech 
shape, rebuilt in 2009. 

Needs fencing.
GOOD NEW FENCE 3-10 YRS. 83°43’38.661”W 

36°43’37.743”N

9
CLEAR 
CREEK 

DAYCARE

Day Care at 
Clear Creek 
Bible School

2 7.5 HP Myers 
Grinder

Not Currently 
Available NO Water level high POOR

REPLACE GRINDER 
PUMPS WITH NON-

CLOG
0-2 YRS. 83°43’36.631”W 

36°43’28.119”N

10 CLEAR 
CREEK APTS.

Hwy 190 at 
Clear Creek 
Bible School

2 2.5 HP Myers 
Grinder

Not Currently 
Available NO

Guide rail mounts need 
replaced. 110V power 

supply available. Need 3 
phase power.

SATISFACTORY

REPLACE GRINDER 
PUMPS WITH NON-
CLOG (3 PHASE). 
NEW CONTROLS.

3-10 YRS. 83°43’47.142”W 
36°43’26.48”N

11 GOLF 
COURSE

Hwy 190 at 
PMSP Golf 

Course
2 2.5 HP Myers 

Grinder
Not Currently 

Available NO

Guide rail mounts need 
replaced. 240V single 

phase available. Need 3 
phase power.

SATISFACTORY

REPLACE GRINDER 
PUMPS WITH NON-
CLOG (3 PHASE). 
NEW CONTROLS.

3-10 YRS. 83°42’4.402” W 
36°44’6.328”N

LAT/LONGVFD'sPUMP 
BRAND

ACTION TIME 
PERIODOBSERVATIONS CORRECTIVE 

ACTION NEEDED

HYDRAULIC 
PERFORMANCE 

RATING

STATION 
LOCATION

STATION 
ID

NUMBER 
OF 

PUMPS

STATION 
NAME

PUMP 
SIZE 
(HP)

CAPACITY 
(GPM)



TABLE 6.1 PUMP STATION EVALUATIONS (CONTINUED)

12 BELL HIGH Bell High 
School 1 15 HP Peabody & 

Barnes
Not Currently 

Available NO

Needs complete rehab 
from control cabinet to 

pumps. No valve pit. No 
spare pump.

POOR REHAB - LARGE 
CAPACITY 0-2 YRS. 83°41’29.688”W 

36°42’48.95”N

13 MAIN PUMP 
STATION

Wallsend at 
Sixth Street 4 3 at 47 HP       

1 at 20 HP Flygt 1000 GPM           
600 GPM NO

Guide rails need rehab. 
Says pump needed in 

valve pit. No flowmeter.
GOOD

NEW GUIDERAILS. 
STRUDLY 

GENERATOR SET. 
FLOWMETER 

VFDs/CONTROLS

3-10 YRS. 83°42’42.634”W 
36°45’59.578”N

LAT/LONG
HYDRAULIC 

PERFORMANCE 
RATING

CORRECTIVE 
ACTION NEEDED

ACTION TIME 
PERIODOBSERVATIONSSTATION 

LOCATION VFD'sPUMP 
BRAND

STATION 
ID

STATION 
NAME

NUMBER 
OF 

PUMPS

PUMP 
SIZE 
(HP)

CAPACITY 
(GPM)
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7)   Add fence to the Clear Creek Lodge Pump Station (Phase 2). 

8) Replace electrical service, pumps, guide rails, controls at Clear Creek 

Apartments Pump Station (Phase 2). 

9)  Replace electrical service, pumps, guide rails, controls at the Golf Course Pump 

Station (Phase 2). 

10) Add new guiderails, controls, VFDs, flowmeter, and standby generator set to 

the Main Lift station (Phase 2). 

Additional pump station projects to be accounted during Phase 3 include: 

1)  Dorton Branch Upgrades/Rehabilitation; 

2)  Newtown Upgrades/Rehabilitation; 

3)  Off Track Upgrades/Rehabilitation.  

Note: The off-track pump station may be moved to Phase 2 if the industrial park 

development is accelerated. See explanation elsewhere in this report. 

vi.  Future Growth Areas: 

Based on general anticipated population projections and the projected planning area 

modifications, the collection system can potentially grow significantly in size over the next 

20 years. 

A list of potential sanitary sewer line extensions within the Planning Area is 

identified and described below: 

1)  Ferndale area line extension (including elimination of Mountain View Nursing 

and Ferndale Apts. package plants) (148 customers expected during Phase 3). 

2)  Turkey Creek line extension (including Patterson-Slusher Road (formerly, John 

Ore Road) and Lovell Lane (formerly H&B Partin Lane) (40 customers expected during 

Phase 3). 
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3)  State Highway 119 Corridor to Page School area, line extension (200 customers 

expected during Phase 3). (The elimination of Page Elementary School package plant may 

be considered also. Such additional treatment/conveyance capacity has not been considered 

in this report). 

4)  Pine Mountain Regional Industrial Authority’s (PMRIA-Asher) Industrial Park 

and line extension (453 acres of land expected during Phase 3). 

5)   Walnut Lane Area line extension (12 customers expected during Phase 3). 

D. OPERATION & MAINTENANCE: 

 The operation and maintenance of the existing infrastructure is an ongoing battle for 

every utility and staff member. Some of the major issues are described below as it applies 

to the WWTP facility and to the collection system.  

The WWTP facility operates in an extended aeration mode. The facility has 

demonstrated the capability to handle the average rated design flow and the periodic peak 

design flow rate. The instantaneous flow rate for the average design flow of 0.72 MGD 

would be approximately 500 GPM. Similarly, the instantaneous flow for the peak design 

flow rate would be 2.8 MGD or approximately 1,945 GPM. 

 Since the plant receives only pumped wastewater from a number of lift stations 

(range 300 GPM to 2,500 GPM) in the collection system, the incoming flow rate is often 

above the average plant design flow. Similarly, on many occasions, the plant design peak 

flow capacity is also exceeded. 

 The constant push of equipment and unit operations to operate at or above their 

“design” rated capacity is causing excessive wear on components, and makes 

electrical/mechanical parts draw more electrical power than usual. Such erratic loading 

behavior often decreases the plant’s overall performance and creates unpredictable effluent 
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quality. A relatively steady flow pattern without the lows and peaks is more ideal for the 

operation of most biological systems. 

 Some of the plant O&M issues, as previously described, include lack of equipment 

redundancy, ineffective screening of solids, inadequate sludge handling facilities, inability 

to isolate and do maintenance and repairs to the existing secondary clarifiers, and lack of 

secondary power from secondary feed or through a standby generator set. 

 Similarly, the collection system is faced with significant stormwater contribution, 

I/I problems, along with an aging pump station inventory. Most of the mechanical units 

have passed or are approaching their life expectancy and will soon need to be replaced.  

Electrical upgrades in some of the existing lift stations are also something that will need to 

be addressed. 

 Bringing some of these pump stations to current standards and maintaining the 

current WWTP under compliance will be a tough challenge for the O&M personnel during 

the next few years. A proactive approach of performing system maintenance on an annual 

basis along with a good monitoring and recording program is strongly recommended. 

 The combined sewer system presents many challenges to the system. Operation and 

maintenance issues like dilution of wastewater strength, high concentration of suspended 

solids, introduction of large size debris into the collection system, and high peak flow rates; 

are a few of the problems associated with combined sewers. 

 The dilution effect is brought about when stormwater is introduced into the sanitary 

sewer stream. The combination of the two alters the flow rate and concentration of 

pollutants in the waste stream. These fluctuating flows and concentrations tend to present 

problems to the WWTP operations. As a result, more resources are spent to combat these 

types of problems. Resources may involve: higher solids production at the plant, more 
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power consumption to convey the stormwater flows, higher recycle rates to supply enough 

BOD to the otherwise weak influent BOD, clogging of mechanical equipment with large 

size debris, etc. Separating the combined sewer system to dedicated stormwater and 

sanitary sewer collection systems will be the ideal solution. In the meantime, and while the 

Utility is working to achieve such a goal, there may be other short-term solutions that may 

be utilized to relieve some of the current problems. 

 Adding coarse bar screens to the major pump stations feeding the WWTP should be 

considered if the stormwater separation project is discontinued. This solution will eliminate 

clogging of downstream equipment and sewers/force mains from happening at such a high 

frequency. 

 Consideration may also be given to the use of surge basins at some of the large 

pump stations receiving stormwater contribution. This solution will help system hydraulics 

and will provide a more uniform flow pattern over the course of the day, may help stabilize 

the dilution effect with high and low concentrations, and could potentially eliminate some 

sewer overflows. 

 Dealing with large size and volume of debris, along with excessive flows at some of 

the pump stations will be eliminated or reduced once the stormwater system is separated 

from the sanitary sewer system in the downtown areas. 

 The operation and maintenance staff includes the chief plant operator and three (3) 

workers that help with the wastewater treatment plant and collection system operations. 

 As with every other “growing” system, the manpower and equipment resources will 

need to be revisited on a frequent basis to assess the potential of keeping up with ongoing 

problems and system needs. The management as such, will need to be proactive in 

forecasting such needs and to budget for staffing needs and equipment purchases. 
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 Implementation and enforcement of various management and operational 

procedures, such as the ones required by the current consent judgement, should become a 

priority for the Utility. Such plans will keep the Utility in compliance and create the 

backbone/structure for long term sustainability. 
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SECTION 7 - FORECASTS OF FLOW & WASTE LOADS IN THE PLANNING 

AREA 
 
A. FUTURE SYSTEM REQUIREMENTS: 

 The following calculations illustrate the steps and design criteria used to establish 

future design flows for the three design phases (periods) established previously. These 

design flows apply mainly to the WWTP and its future development. The growth and 

development of individual sewer collection areas, or pump stations, will need to be handled 

separately, and on a case-by-case scenario, as the need arises, and over time. 

 The design flow for each period will be computed based on the summation of: 

The current average flow, the future residential contribution, the future commercial 

flow, the future industrial flow, and the future non-excessive I/I flow. 

i) Average flow, current: 

The current average flow is estimated to be 0.70 MGD based on the plant 

information provided in Appendix C. 

ii) Establish Future Residential Contribution: 

a) Assuming population growth correlates to future customers, the future 

growth during the next 20 years will include contributions from population 

growth within the current service area along with known or projected, 

proposed infrastructure projects within the future planning area. 

- Population growth for Phase 1 = 0 units (refer to Table 4.2) 

Therefore, assuming the industry standard 70 GPD/capita for future 

residents 

Estimated flow contribution = 0 units x 70 GPD/capita = 0 GPD 
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- Similarly for Phase 2, 

Estimated flow contribution = 70 GPD/capita x 0 units = 0 GPD 

- Similarly, for Phase 3 

Estimated flow contribution = 70 GPD/capita x 0 units = 0 GPD 

b) Future residential development in the next 20 years is estimated to be 400 

customers according to the Utility. 

The future development in the immediate area was estimated based 

on the following assumptions: 

Potential Future Growth Areas: 

Ferndale Area     =  148 Homes (Phase 3) 

Turkey Creek/Lovell Lane Area   =  40 Homes (Phase 3) 

Highway 119 to Page School Area  =  200 Homes (Phase 3) 

Walnut Lane Area     =  12 Homes (Phase 3) 

Total Estimate:     =  400 Units 

Due to the limited plant capacity, no new homes will be served during 

Phase 1. For design and planning purposes, it is estimated that 

approximately 60 new homes (out of the projected 400 or so homes) may be 

constructed/served in Phase 2, and the remaining 340 homes will be built in 

Phase 3. Any new sewer service will need to come following the plant 

expansion. Therefore, the estimated flow contribution based on the industry 

standard 350 GPD/household, including some minor I/I contribution will be: 

Phase 1 = 0 Homes x 350 GPD/Home = 0 GPD 

Phase 2 = 60 Homes x 350 GPD/Home = 21,000 GPD 

Phase 3 = 340 Homes x 350 GPD/Home = 119,000 GPD 
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Therefore, future residential flows to be used by the master plan study 

are as follows: 

 Phase 1 = 0 + 0  =           0 GPD 

 Phase 2 = 0 + 21,000 =   21,000 GPD 

 Phase 3 = 0 + 119,000 = 119,000 GPD 

 Total    = 140,000 GPD 

iii)  Establish Future Commercial and Institutional Flow:  The commercial and 

institutional portion will be based on the following breakdown: 

• Nursing Home Contribution: 
75 Beds x 100 GPD/Bed =    7,500 GPD 
 

• School Contribution: 
700 Students x 35 GPD/Student =   24,500 GPD 
 

• Motel Contribution: 
100 Rooms x 100 GPD/Room =   10,000 GPD 
 

• Restaurant(s) Contribution: 
200 Seats x 35 Gal/Seat =    7,000 GPD 
 

• Retail Stores Contribution: 
100,000 Ft2 x 100 GPD/1,000 Ft2 =   10,000 GPD 
 
Subtotal =      59,000 GPD 
 
Total Future Commercial & Institutional Flow =  59,000 GPD 

 

Similarly, assume 20% of the future commercial and institutional customers will be 

developed during Phase 2. Phase 3 will handle the remaining portion. 

Phase 1 = 0 x 59,000 GPD =          0 GPD 

Phase 2 = 0.2 x 59,000 GPD = 11,800 GPD 

Phase 3 = 0.8 x 59,000 GPD = 47,200 GPD 

Total   = 59,000 GPD 
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iv)  Establish Future Industrial Flow:  The industrial portion will be based on the 

development of the Asher PMRIA Industrial Park which plans to develop an area of 

approximately 453 acres of light duty industrial services. Utilizing an estimated flow of 

1,000 gals/acre, for medium to light industrial users, this park can potentially generate, 453 

acres x 1,000 gal/acre = 453,000 GPD (average flow). Since this park development is still 

in the developing stages, and without any known industrial users in mind, it will be 

assumed that only a small portion of this park will be utilized during the 20-year study 

period. As such, we will assume that approximately 20% of this park will be developed in 

Phases 2 and 3 of this study. The remaining portion (80%) will be developed outside the 

20-year period and beyond the scope of this report. 

 Therefore, assume Phase 2 will see 10% development, with the other 10% coming 

in Phase 3 respectively. 

Phase 2 = 0.1 x 453,000 GPD = 45,300 GPD 

Phase 3 = 0.1 x 453,000 GPD = 45,300 GPD 

Total   = 90,000 GPD 

Therefore, the future growth projections from residential, commercial, and 

industrial sectors will be: 

Phase 1 = 0 GPD + 0 GPD + 0 GPD    =            0 GPD 

Phase 2 = 21,000 GPD + 11,800 GPD + 45,300 GPD =   78,100 GPD 

Phase 3 = 119,000 GPD + 47,200 GPD + 45,300 GPD = 211,500 GPD 

Total   =       289,600 GPD 
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v)  Establish Future Non-Excessive I/I Contribution Flow: 

 It was determined previously that the wet-weather contribution rate (due to I/I and 

stormwater) in the existing system was approximately 58 percent of the current average 

flow. 

 This is somehow excessive flow for the size of this system; therefore, for estimating 

purposes, we will use an allowable rate not to exceed 20% of the future flow. 

For estimating purposes, we will assume I&I contribution to be: 

Phase 1:  0.2 x 0 GPD = 0 GPD 

Similarly, Phase 2: 0.2 x 78,100 GPD = 15,620 GPD 

Phase 3:  0.2 x 211,500 GPD = 42,300 GPD 

vi)  Establish Reserve Capacity:  Allow 25% of the estimated future growth flow for 

additional reserve capacity due to unforeseen conditions,  

i.e.   Phase 1 Reserve Capacity Contribution = 0.25 x 0 GPD = 0 GPD 

        Phase 2 Reserve Capacity Contribution = 0.25 x 78,100 GPD = 19,525 GPD 

        Phase 3 Reserve Capacity Contribution = 0.25 x 211,500 GPD = 52,875 GPD 

 Establish Future Design Flows: 

Phase 1 = 700,000 GPD + 0 GPD + 0 GPD + 0 GPD 

    = 700,000 GPD  

Similarly, Phase 2 = 700,000 GPD + 78,100 GPD + 15,620 GPD + 19,525 GPD 

     = 813,245 GPD 

Similarly, Phase 3 = 813,245 GPD + 211,500 GPD + 42,300 GPD + 52,875 GPD 

     = 1,119,920 GPD 

  Therefore, for design purposes, we will assume a future WWTP average daily 

capacity of 1.2 MGD will meet the needs of this system during the next 20 years. 
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B. WASTE LOAD ALLOCATION (WLA): 

Based on the existing infrastructure and the projected growth in the planning area, 

Waste Load Allocation (WLA) information was requested for the projected planning 

growth of the area and was utilized in preparing this report.  The preliminary planning 

limits as established by the Kentucky Division of Water are summarized below. A copy of 

the official letter is included in Appendix H. 

The planning limits requested were for the 20-year plan option and for a 1.2 MGD 

average daily flow WWTP.   

1)  WWTP Influent Design Criteria Justification: 
BOD =     350 mg/L 
TSS =     450 mg/L 
Alkalinity =    100 mg/L 
Total Phosphorous =    9.0 mg/L 
Peak/Average Flow Ratio =   3.7 
Peak Design Flow =   1.2 MGD x 3.7 = 4.5 MGD 
pH =     6-8 
TKN =     40 mg/L 
Ammonia-Nitrogen =   30 mg/L 

 
2)  WWTP Effluent Design Limits: 
  

a. Current NPDES Permit and Future WLA Limits: 
BOD Concentration =   30 mg/L (monthly average) 
TSS Concentration =   30 mg/L (monthly average) 
Ammonia-Nitrogen Concentration = 20 mg/L (monthly average)  
Dissolved Oxygen =   2.0 mg/L 
pH =     6-9 
Ecoli Bacteria, #/100 ml =   130 
Total Phosphorous    Monitor 
Total Nitrogen    Monitor  

b. New WWTP Effluent Design Criteria: 
BOD Concentration =   20 mg/L  
TSS Concentration =   20 mg/L  
Ammonia-Nitrogen Concentration = 5.0 mg/L  
Dissolved Oxygen =   3.0 mg/L 
pH =     6-9 
Total Nitrogen =   10 mg/L 
Total Phosphorous =   2.0 mg/L 
Ecoli Bacteria, #/100 ml =  100  
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3)  Biosolids Handling: 
 

Sewage Sludge Biosolids shall be stored and treated on site to meet Class B 
Requirements. 

 

The ongoing stormwater separation work is to be noted here, and frequently 

revisited as previously reported. This deficiency or dynamic effect may prove critical in 

determining “true” peak flow rates experienced by the plant from the simultaneous 

operation of several pump stations and fluctuating flows. For the purpose of this study, the 

theoretical peak to average flow ratio factor of 3.7 will be used. Refer to Appendix H for 

sample calculations and justification in determining the 3.7 factor used here. 

Similarly, the collection system is periodically experiencing stormwater 

contribution and stormwater overflows. When the collection system receives stormwater 

contribution, the wastewater strength is set to be impacted by such. The organic 

concentrations of BOD and Ammonia-Nitrogen may be reduced due to the dilution effect, 

while inorganic concentrations such as TSS may increase with the stormwater addition. 

These spiked and/or diluted concentrations may be far from the true concentrations of raw 

BOD, TSS, and ammonia nitrogen. Therefore, the Owner is advised to maintain good 

record keeping practices and note significant changes to the collection system operations 

over the next several years in order to better profile the true raw wastewater characteristics 

of the influent flow. 

Similarly, nearly all the stormwater overflows that occur from the collection 

system, is unaccounted as of this date. If the overflows are to be eliminated in the 

immediate future, without separating the stormwater flow from the sewerage flow, then the 

actual flow entering the plant may be much higher than what is reported in the MORs and 

in this report. 
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For design purposes and to account for the incremental growth accomplished in the 

projected 3 Phases, the same effluent treatment standards will be utilized/incorporated in 

each phase. The reliability classification of Grade C assigned for this treatment facility (by 

DOW) will require the pre-treatment processes along with the primary and disinfection 

steps to be on a standby powered system, and have redundancy with most major 

equipment/unit operations. Consideration to the use of nutrient removal processes is also 

noted in the proposed WLA guidelines. All these new requirements and design guidelines 

will be considered here, but will need to be revisited/updated during the design phase of the 

WWTP project. 
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 SECTION 8 – EVALUATION OF ALTERNATIVES 

 The Pineville Utility Commission is committed in serving the public, and trying to meet the 

challenges during the next 20 years while preserving the environment and its intended purposes.  

Among the major tasks to be addressed in the immediate and long term design periods include:  

providing additional wastewater treatment capacity, extending sewer services to areas that have no 

public sewer, separate and eliminate stormwater sources from entering the sanitary sewer system, 

while providing ongoing operation and maintenance to the existing aging collection and 

conveyance sewer system. 

 The various options considered for each of the above tasks are described in more detail 

below. 

A. WASTEWATER TREATMENT PLANT ALTERNATIVES: 

The following wastewater treatment alternatives were considered: 

Alternative No. 1 – “Do Nothing” 

Alternative No. 2 – Regionalization 

Alternative No. 3 – Direct Discharge to Surface Waters 

Alternative No. 4 – No Discharge 

A.1. Alternative No. 1 – “Do Nothing”: 

The option to do nothing was considered, but was dismissed due to the immediate 

need of additional treatment capacity to meet the future residential and other planning area 

flow requirements. Without the additional treatment capability and capacity, it will be a 

matter of days or months before the plant will start experiencing effluent discharge 

violations and potential overflows into the Cumberland River. The City does not have any 

more time to wait or postpone this decision any longer. The decision to expand the current 

WWTP is already behind schedule according to the State and Federal Guidelines that 
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require municipalities to prepare plans for expansion once their plant flow reaches 80% of 

the plant’s capacity. The current plant is utilized at 97% of its rated hydraulic capacity and 

is receiving influent pollutants at a higher rate than what was designed for. At this 

hydraulic and excess loading rate, most of the equipment is functioning at their limit. The 

equipment draws more power to operate, is not as effective as once was, and have a higher 

risk of failure due to the heavier load exerted.  

 A sewer connection moratorium is typically enforced (by the State) to Towns and 

municipalities that operate their WWTP near their design rated capacity. Such an 

enforcement action is thus eminent and will be detrimental to the area growth and any 

potential construction projects that may be underway. An immediate and expedited plan of 

action is thus required in this case. 

A.2. Alternative No. 2 – Regionalization: 

Regionalization or connecting to another nearby wastewater treatment plant or collection 

system is always a viable option in areas where other larger facilities are already in-place.  In this 

case, Pineville Utility Commission serves an area in Bell County where there are no other 

treatment facilities of this or greater magnitude and within a reasonable range.  The nearest large 

size facility is located in Middlesboro, Kentucky, which is more than 5 miles away.  Therefore, 

this alternative was not considered any further. Trying to send the flow to the Middlesboro facility 

will be cost prohibitive for Pineville, and will also put the Middlesboro plant over its rated 

capacity. Currently, Middlesboro is experiencing an average daily flow of 2.85 MGD. Adding 

another 1.2 MGD to its daily flow will bring the Middlesboro plant influent flow to approximately 

4.0 MGD, which is much over its rated capacity (3.6 MGD). 
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A.3. Alternative No. 3 – Direct Discharge to Surface Waters: 

Under this consideration, the Owner can either build a new facility at a new location to 

handle the projected flow or consider expanding the current facility. Adding a second treatment 

facility to the collection system usually involves doing modifications to parts of the collection 

system, purchasing additional land for the new WWTP facility, obtaining a new NPDES Permit for 

the new outfall line, utilizing additional manpower to staff the new WWTP, additional operating 

and maintenance costs, etc., etc. Since this option (operating two WWTP facilities) would be more 

complex and potentially more expensive, it will not be pursued any further. The options to expand 

the current facility (two alternatives, Options 3A and 3B) and the option (Option 3C) to build a 

new plant at a new location (and abandon the current plant) will be evaluated in more detail here. 

Additional treatment options that were briefly considered but not covered in much detail, 

included the Sequencing Batch Reactors (SBR) and the Integrated Fixed Film Activated Sludge 

(IFAS) System. 

The SBR process was eliminated due to the additional footprint required by the SBR tank, 

the post-equalization basin, and the disk filters, along with challenges during the Construction 

Phase, and the extra pumping cost associated with the process. Similarly, the IFAS process was 

also considered, but not pursued further due to the additional capital and O&M costs associated 

with the process. Option 3A described in this section, is a simpler treatment version of IFAS, that 

can be retrofitted in the future to operate as an IFAS System. 

Based on the population projections established previously in this report, and using the 

following design wastewater concentrations, the preliminary design criteria for the proposed 

systems are listed below: 

For planning and comparison purposes, the same design criteria were utilized for all the 

treatment options considered in this report. All current problems and repairs required at the current 
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WWTP that are listed in Section 6 of this report would be fully addressed by each of the following 

treatment options. 

a) Future Design Criteria: 
 
Design lifetime = 20 years 
Average design flow = 1.2 MGD 
Peak to average flow ratio = 3.7 
Peak design flow = 3.7 x 1.2 = 4.5 MGD 
Current Q avg. = 0.70 MGD 
Average Design BOD5 – influent = 350 mg/L 
Average Design TSS – influent = 450 mg/L 
Average ammonia nitrogen influent = 40 mg/L 
 
Desired effluent BODs concentration = 20 mg/L 
Desired effluent TSS concentration = 20 mg/L 
Desired effluent Ammonia concentration = 5 mg/L 
Desired DO concentration = 3.0 mg/L 
b) Average Design Loading Rates: 
 
BOD loading rate = 1.2 MGD x 350 mg/L x 8.34 = 3,502 lbs/d 
 
TSS loading rate = 1.2 MGD x 450 mg/L x 8.34 = 4,503 lbs/d 
 
TKN loading rate = 1.2 MGD x 40 mg/L x 8.34 = 401 lbs/d 
 
Refer to Appendix E for Preliminary Design Calculations for a 1.2 MGD (average 
daily flow) WWTP utilizing the options considered below:  

 
A3.1 - Treatment Option No. 3A – Upgrade and Reuse Existing Infrastructure - Lagoon 

System 

A. Description: 

This option examines the construction of new separately built and operated secondary 

clarifier basins, and utilizing the current clarifier area in the existing biological (aeration) lagoon 

for additional aeration (biological) volume. The extra aeration volume gained, and the separation 

of the two unit processes, will enhance the treatment performance of the system and allow for the 

increase in the plant capacity. The proposed treatment system will incorporate the use of anoxic 

and aerobic zones along with the addition of floating baffles and mixers in the anoxic zone. The 
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proposed treatment process will consist of influent mechanical fine screens (6mm opening), a grit 

chamber, a surge basin, sludge and drain pump stations, an internal recycle pump station, an 

anoxic basin, a completely mixed, extended aeration basin, secondary clarifiers, U.V. disinfection 

system, aerated sludge holding tanks, dewatering equipment, an effluent post-aeration and recycle 

water station, a blower/electrical building, a dewatering building, along with other support 

facilities. Some of the existing equipment and infrastructure will be re-used where possible.  

Under the proposed option, raw wastewater will be pumped into the new mechanical 

screens and existing grit chamber. “Controlled” effluent from the grit chamber will flow into the 

biological train while any excess flow (overflow above a predetermined rate of flow) will be 

diverted into the new off-line surge basin. The biological train will consist of an anoxic 

(denitrification) zone, an aerated zone, and secondary clarifiers.  

Clear supernatant from the clarifiers will be disinfected using ultraviolet light and metered 

prior to its release into the river.  A new effluent post-aeration and recycle water station will be 

constructed also. 

Solids removed from the clarifiers will be stored and further stabilized in aerated sludge 

holding tanks prior to further processing via a new dewatering equipment (rotary fan press). 

Processed cake sludge will be finally transferred to a landfill for ultimate disposal. Screenings 

removed from the headworks screens and grit chamber will be dewatered, compacted, and 

ultimately sent to the landfill also. 

Any overflow sent to the off-line surge basin will be stored on a temporary basis until the 

influent flow subsides to a preset value. The stored flow will then be pumped back into the system 

so it can be mixed with the raw wastewater for further treatment. For budgeting purposes, the 

estimated storage volume of the diurnal surge basin will be approximately 825,000 gallons 

(Appendix E), or equivalent to approximately 12 hours of diurnal flow storage. 
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B. Selection Criteria: 

The criteria used to evaluate this option include: 

1) BOD/TSS Removal: 

The expected BOD and TSS removal efficiency for the proposed treatment will be 

approximately 85-95% of the incoming strength.  Typical effluent quality concentrations 

are expected to be in the range of 5-20 mg/L of TSS and 5-20 mg/L of BOD. 

2) Nutrient Removal: 

The expected total nitrogen removal efficiency under the proposed operation is 

approximately 60-75% of the incoming strength.  Similarly, the expected phosphorous 

removal will be approximately 60-70% of the incoming strength.  Chemical addition will 

be added to enhance phosphorous removal rates. 

3) Process Control/Flexibility: 

Process control is expected to be relatively easy and resembles that of any other 

activated sludge type biological process. Operational controls include amount of air 

available in the aeration basins, internal and sludge recycle rates, food/microorganism 

(F/M) ratio, raw wastewater strength, etc. 

Dissolved Oxygen (DO) instrumentation and process control will be provided for 

aeration and mixing purposes. 

4) Ease of Operation: 

The operation and maintenance of the proposed treatment facility is not 

cumbersome and does not require close supervision. The biology and operation of this 

process will be similar to the one experienced by the existing plant. The utilization of 

anoxic zones is expected to produce additional operational cost savings and improve 

denitrification. The proposed U.V. disinfection system will replace the current chlorine and 
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sulfur dioxide gas systems. The new addition is expected to make performance and system 

control much easier for the plant operators. 

5) Land Required: 

Additional space within the existing or adjacent property boundary will be required 

for the construction of the new sludge holding basins, new surge basin, new U.V. 

disinfection channel, new dewatering building, new headworks extension, new clarifiers, 

and miscellaneous other support facilities. 

The estimated area required for the WWTP expansion is approximately 1.5 acres. 

An additional 2 acres of land will be required, if a 2-day storage surge tank (versus the 12-

hour diurnal storage provided above) is required. The 2-day storage volume is estimated at 

2.9 million gallons (Appendix E). Refer to Figure 10 for a typical site layout plan.   

The existing clarifier volume will be retrofitted and reused as biological treatment 

volume. The new secondary clarifiers will utilize rectangular basins to minimize footprint 

requirements. 

6) Schematic Diagram: 

Refer to the attached Flow Schematic Diagram (Figure 11) for an illustration of the 

proposed wastewater and sludge flow path details. 

7) Construction Cost Estimate: 

The estimated cost of construction, including contingency, for the WWTP 

expansion is $8,500,000. Refer to the manufacturer’s literature and unit prices in Appendix 

E and the Construction Cost Estimate Sheet (Table B-1 in Appendix B) for the breakdown 

of components and other associated work. An additional $1.5 Million Dollars 

(approximately) will be required if a 2-day storage surge tank (to handle peak flow design) 

is required, instead of the 0.825 million gallon tank specified. 
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8) Construction Period & Adaptability: 

The estimated construction period utilizing the above referenced components is 

approximately 16 to 18 months.  This period includes time for mobilization, shop drawing 

review and approval, component fabrication, demolition, construction, installation, start-up 

and final inspection. 

Careful coordination between new construction and retrofitting the existing tanks 

will need to be utilized. Modifications to any of the existing tanks shall be conducted 

during low flow periods and under an accelerated construction schedule. 

9) Annual Operation & Maintenance Budget: 

The projected annual O&M cost for the proposed facility operating at full capacity is 

estimated at $396,850 per year. O&M costs during the start-up year (66% plant utilization) 

are expected to be approximately 2/3 of the stated value (i.e. approximately $264,566). The 

O&M cost includes expenses for parts replacement, utilities, sludge processing and disposal, 

and other miscellaneous items as noted on the O&M sheet (Table I - 3.0) in Appendix I. This 

O&M cost relies heavily on the projected power and chemical cost for this type of a facility.  

It is generated for comparison purposes only, between the alternatives considered here, and is 

not to be used to replace the current O&M cost of the existing WWTP. 

10) Present Worth Analysis: 

Based on the projected annual O&M cost, the present worth value for the recurring 

O&M costs based on 20-year project period and 4.9% discount rate is estimated at 

$4,311,366. Refer to Table J-1 in Appendix J. 

11) Specified Manufacturer and Other Suppliers: 

Specified manufacturer is:  Parkson Corporation.   

Other equal suppliers will be considered. 
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C. Advantages and Disadvantages: 
 

Some of the major advantages and disadvantages associated with this option are 
summarized on Table 8.0 below: 
 

TABLE 8.0 

ALTERNATIVE NO. 3A – ADVANTAGES & DISADVANTAGES 
 
Advantages Disadvantages 
 
Less costly than other options considered 

 
The construction phase may have some minor 
interference with existing unit operations. 

 
Re-use most of the existing infrastructure 

 
Additional costs associated with rock excavation. 

 
Close familiarity with current biological 
treatment process 

 
No room for future expansion. 

 
Reliable system performance 

 
No lagoon redundancy. 

 
Low O&M cost and minimum space 
requirement 

 

 
Improvements will address most/all current 
plant deficiencies noted 

 
Reuse of some existing aging equipment. 

 
 
A3.2 - Treatment Option No. 3B – Upgrade and Reuse Existing Infrastructure-Membrane 
Bioreactor System 
 
A. Description: 

The use of the extended aeration lagoon system utilizing submerged membranes for 

effluent polishing was also examined. The proposed treatment system will include new coarse 

screen, new mechanical fine screens (2 mm opening), a grit chamber, an off-line surge basin, 

sludge and drain pump stations, a plant drainage station, an anoxic/aerated biological reactor, 

submerged membrane bio-reactors, ultraviolet light disinfection system, a recycle water and post-

aeration station, aerated sludge holding tanks, dewatering equipment and housing facilities, an 

electrical/blower building, controls and instrumentation, and other supporting facilities.  The 
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process will be designed to produce tertiary effluent quality (effluent BOD, TSS, phosphorous, and 

nitrogen concentrations of less than 5 mg/L) for direct discharge into the Cumberland River. Part 

of the existing equipment and infrastructure will be re-used where possible.  

Under the proposed option, raw wastewater will go through new mechanical fine screens 

(2mm opening) and the existing grit chamber. Effluent from the grit chamber will flow into the 

anoxic zone of the biological system for denitrification. The wastewater will then flow into the 

aeration zone for nitrification. An off-line surge basin will be utilized to control and equalize flow 

sent to the biological system. 

Submerged membranes will be installed in separate aerated tank(s) following the existing 

aeration basin. The submerged membranes will filter the MLSS concentration and send a tertiary 

type effluent into the U.V. system for disinfection.  Following disinfection, the treated effluent will 

be partially aerated and released into the Cumberland River via the existing outfall line.  A new 

recycle water station will be utilized. 

Solids removed from the aeration basins will be stored and further stabilized in aerated 

sludge holding tanks prior to further processing via the new dewatering equipment (rotary fan 

press). Cake sludge will be transferred and disposed to the landfill. Screenings removed from the 

headworks screens and grit chamber will be dewatered, compacted, and ultimately sent to the 

landfill also. 

Flow temporarily stored in the surge basin will be pumped into the headworks once the 

influent flow subsides to a pre-set low level. The diurnal surge basin will be designed to provide 

approximately 12 hours of storage based on a 2,000 GPM overflow rate. The approximate storage 

volume will be 1,400,000 gallons (Appendix E). This volume is greater than Option 3A 

(considered previously) since MBR basins are most economical when designed with a peak to 
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average flow ratio of 2.0, and not 3.7 as the peak/average ratio considered for the entire WWTP. 

Excess flow over the 2.0 ratio will be temporarily stored in the proposed surge basin. 

B. Selection Criteria: 

The criteria used to evaluate this option include: 

1) BOD/TSS Removal: 

The expected BOD and TSS removal efficiency for the proposed treatment will be 

approximately 90-99% of the incoming strength.  Effluent concentrations of BOD and TSS 

are expected to be less than 5 mg/L, respectively. 

2) Nutrient Removal: 

The nitrogen removal efficiency is expected to be in the range of 70-80% of the 

incoming concentration.  Similarly, the total phosphorous removal will be approximately 

60-70% of the incoming strength.  Chemical addition will be retrofitted to enhance 

phosphorous removal rates. 

3) Process Control/Flexibility: 

Biological process control is very similar to the previously described two-stage 

anoxic/aerated treatment systems. Parameters such as DO, mixing, sludge recycle, sludge 

wasting, and the F/M ratio will need to be closely monitored. Membrane system control 

and backwash requirements will be handled automatically via the system controls. A 

certain level of experience with PLC and other automation will be required. Multiple 

membrane banks will provide redundancy and flexibility with variable flow rates. 

4) Ease of Operation: 

Just like other previously noted biological process, a certain effort of plant 

supervision will be required.  Control of the membrane system will be maintained 

automatically by the system’s PLC. Some moderate level of control and instrumentation 
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knowledge is required. A semi-manual control option will also be available. Due to the 

number of banks and membrane modules, more piping and valves will be involved with 

this process. 

5) Land Required: 

Additional space within or adjacent to the existing property boundary will be 

required for the following new structures:  new membrane bio-reactors, new sludge holding 

tanks, new headworks channel, new 1.4 million gallon surge basin, new dewatering 

building, and miscellaneous other support facilities. 

The estimated area required for the WWTP expansion is approximately 2.0 acres. 

Refer to Figure 12 for a typical site layout plan. 

The existing lagoon will be retrofitted and reused as an anoxic/aerated biological 

treatment tank. 

6) Schematic Diagram: 

Refer to the attached Flow Schematic Diagram (Figure 13) for an illustration of the 

proposed wastewater and sludge flow path details. 

7) Construction Cost Estimate: 

The estimated cost of construction, including contingency, for the WWTP 

expansion is $14,000,000. Refer to the manufacturer’s literature included in Appendix E 

and the Construction Cost Estimate Sheet (Table B-2 in Appendix B) for the breakdown of 

components and other associated work.   

8) Construction Period & Adaptability: 

The estimated construction period utilizing the above referenced components is 

approximately 16 to 18 months.  This period includes time for mobilization, shop drawing 
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review and approval, component fabrication, demolition, construction, installation, plant 

start-up, and final inspection. 

The construction of new structures will involve very little or no significant impact 

to the current plant operations. 

9) Annual Operation & Maintenance Budget: 

The projected annual O&M cost for the proposed facility operating at full capacity 

is estimated at $668,230 per year. O&M costs during the start-up year (66% plant 

utilization) are expected to be approximately 2/3 of the stated value (i.e. approximately 

$445,486). The O&M costs include expenses for parts replacement, utilities, sludge 

processing and disposal, and other miscellaneous items as noted on the O&M sheet (Table 

I – 3.2) included in Appendix I. This O&M cost relies heavily on the projected power and 

chemical cost for this type of a facility.  It is generated for comparison purposes only, 

between the alternatives considered here, and is not to be used to replace the current O&M 

cost of the existing WWTP.  

10) Present Worth Analysis: 

Based on the projected annual O&M costs, the present worth value for the recurring 

O&M costs based on 20-year project period and 4.9% discount rate is estimated at 

$7,259,634. Refer to Table J-2 in Appendix J. 

11) Specified Manufacturer and Other Suppliers: 

Specified manufacturer is:  Kruger, Inc. 

Other representative suppliers to be considered include:  Aqua-Aerobics; GE Water 

Technologies; Siemens. 
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C. Advantages and Disadvantages: 

Some of the major advantages and disadvantages of this alternative are summarized in 

Table 8.1: 

TABLE 8.1 
ALTERNATIVE NO. 3B – ADVANTAGES & DISADVANTAGES 

 

Advantages Disadvantages 

State of the art technology  
 
Some interference with existing unit operations 

Exceptional effluent quality     Large space requirements 
 
Stable and reliable treatment       

 
High capital cost of construction 

Excellent nutrient removal capability High O&M cost 

Minimum disturbance of treatment 
operations during construction 

Additional cost associated with rock excavation 

Improvements will address most/all current 
plant deficiencies noted 

No lagoon redundancy 

 No room for future expansion 

 Reuse of some existing aging equipment 
 
 
A3.3 - Treatment Option No. 3C – Construct a New WWTP at a New Site – Oxidation Ditch 
System 
 
A. Description: 

An alternative approach to expanding the current WWTP facility, is to construct a new 

WWTP facility at a different location within the current sewer service area. This option will allow 

the City to consider other treatment technologies that may require larger footprint for construction, 

and to provide room for further plant expansion in the future. The current location of the WWTP 

does not allow for future growth unless considerable amount of additional property can be 
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purchased from the adjacent owners. Under this option, raw wastewater from the collection system 

would need to be diverted to the new treatment facilities (Figure 14). The existing WWTP will 

need to be utilized as a transfer station with an off-line surge basin (Figure 15) to control and 

regulate flow sent to the new WWTP. This controlled flow, will then be transferred into the new 

WWTP using a new 16” force main. Refer to Figure 16, for a schematic sequence of operations at 

the new transfer L.S. 

The current WWTP site will need to be modified to house a 2.9 million gallon (preferred 

size by Owner) short term surge basin. Most of the existing facilities will be reused where possible 

for cost savings.  

For preliminary planning purposes, the new WWTP can be built on the northern part of the 

service area along the Cumberland River so the site will be away from most residential areas. The 

new site will have enough land for future plant expansion. The new facility will be designed to use 

the extended aeration activated sludge process similar to the current plant operations.  

The proposed treatment option (selected for comparison purposes only, not a final 

selection) will involve the use of an oxidation ditch system (extended aeration) to provide the 

biological treatment required.  The oxidation ditch is typically an oval-shaped channel equipped 

with mechanical aerators (diffusers, brush aerators, or radial flow aerators) to aerate and circulate 

the incoming raw wastewater.  It operates in an extended aeration mode with long hydraulic 

detention and solids retention times. It is simple to operate and forgiving to surge flows and 

loadings. 

 Other system components would include: an influent flow measuring flume, an off-line 

surge basin (constructed at the site of current WWTP), sludge and drain pump stations, mechanical 

screen(s), a grit chamber, secondary clarifiers, U.V. disinfection system, post-aeration basin, 
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recycle water station, aerated sludge holding tanks, sludge dewatering equipment, a 

dewatering/blower/electrical building, plus other supporting facilities. 

Under the proposed option, raw wastewater will go through the new mechanical fine 

screens and a new grit chamber before it is discharged into the oxidation ditch. 

The effluent box of the grit chamber will equally distribute the flow into the two biological 

trains consisting of an oxidation ditch followed by circular center feed secondary clarifiers.  Each 

oxidation ditch will consist of an anoxic (denitrification) and an aerobic (nitrification) zone.  The 

zones will be equipped with aerators and mixers to provide the required air for mixing and bacteria 

growth.  The effluent mixed liquor from the oxidation ditch will be clarified by two (2) center feed 

circular clarifiers. 

Supernatant from the clarifiers will be disinfected using ultraviolet light and metered prior 

to its release into the Cumberland River via a new outfall line.  Post-aeration using diffused air will 

be provided. 

Solids removed from the clarifiers will be stored and further stabilized in aerated sludge 

holding tanks prior to further processing. A new dewatering rotary fan press unit will be used to 

produce cake sludge to be transferred and disposed to the landfill (as currently practiced). 

Screenings removed from the headworks screen and grit chamber will be dewatered, compacted, 

and ultimately sent to the landfill. 

Raw wastewater stored in the off-line surge basin will be pumped into the headworks of the 

new plant once the influent plant flow subsides to a preset low level. The surge basin will be 

designed to provide an approximate storage volume of 2.9 million gallons. This volume will be 

equivalent of 48 hours detention of overflow at a 1,000 GPM rate. The size of the surge basin is 

greater than the size used in Options 3A and 3B. This is the preferred size, according to the 
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Owner’s preferences, however, due to the land restrictions in the existing WWTP boundaries, it 

was not considered in either Options 3A and 3B. 

The current WWTP will be decommissioned and abandoned under this option. 

A new outfall line will be constructed as part of the new WWTP site. 

B. Selection Criteria: 

The criteria used to evaluate this option include: 

1) BOD/TSS Removal: 

The expected BOD and TSS removal efficiency for the proposed treatment will be 

approximately 92-98% of the incoming strength.  Typical effluent quality concentrations 

are expected to be in the range of 5-15 mg/L of TSS and 5-15 mg/L of BOD. 

2) Nutrient Removal: 

The expected total nitrogen and total phosphorous removal efficiency under the 

conventional operation of the oxidation ditch is approximately 50-60% of the incoming 

strength.  However, with minor process and operational modifications (such as providing 

anoxic/oxic zones and increasing the nitrate recycle rate), the nitrogen removal rate can be 

as high as 70%.  Chemical addition will be retrofitted to enhance phosphorous removal 

rates. 

3) Process Control/Flexibility: 

Process control is usually achieved by controlling the:  F/M ratio, the volume of 

returned activated sludge (RAS), the nitrate recycle, and the volume of oxygen supplied.  

Due to the long detention time, the process can easily handle periodic hydraulic and shock 

loading conditions without major upsets in treatment or effluent quality.  Operators can 

turn off or turn down aerators as needed to promote de-nitrification or to reduce power 

requirements and energy costs at various flow rates.  Dissolved oxygen and oxidation 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 100 

reduction potential (ORP) instrumentation, VFDs, and a PLC can be utilized to control the 

aeration and mixing system.  The process is adaptable to several operational modes.  Two 

trains will be provided to enable the plant to operate at different flow rates and to allow for 

system maintenance and redundancy. 

4) Ease of Operation: 

The biological treatment process is relatively easy to operate and maintain, and 

requires less supervision than a conventional activated sludge type process.  The use of the 

anoxic zone is expected to produce cost operational savings.  The biology of the proposed 

system is the same as the existing process. 

5) Land Required: 

Land will be required to construct the new structures to include: new 2.9 million 

gallon surge tank, new oxidation ditch reactors, new secondary clarifiers, new headworks, 

new dewatering building, new blower and electrical building, new U.V. disinfection 

channel, and miscellaneous other support facilities. The site of the existing WWTP will be 

used to construct the off-line surge basin and the new transfer lift station. 

The estimated area required for the new WWTP site is estimated at approximately 

20 acres. This area will include space for a future plant expansion. See Figure 17 for a 

typical site layout plan. The proximity to a nearby blue water stream will be required for 

discharge of treated effluent. 

6) Schematic Diagram: 

Refer to the attached Flow Schematic Diagram (Figure 18) for an illustration of the 

proposed wastewater and sludge flow path details. 
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7) Construction Cost Estimate: 

The estimated cost of construction, including contingency, for the new WWTP is 

$11,000,000. Refer to the manufacturer’s literature in Appendix E and the Construction Cost 

Estimate Sheet (Table B-3 in Appendix B) for the breakdown of components and other associated 

work. In addition to the cost of the new WWTP, additional project construction costs will include:  

cost to purchase land for the new WWTP, modifications to existing sewer collection system, cost 

for new outfall line, and easement acquisitions for all new sewer lines.  

An approximate cost for these additional items is listed below: 

a. New Site for Second WWTP & Easement Acquisition Costs =    $300,000  

b. New Sewer Line Extensions (Force Main and Outfall)  
       10,000 LF of 16” FM @ $150/LF    = $1,500,000 

 
c. New Transfer Lift Station (Pumps, Building, Generator,  
        Coarse Bar Screen(s), Surge Basin @ Existing WWTP) 
        Refer to Table B-4 in Appendix B    = $3,500,000 

 
Subtotal = $5,300,000 

 
 Therefore, the total construction cost for this option would be approximately: 
 
  11,000,000 + 5,300,000 = $16,300,000 
 

8) Construction Period & Adaptability: 

The estimated construction period utilizing the above referenced components is 

approximately 18-20 months. This period includes time for mobilization, shop drawing review and 

approval, component fabrication, construction, installation, modifications to existing collection 

system, equipment start-up and final inspection. Construction of this facility should have minimum 

impact to the existing plant operations. 

The design and construction of a new WWTP will require the issuance of a new NPDES 

Permit at a new outfall location. This action usually requires environmental impact studies and 
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public hearings to assess the environment status and impact to the adjacent property and 

environment. Such studies are usually extensive and lengthy in time to process. The environmental 

impact study portion for the new WWTP Facility and new sewer line extensions is expected to last 

an additional year to the design phase of such a project. An arbitrary WWTP location was used 

under this study for estimating purposes. Further consideration shall be given to the site location at 

a later timeframe, and if such action is warranted. 

9) Annual Operation & Maintenance Budget: 

The projected annual O&M cost for the proposed facility operating at full capacity is 

estimated at $366,850 per year. O&M costs during the start-up year (at 66% plant utilization) are 

expected to be approximately 2/3 of the stated value (i.e. approximately $244,566).  The O&M 

cost includes expenses for parts replacement, utilities, sludge processing and disposal, and other 

miscellaneous items as noted on the O&M Sheet (Table I – 3.3) included in Appendix I.  This 

O&M cost relies heavily on the projected power and chemical cost for this type of a facility.  It is 

generated for comparison purposes only, between the alternatives considered here, and is not to be 

used to replace the current O&M cost of the existing WWTP.  

10) Present Worth Analysis: 

Based on the projected annual O&M cost, the present worth value for the recurring O&M 

costs based on 20-year project period and 4.9% discount rate is estimated at $3,985,447. Refer to 

Table J-3 in Appendix J. 

11) Specified Manufacturer and Other Suppliers: 

Specified manufacturer is:  Lakeside. 

Other equal suppliers to be considered include:  Envirodyne Inc., Kruger, EIMCO, etc.  
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C. Advantages and Disadvantages: 

Some of the major advantages and disadvantages of this alternative are summarized in 

Table 8.2. 

TABLE 8.2 
ALTERNATIVE NO. 3C – ADVANTAGES & DISADVANTAGES 

 
Advantages Disadvantages 

 
 
Similar biological process 

 
An additional pump station to build and operate 

 
Ease of operation and process flexibility  

 
High footprint requirements  

 
Well-suited option for future expansion 

 
Modifications to existing collection system can be costly 

 
High effluent quality 

 
Additional land requirements and cost 

 
Low O&M cost 

 
New outfall location 

 
Less volume and better sludge 
characteristics 

 
Longer design, planning, and construction period 

 
All new equipment 

 

 
New plant can potentially handle and 
treat more flow than rated capacity due 
to oversized surge basin 

 

 
 

A.4. - Alternative No. 4 – No Discharge: 

The option to eliminate discharge to the surface waters of the State (by using drip irrigation 

to discharge treated water) was also considered, but was eliminated, due to the poor soil conditions 

available, the large area required for the drip irrigation field, the proximity to the floodplain, and 

the steep terrain that surrounds the immediate area. Reuse of any treated water in a large scale 

operation, is also not a viable option for the long run without any commitments from potential 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 104 

“buyers”. Means to recycle/reuse a small part of the treated water will be accomplished by the 

upgraded WWTP. 

A.5  - Economic Analysis & Evaluation: 
 

a) Analysis & Evaluation: 
 
The analysis and evaluation of the proposed treatment alternatives was conducted 

by a review team made of engineers, plant and system operators, and the system director.  

A review session took place to establish the criteria to evaluate and select the best option.  

The criteria established by the team to evaluate the proposed options were: 

b) Present Worth Cost: 

The present worth cost for each alternative was determined by considering the 

capital cost of construction, the annual operation and maintenance cost, a 4.9% discount 

rate, and based on a 20-year annual construction debt service. Refer to Appendix J for 

sample calculations and to Table 8.3 for summarized results. 

TABLE 8.3 

ECONOMIC ANALYSIS SUMMARIZED RESULTS 
 

Option Capital Cost 
 

Annual 
O&M Cost 

Present Worth 
Recurring 
O&M Cost 

 

Present Worth 
Value 
(From 

Appendix H) 
 

Rank 
Based on Cost 

 

3A-Lagoon System $8,500,000 $396,850 $4,311,366 $12,811,366 1st 
3B-Membrane System $14,000,000 $668,230 $7,259,634 $21,259,634 3rd 
3C-Oxidation Ditch 
System (See Note 1) 
 

$16,300,000 
(See Note 2) 

$366,850 
(See Note 3) 

$3,985,447 $21,185,447 2nd 

Note 1: This option considers a new oxidation ditch WWTP at a new site. 
Note 2: This cost includes new WWTP at new site, system modifications, and upgrades. 
Note 3: This cost includes O&M cost for the new WWTP only. 

 

c) BOD, TSS, and Nutrient Removal: 
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The capability and potential to remove BOD, TSS, and nutrients from the 

wastewater stream was considered. 

d) Process Control and Flexibility: 

Each option was analyzed and evaluated based on the control elements involved, 

the number of units involved, operation flexibility, redundancy, and ability to adapt to 

changing conditions. 

e) Ease of Operation: 

The degree of operational difficulty, extent of chemical analysis, manpower 

requirements, water testing, and type of equipment involved was also considered. 

f) Land Required: 

The construction and equipment clearance acreage involved with each option was 

also considered. 

g) Ease of Construction: 

The constructability and startup of the expanded facility was evaluated to comply 

with the project intent. 

For each criterion, a relative score of 1 (less favorable) to 5 (very favorable) was 

assigned to each alternative.  The raw scores of each criterion were then multiplied by a 

weighting factor to amplify the ranking of more important criteria relative to those of less 

important criteria. 

The ranking results are summarized below in Table 8.4. 

 

 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 106 

 
TABLE 8.4 

 
RANKING OF TREATMENT ALTERNATIVES 

 
 

System 
Alternative 

 
Economic 
Analysis 

BOD, 
TSS, and 
Nutrient 
Removal 

Process 
Control 

and 
Flexibility 

 
Ease of 

Operation 

 
Land 

Requirements 

 
Ease of 

Construction 

 
Raw 
Score 

 

 
Weighted 

Score 

 
Ranking 

 
Weighing 
Factor 

 
30% 

 
20% 

 
10% 

 
10% 

 
20% 

 
10% 

   

 
Lagoon 
System 

 
5 

 
3 

 
3 

 
5 

 
4 

 
4 

 
24 

 
4.1 

 
1st 

 
Membrane 
System 

 
3 

 
5 

 
2 

 
3 

 
5 

 
3 

 
21 

 
3.7 

 
3rd 

 
Oxidation 
Ditch 

 
4 

 
4 

 
4 

 
4 

 
3 

 
5 

 
24 

 
3.9 

 
2nd 

 

Based on the findings of the above analysis and evaluation, the option to expand the 

existing lagoon system by providing improved aeration and new clarifier capacity was selected. It 

is recommended that the preliminary engineering work for this project be initiated during Phase 1. 

The construction and completion of the project shall be scheduled for Phase 2. 

B.)  COLLECTION SYSTEM ALTERNATIVES: 

The collection system involves four (4) distinct areas of work; 1) rehabilitation of existing 

sewer infrastructure such as sewer lines, manholes, etc., 2) new sewer line extensions, 3) pump 

station upgrades, and 4) storm water collection system rehabilitation. Proposed work and 

alternatives in each of these four areas will be explored in more detail below: 

B.1 Sewer Rehabilitation Projects & Alternatives:   

To initiate a sewer rehabilitation project it typically involves a preliminary phase where the 

project area is identified and evaluated for deficiencies. Once the deficiencies are identified, the 

corrective action is chosen based on the severity of the project, available options, and the available 

funding. 
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In Pineville’s case, the collection system inside the City limits is the most concentrated and 

aged portion of their system thus this area shall be the main focus for sewer rehabilitation work 

over the next 10 years. Areas outside the city limit are relatively new in comparison and are not 

expected to have many deficiencies. Therefore, work on these outside sections will be scheduled 

during the third phase (11-20 years). 

As such, we believe it would be in the Utility’s best interest to engage in a long term plan 

to perform preliminary rehab work such as CCTV inspection, flow monitoring, smoke testing, line 

cleaning on their entire gravity sewer system over the next 20 years. Any corrective measures 

identified as a result of the preliminary rehab work, should be taken thereafter based on the 

severity of the problems identified and available funding. Such investigative work shall be 

summarized in the form of Sewer System Evaluation Survey (SSES) reports. 

Due to the nature of the work, some of the proposed sewer rehabilitation work may be 

incorporated along with the proposed stormwater rehabilitation projects described previously and 

as further discussed elsewhere in this section. 

The proposed sewer rehabilitation work and alternatives over the next 20 years are as 

follows: 

B.1.1 Phase 1 (0-2 Years): 

Any sewer rehabilitation projects associated with this phase will be incorporated with the 

stormwater rehabilitation project already underway. No additional projects have been identified for 

this period. Refer to the stormwater project section for more details. 
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B1.2 Phase 2 (3-10 Years): 

Phase 2 projects will involve work in the downtown Pineville area. Such work shall focus 

on inspecting and evaluating the sewer line conditions in the area of interest. Tasks to be 

performed include CCTV, line cleaning, flow monitoring, mapping services, manhole inspections, 

smoke testing, flow studies, etc. It is estimated that approximately 24,000 LF of sewer line will 

need to be investigated in the downtown area. Therefore, it is recommended that the Utility assign 

resources and schedule such work accordingly. Table 8.5 provides a preliminary guideline for such 

work and an approximate cost estimate for budgetary purposes. The Utility can modify/alter such 

schedule based on available resources and current work schedule. Due to the ongoing stormwater 

related projects already scheduled for Phase 2, this work is scheduled towards the end of Phase 2. 

Part of this work may be combined with the ongoing stormwater separation projects and thus 

corrected or expedited accordingly. 

Following the preliminary work scheduled to be conducted during Phase 2 (Years 2018-

2026), the Utility will need to prioritize the necessary sewer rehabilitation work and schedule such 

work accordingly. Since no such projects are yet defined, no additional monetary value will be 

assigned for work in Phase 2.  

B1.3 Phase 3 (11-20 Years): 

The sewer rehabilitation work scheduled for Phase 3 (Years 2027 – 2036) will focus on 

inspection services outside the downtown Pineville area and any scheduled repair work identified 

during Phase 2. Areas to be investigated outside the downtown area include Clear Creek, Log 

Mountain, Newtown, Wallsend, and Dorton Branch. Approximately 56,000 LF of sewer lines will 

need to be inspected over this period. 
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Based on the previous recommendations, a similar work schedule and budget is provided 

for this period on Table 8.6. The additional sewer inspection work will be scheduled late in this 

period to follow any anticipated repair work identified during Phase 2. 

 

No alternative action has been presented for the sewer rehabilitation work since there are 

no specific projects identified. Typical options available during such work are summarized below 

for future references and budgeting purposes. 

a) Lines:  Sewer line rehabilitation can be addressed by; replacing the line 

section with a new sewer line, slip-lining a section of existing pipe with a 

liner, making a point repair to address a crack/leak on a pipe, and root 

removal. 

b) Manholes:  Similarly, manhole rehabilitation can be addressed by; complete 

replacement of the manhole, application of a manhole coating or liner, 

manhole ring and lid replacement, root removal, point repair, and other such 

specific work. 

TABLE 8.5  
SEWER REHABILITATION PROJECTS 

(PHASE 2) 
 

Year Work Description Estimated 
Quantities 

Estimated 
Project Cost 

2020 Inspection Services in Downtown Pineville (TV 
Work, Flow Monitoring, Line Cleaning & Smoke 
Testing – Typical)  

4,000 LF $30,000 

2021 Inspection Services in Downtown Pineville Area 4,000 LF $30,000 
2022 Inspection Services in Downtown Pineville Area 4,000 LF $30,000 
2023 Inspection Services in Downtown Pineville Area 4,000 LF $30,000 
2024 Inspection Services in Downtown Pineville Area 4,000 LF $30,000 
2025 Inspection Services in Downtown Pineville Area 4,000 LF $30,000 

Total: 24,000 LF $180,000 
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B1.4 Economic Analysis & Evaluation: 

No economic analysis is provided here since there are no alternatives to consider at this 

stage. 

Refer to Figure 19 for a summary and an illustration of the proposed sewer rehabilitation 

projects. 

B.2. Sewer Line Extension Projects & Alternatives: 

 The City of Pineville currently provides sewage collection and treatment for residences 

located within the City of Pineville and other areas within Bell County.  While all of the residences 

within the city are currently served, there are densely populated areas outside of the city that are 

still in need of sewage collection service.  Several areas have been identified to extend sanitary 

sewer infrastructure over the next 20 years.  These areas include; Turkey Creek, Ferndale, the State 

Highway 119 Corridor, Walnut Lane Area, and the Pine Mountain Regional Industrial Park 

(PMRIA).   

TABLE 8.6  
SEWER REHABILITATION PROJECTS 

(PHASE 3) 
 

Year Work Description Estimated 
Quantities 

Estimated 
Project Cost 

2027 Reserved for Repair Work TBD TBD 
2028 Reserved for Repair Work TBD TBD 
2029 Reserved for Repair Work TBD TBD 
2030 Inspection Services in Clear Creek Area 8,000 LF $50,000 
2031 Inspection Services in Clear Creek Area 8,000 LF $50,000 
2032 Inspection Services in Clear Creek/Log Mtn. Area 8,000 LF $50,000 
2033 Inspection Services in Log Mountain Area  8,000 LF $50,000 
2034 Inspection Services in Newtown/High Rise Area 8,000 LF $50,000 
2035 Inspection Services in Wallsend/Hospital Area 8,100 LF                     $50,000 
2036 Inspection Services in Dorton Branch Area 8,000 LF $50,000 

Total: 56,100 LF $350,000 
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 The scope of each of these projects and the number of new customers to be gained by such 

a project is discussed in more detail below. Several hundred septic systems and straight pipes will 

be eliminated by extending public sewer to these areas. The elimination of two (2) package 

treatment plants that serve the Ferndale Apartment Complex and the Mountain View Nursing & 

Rehabilitation Center, is also part of the scope of work. 

 B2.1 Phase 1 (0-2 Years): 

Due to the limited available plant capacity, and the anticipated work on the stormwater 

sector, no sewer line extension work will be scheduled during this period. Additional plant 

capacity is required before additional customers can be added to the system. 

B2.2 Phase 2 (3-10 Years): 

The proposed plant expansion, and the remaining anticipated work on the stormwater 

sector will occupy the Utility during Phase 2 also. Therefore, no sewer line extensions will be 

scheduled for this period also. 

B2.3 Phase 3 (11-20 Years): 

All of the proposed sewer line extension work will need to be scheduled for Phase 3 (Years 

2027-2036), and once additional plant capacity becomes available. Such capacity may become 

available by either reducing I/I or by expanding the WWTP. 

The proposed sewer line work for the development of the Industrial Park may be moved 

into Phase 2 as described later in this report, provided the proposed plant expansion project is 

underway or completed already. Without additional plant capacity, the current WWTP and existing 

collection system will not be able to handle additional flow from new industrial customers. 
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 a) Turkey Creek Line Extension & Alternative: 

This future potential service area is located just north of the existing sewerage area.  

Up to 40 potential new customers can be gained by extending sewer to this location.  Due 

to the relatively flat topography in the project area (Figure 20), this potential area would be 

served by gravity lines. Sewage conveyance from this area back into the existing collection 

system will be accomplished via one (1) sanitary sewer pump station and approximately 

11,000 LF of 4” PVC force main. For budgetary purposes, approximately 6,000 LF of new 

gravity sewer lines and approximately 30 manholes would be constructed during this 

project. The estimated construction cost for this project is $1,055,700. A detailed 

construction cost estimate is provided in Appendix B, Table B-5. An alternative to the 

gravity collection system would be to use a low pressure sewer system (Figure 21). The 

low pressure sewer system will serve the proposed area utilizing small size force mains and 

individual septic tank effluent pumps (STEP). Wastewater collected in this system will 

discharge into a sanitary sewer pump station as previously described and ultimately 

conveyed to the existing collection system. The estimated construction cost for this 

alternative is $900,000. A detailed construction cost estimate is provided in Appendix B, 

Table B-6. 

Similarly, another alternative to this option would be to construct a new package 

WWTP at, or around the Turkey Creek area to serve these future customers. Under this 

alternative, a new NPDES Permit will be required. The site for the new WWTP will need 

to be identified and secured. The discharge from such a plant will be to Turkey Creek. The 

various options considered here, along with others, will need to be revisited during the 

preliminary phase of such a project. In addition, the existing collection system in Pineville 
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will need to be evaluated and upgraded as necessary to handle the additional flow from 

Turkey Creek. For budgeting purposes, this project is scheduled for Phase 3.  

 b) Ferndale Line Extension & Alternative: 

The Ferndale area is located approximately 5 miles south of Pineville just off US 

25E.  This area was included in the planning area of the previous 201 Facilities Plan that 

was prepared in 1977. Although there have been numerous line extensions since the 

previous 201 Plan, the Ferndale area is still un-served, and in dire need of sewage 

collection due to the high number of houses with failing septic systems and “straight 

pipes”.  The potential project (Figure 22) will provide sewage collection/treatment to 

approximately 28 residences, a nursing home, and a low-income housing facility with 

approximately 122 apartments, both of which are currently served by on-site package 

treatment units. Such a project will allow both of these existing package treatment units to 

be abandoned.  

The proposed project will include approximately 7,000 feet of gravity collection 

lines, approximately 8,000 feet of force main, two (2) sewage lift stations, rehabilitation of 

the existing Bell High sewage lift station, approximately 50 manholes, and other associated 

appurtenances. The estimated construction cost for this project is $1,530,363. A detailed 

construction cost estimate is provided in Appendix B, Table B-7. 

An alternative to this option would be to use a low pressure sewer system (Figure 

23) instead of a gravity collection system, along with new sanitary sewer lift stations to 

pump the flow to the existing Bell High lift station, as previously described. 

The construction cost estimate of this alternative is approximately $1,265,825. A 

detailed breakdown of this alternative is provided in Appendix B, Table B-8. Similarly, for 
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budgeting purposes, this project is scheduled for Phase 3 and it will be revisited at a later 

stage to re-evaluate the options available and update the costs accordingly. 

 c) Pine Mountain Regional Industrial Park (PMRIA) Line Extension & 

Alternative: 

PMRIDA was created in 2000 with the intention of developing a regional industrial 

park in Bell County, Kentucky.  Since their establishment, significant progress has been 

achieved. Acquisition of a roughly 500-acre tract of property was completed in February 

2002.  This future potential service area is located in mid-eastern Bell County near the 

community of Varilla, approximately 9 miles east of the City of Pineville and 

approximately 20 miles west of the City of Harlan.  The property consists of reclaimed 

surface mine land, and is known locally as “Mountain Drive”.  It lies on the south side of 

the Cumberland River on Hances Ridge and contains 453-acres of property designated for 

industrial development.   

In a recent study completed at the beginning of 2008, it was concluded that a direct 

connection to Pineville’s Wastewater Collection System would be the most viable and cost 

effective solution for sewage disposal from the Industrial Park. The recommended option 

(Figure 24) consists of a transport/collection system from the Industrial Park property, west 

down Sam Low Branch toward Hances Creek (KY 1344), then along KY 1344, under the 

Cumberland River, and along State Highway 119 through a series of strategically located 

lift stations and force main. These lift stations will pump the sewage to the existing OTB 

Lift Station located adjacent to U.S. 25E. From there, the OTB Lift Station will pump the 

flow directly to the WWTP. A new force main from the OTB L.S. to the plant will need to 

be considered once the industrial park and future growth areas are fully developed.   
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Odor control and corrosion protection will need to be provided to these proposed 

pump station sites and force mains due to the long distance the sewage has to travel. 

Standby generator sets may also be required depending on the nature of the industrial park 

customers, local preferences, and other such design guidelines. 

This proposed project would lay the ground work for the following State Highway 

119 Corridor Project that would provide public sewer to approximately another 200 

additional residents along the Kentucky 119 corridor. For budgetary purposes, the sewage 

conveyance from the industrial park back into the existing collection system will be 

accomplished via approximately 6 new sanitary sewer pump stations, approximately 

50,000 LF of force main, and approximately 10,000 LF of new 10” gravity sewer. The 

estimated construction cost of the proposed project is $5,623,500. A breakdown of the 

construction cost is attached in Appendix B, Table B-9. 

An alternative to this option is to construct a new package WWTP in the Industrial 

Park area to treat the wastewater generated from this area (Figure 25). The estimated 

construction cost for this option is $5,675,250. The construction cost breakdown is 

provided in Appendix B, Table B-10. A new outfall line and a new NPDES Permit will be 

required under this alternative. 

Similarly, for budgeting purposes, this project is scheduled for Phase 3. It will be 

revisited at a later time and as needed to re-evaluate the options available and to update the 

cost estimates. 

 d) Walnut Lane Line Extension & Alternative: 

Walnut Lane is located within the existing sewerage area and boarders the Wasioto 

Winds Golf Course. Up to 12 potential new customers can be gained by extending sewer to 

this location. Due to the relatively flat topography, this system (Figure 26) would be served 
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by gravity lines. Sewage conveyance from this area back into the existing collection system 

will be accomplished via one sanitary sewer pump station and approximately 1,500 LF of 

PVC force main. Approximately 1,400 LF of new gravity sewer lines and approximately 6 

manholes would be constructed during this project. Refer to Figure 29 for a detailed map. 

An estimated construction cost for this project is $503,700. Refer to Appendix B, Table B-

11 for a detailed cost breakdown. 

 An alternative option (Figure 27) to serve these potential customers would be to use 

a low pressure sewer system, such as previously described. The project will involve 

approximately 12 low pressure residential pump stations, approximately 2,500 LF of PVC 

pressure line and a connection to the existing sewer system. 

 The estimated construction cost of this alternative project is $244,720. Refer to 

Appendix B, Table B-12 for a detailed cost breakdown. 

 For budgeting purposes, this project will be scheduled for Phase 3.  

e) State Highway 119 Corridor Line Extension & Alternative: 

 Once the extension to the Pine Mountain Regional Industrial Park is in place, it 

opens various opportunities to serve additional communities along the State Highway 119 

corridor and to potentially eliminate a 3rd package WWTP at Page Elementary School.  

Populated communities adjacent to the proposed route, such as Wasioto, East Pineville, 

Bird Branch, and possibly Laurel Hill, could potentially benefit from the already 

constructed lines.  Several households within these populated areas are currently utilizing 

conventional septic systems with failing lateral fields or straight pipes disposing sanitary 

sewer directly into the local streams or river. 

 The proposed Highway 119 corridor project would be completed in multiple 

projects/stages. Stage 1 would provide service to the Wasioto area (Figure 28). This future 
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potential service area is located just east of the existing sewerage area. Up to 40 potential 

new customers could be gained by extending sewer to this location. The sewage collected 

would flow by gravity into one of the sanitary sewer pump stations that would be provided 

by the PMRIA project (Refer to Figure 24). Stage 1 would include approximately 4,500 LF 

of new gravity sewer lines along with approximately 20 manholes and other appurtenances. 

The estimated construction cost for this project is $449,075. A detailed construction cost 

estimate is provided in Appendix B, Table B-13. 

 Stage 2 would include service to the Bird Branch area (Figure 29). By extending 

sewer to this location, approximately 75 new residents could be served. Similarly, the 

sewage collected would flow by gravity into one of the sanitary sewer pump stations that 

would be provided by the PMRIA project. This project would include approximately 

10,300 LF of new gravity sewer lines along with approximately 20 manholes and other 

such appurtenances. The estimated construction cost for this project is $786,025. A detailed 

construction cost estimate is provided in Appendix B, Table B-13. This project would be a 

prerequisite to serving the Laurel Hill area (future growth) which at this point, we believe 

would be outside this 20-year plan. The Page Elementary School package WWTP may be 

also eliminated due to service in this area.  

Stage 3 project would include service to the East Pineville area (Figure 30). 

Extending sewer to this location could potentially serve approximately 85 new customers. 

The sewage collected would flow by gravity into one of the sanitary sewer pump stations 

that would be provided by the PMRIA project. This project would include approximately 

13,800 LF of new gravity sewer lines, approximately 30 manholes, along with other sewer 

appurtenances. An estimated construction cost for this project is $1,060,156. A detailed 

construction cost estimate is provided in Appendix B, Table B-13.  
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An alternative to provide sewer service would be to install low pressure sewer 

systems instead of gravity lines in these three (3) service areas (Figure 31). Sewer will be 

collected in a low pressure force main and discharged into one of the existing PMRIA 

pump stations as previously described. For budgeting purposes, the estimated construction 

costs for this alternative would be $391,575, $642,850, $778,981, respectively. The 

construction cost estimate breakdown for these alternatives is provided in Appendix B, 

Table B-14. Similarly, this project is scheduled for Phase 3. It will be later revisited to re-

evaluate options available and update the costs accordingly. 

B2.4 Economic Analysis and Evaluation: 

The use of a gravity sewer system where topography allows it, along with new 

pump station(s) and force main to connect to the existing collection system would be the 

preferred alternative for any of the line extension projects. Avoiding the installation of 

another package WWTP, eliminating the associated operation and maintenance of a 

package WWTP, and reducing the overall capital and O&M costs of the sewer system are a 

few of the reasons for selecting the proposed action. 

The low pressure systems, although slightly less expensive to construct, would 

normally keep the wastewater in the pipelines for a longer period (longer detention time) 

than in a gravity sewer system. Since most of these areas are quite far from the WWTP, 

handling of the sewage will provide challenges with regards to odor generation, corrosion 

inhibition, and stronger wastewater strength. The frequent maintenance of low pressure 

pumps is another concern and a deterrent to the Utility also. 

A closer economic evaluation and analysis will be conducted in the future as some 

of these projects get closer to development. Since their timeframe is scheduled for Phase 3, 

no additional work will be conducted. 
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Refer to Figure 32 for a summary and an illustration of the proposed sewer line 

extension projects. 

B.3. Pump Station Upgrades/Replacement Projects & Alternatives: 

Pump station equipment and related infrastructure come into contact with highly corrosive 

gases and liquids, therefore, it is hard to predict their life expectancy and maintenance cost. Based 

on the site visits and evaluation of the existing 13 pump stations, one can assume that the entire 

number of pump stations will be either replaced entirely, or somehow upgraded during the next 20 

years. Pump station areas that will need immediate attention will be grouped into the first project 

phase (0-2 years), whereas everything else that is known to need attention will be assigned into the 

second project phase (3-10 years). Any remaining stations that will potentially require work in the 

near future will be accounted in Phase 3 (11-20 years). 

B3.1 Phase 1(0-2 Years): 

According to the findings of the pump station evaluation, the Ball Field Pump Station, the 

McDonalds/Mountain View Pump Station, the KFC Pump Station, the Lake Mistake Pump 

Station, the Clear Creek Daycare Pump Station, and the Bell High Pump Station need immediate 

attention. The Ball Field Pump Station and McDonalds (Mountain View) Pump Station are part of 

the upcoming stormwater project already in the planning phase, so their work will be described 

elsewhere in this report. 

Due to the short timeframe available and the limited work involved with the remaining four 

(4) pump stations, we will assume that the Utility will combine all the work involved in one 

contract and try to immediately provide repairs to these stations utilizing one project. The list of 

repairs identified and the estimated construction cost for each site is summarized and reported in 

Table 8.7. 
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When all four (4) pump stations work is combined in one construction contract, the 

proposed construction cost estimate is $600,000. 

 

TABLE 8.7 
PUMP STATION PROJECTS 

PHASE 1 
 

Pump Station I.D. Work Description Estimated 
Construction 

Amount 

Reference 
Appendix B 

3 – KFC P.S. Replace w/ New Pump Station 
 

$200,000 
 

Table B-15 

7 – Lake Mistake P.S. Miscellaneous Improvements 
&  Additional Wet-Well 

$100,000 
 

Table B-16 

9 – Clear Creek Daycare P.S. New Pumps & Miscellaneous 
Improvements 

$100,000 
 

Table B-17 

12 – Bell High P.S. Rehabilitation of Station $200,000 
 

Table B-18 

Total: 
 

 $600,000  

 

 Alternative options to making repairs  to existing pump stations, would be to try to 

eliminate one or more of these pump stations by sending the flow to a different location, or 

providing a new lift station to replace the old unit. Such options would be more costly in general, 

and likely would require additional design considerations.  The options noted above, along with 

other available alternatives would be further considered during the preliminary phase of each of 

these projects. At such time, the pump station flows will be revisited, the need and project 

expectations will be identified, along with other pertinent design and/or operational criteria. Any 

proposed work will be accomplished within the confines of the existing property where possible. 

 B3.2 Phase 2(3-11 Years): 

 The pump station work scheduled for the second phase period involves work to the Clear 

Creek Lodge Pump Station, the Clear Creek Apartments Pump Station, the Golf Course Pump 
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Station, and work to the Main Pump Station. Based on the type of repairs identified in Table 6.1, 

and the expected growth during this second phase, the scheduled repair work will be done in two 

(2) separate projects. The first project will aim to upgrade the Main Lift Station so it can remain in 

proper order with the upgraded WWTP that is scheduled for the same period.  

The second project will aim to address repairs and deficiencies in the remaining three (3) pump 

stations as noted earlier. 

 The estimated construction cost for these projects is summarized in Table 8.8.  

 
 

TABLE 8.8 
PUMP STATION PROJECTS 

PHASE 2 
 

Pump Station I.D. Work Description Estimated 
Construction Amount 

 
8 – Clear Creek Lodge P.S. New Fence $6,500 

 
10 – Clear Creek Apt. P.S. New Pumps, Guiderails, Controls 

 
$75,000 

11 – Golf Course P.S. New Pumps, Guiderails, Controls 
 

$75,000 
 

13 – Main P.S. 
 

New VFDs, Guiderails, Controls, 
Standby Generator Set, Flowmeter 
 

$264,000 
Appendix B, Table B-19 

   
Total:  $420,500 
 

 Alternative options for the pump station repairs and upgrades during Phase 2 would be 

similar to the alternative options noted earlier for the Phase 1 projects. Such alternative options 

would be considered more closely during the preliminary stage of each project. 

 B3.3 Phase 3(11-20 Years): 

 Similarly, the projects scheduled for Phase 3 include work to the OTB Pump Station, 

Dorton Branch Pump Station, and Newtown Pump Station. Work to the OTB pump station will be 
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included with the sewer line extension to the Industrial park, therefore no additional cost will be 

added here. We will assume that each of the remaining two projects will be handled separately by 

the Utility. 

 The estimated construction cost for each project is noted in Table 8.9. 

 Similarly, a new force main from the upgraded OTB station to the WWTP site will be 

required in order to carry the ultimate flow expected from the Industrial Park development, the 

Kentucky 119 Corridor growth, and the anticipated Ferndale connection. 

 A preliminary cost estimate for the proposed force main extension is $1,000,000 (Appendix 

B, Table 20).  

 
TABLE 8.9 

PUMP STATION PROJECTS 
PHASE 3 

 
Pump Station I.D. Work Description Estimated 

Construction Amount 
 

Dorton Branch Pump Station 
 

New Pumps, Guide Rails, Controls 
 

$125,000 

Newtown Pump Station 
 

New Pumps, Guide Rails, Controls 
 

$125,000  

OTB Pump Station New Pumps, Odor Control System, 
Standby Generator Set, Flowmeter 

 
Append. B, Table B-20 

Total:   $250,000 
 

 

Since all of the above projects involve existing equipment and somewhat unique 

installations, alternative options are hard to define at this stage. The option to replace the entire 

station is available and it will be evaluated on a case by case scenario and as funding for the 

project allows. Options in materials selected, pump manufacturers and other related options will 

also be considered during the planning stages of these projects. Each pump station will be re-
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evaluated during the preliminary engineering phase to revisit the alternatives available and update 

the costs. 

 A summary of the proposed list of pump station repairs and upgrades for each of the phases 

noted, is illustrated on Figure 33.  

 B3.4 Economic Analysis and Evaluation: 

 Due to the relatively large number (13) of pump stations included within the planning area, 

a close economic analysis and evaluation has not been conducted. 

 Such an analysis and evaluation will be scheduled to be performed later on for each project 

considered. 

 B.4. Stormwater Projects & Alternatives: 

 A recent study concluded that the most feasible approach to eliminate the two existing 

combined sewer overflow structures was to separate the entire sanitary/storm water collection 

systems within the downtown area.  

This project includes separation of the entire downtown sanitary/storm sewer system, 

replacement of the Mountain View (McDonalds) and Ball Field lift stations, and replacement of 

the existing force mains serving the two (2) lift stations, along with other such sewer 

appurtenances. The separation of the downtown combined sewer system will replace several catch 

basins and storm inlets, rehabilitate part of the existing collection system to be used as the new 

“dedicated” storm sewer system, add new sanitary sewer system to replace part of the existing 

system, and eventually eliminate the two (2) CSO structures. 

The proposed project will be accomplished in two (2) Stages.  
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B4.1. Phase 1 (0-2 Years): 

a) Downtown Stormwater – Project  Stage 1: 

This project (Figure 34) would replace the existing Ball Field and Mountain View Lift 

Stations, their associated force mains, and provide connections to the existing collection system.  

The project would also separate the existing combined sewer along Virginia Avenue from the 

Mountain View Avenue to the intersection of Holly Street, as well as along Holly Street and 

Prospect Avenue near the City Pool. Compliance with the consent judgement requirements, such a 

plan preparation and enforcement, would also be incorporated in this phase. 

The estimated cost of construction for this project is $1,943,293. Refer to Appendix B, 

Table B-21 for a breakdown of the construction cost estimate. 

B.4.2 Phase 2 (3-10 Years): 

b) Downtown Stormwater Project Stage 2: 

The work involved under this stage (Figure 35) will include: 

Separate sewers along the rest of Virginia Ave and joining streets Laurel, Oak, Walnut, 

Pine and Cherry Street. Eliminate odor issue near Courthouse Square, especially corner of Pine 

Street and Virginia Avenue (First State Financial). Separate sewers along Tennessee and Park Ave 

and joining streets. Separate sewers along Spruce Street, Horseshoe Drive, and South of Tennessee 

Ave along Cedar and Catalpa Street. Eliminate CSO @ Ball Park Pump Station and eliminate CSO 

@ McDonalds (Mountain View) Pump Station. The estimated cost of construction for this project 

is $5,271,002. Refer to Appendix B, Table B-22 for a breakdown of the construction cost estimate. 

B4.3 Phase 3(11-20 Years): 

No work has been identified for this period. 
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c) Downtown Stormwater Project Alternative: 

An alternative to this approach (Figure 36) would be to eliminate the CSO structures 

directly/immediately, and upgrade the existing infrastructure to carry/treat all the combined flow. 

This will result/require larger size:  pump stations, collection system, force mains, and additional 

capacity (than what was already proposed) to the WWTP. The two (2) existing pump stations 

Mountain View and Ball Field, will need to be upgraded to pump the entire flow to the new 

WWTP. If no flow control measures will be utilized within the collection system, the entire flow 

will need to be treated or handled at the WWTP site. 

The design flows out of the two (2) drainage basins for this case will again be 350 GPM 

and 300 GPM for dry weather, and 10,000 GPM and 5,000 GPM respectively for the Ball Field 

and Mountain View areas. Based on preliminary calculations, the new flow to the WWTP can be 

handled by utilizing a 1.2 MGD ADF (4.5 MGD PDF) WWTP with a 2.5 million gallon surge 

tank. 

With the existing WWTP site bound by steep ridges and the railroad, it does not leave 

room for a plant expansion of such magnitude. In order for Pineville to manage and treat such a 

flow, a new plant at a new location would need to be built. Work under this option would include: 

upgrading the Ball Field and Mountain View lift stations, constructing new force mains to send the 

flow to the new WWTP site, new line construction to re-direct the existing flows from the current 

WWTP to the new WWTP, along other miscellaneous system upgrades. The estimated 

construction cost estimate for this alternative would be $23,884,063. The breakdown of this 

construction cost estimate is shown in Appendix B, Table B-23. 

B4.4 Economic Analysis and Evaluation: 

The staged separation alternative is recommended because it provides the best means by 

which the City of Pineville can eliminate the existing combined sewer overflows with the least 
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associated cost of construction. It offers a better manageable operation and maintenance sequence, 

and offers a solution without over-sizing sewer infrastructure to carry stormwater contribution. 

 Refer to Figure 37 for a summary and an illustration of the proposed stormwater 

rehabilitation projects. 

C. RECOMMENDED ALTERNATIVES: 

C1. Wastewater Treatment Plant: 
 
 a) Project Description: 
 

The projected flow requirements from the planning area will be met by expanding the 

existing WWTP facility from 0.72 MGD capacity to 1.2 MGD.  Based on the evaluation of 

alternatives, expanding the current facility, and staying with the same biological treatment process 

was the best selection. 

Benefits and advantages offered by this option include: least construction cost, compact 

footprint requirement, low O&M costs, familiarity with existing biological treatment process, 

maximum utilization of existing infrastructure, and ease of construction and expandability. 

Under the proposed project, two (2) new mechanical fine screens will be added to the 

headworks along with improvements to the grit chamber system. Upgrades to the existing lagoon 

system will be made to include the addition of new diffused aeration tubing, new interior baffles, 

addition of anoxic mixers to the lagoon, use of internal recycle pumps, and additional blower 

capacity. Other additions include: two (2) new separately built secondary clarifiers, a U.V. 

disinfection system, a post-aeration basin, new sludge pumps (RAS and WAS), a new dewatering 

building and dewatering equipment, a new plant drain pump station, a new standby generator set, a 

new surge basin, new sludge holding basins, and miscellaneous other support facilities. 

The plant expansion will meet Grade C Reliability Classification, will meet the WLA 

effluent limits imposed for a 1.2 MGD plant, and will continue to discharge to the Cumberland 
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River via the existing outfall line. A Class II certified operator will be needed by the newly 

expanded facility. 

Refer to Figure 38 for a preliminary site layout plan.  

The basis of design and other preliminary information are as follows: 

i)  Future Design Criteria: 

Design life expectancy = 20 years 

Average design flow = 1.2 MGD 

Peak to average flow ratio = 3.7  

Peak design flow = 3.7 x 1.2 = 4.5 MGD 

Average design BOD influent = 350 mg/L 

Average design TSS influent = 450 mg/L 

Average design ammonia nitrogen influent = 40 mg/L 

Desired effluent BOD conc. = 20 mg/L 

Desired effluent TSS conc. = 20 mg/L 

Desired effluent Ammonia conc. = 5 mg/L 

Desired DO conc. = 3 mg/L 

ii)  Average Design Loading Rates: 

BOD loading rate = 1.2 MGD x 350 mg/L x 8.34 = 3,502 lb/d 

TSS loading rate = 1.2 MGD x 450 mg/L x 8.34 = 4,503 lb/d 

NH3-N loading rate = 1.2 MGD x 40 mg/L x 8.34 = 400 lb/d 

Refer to Appendix M for Preliminary Design Calculations for a 1.2 MGD 

(average flow) WWTP and the basis of design summary listed below: 
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   iii)  Design Summary: 

Mechanical Screens: 

Number of units: 2 (new) 

Screen opening size = 6 mm 

Capacity = 2,300 gpm each 

Backup Unit: Manually cleaned coarse bar screen 

Accessories: Screenings compactor and bagging device 

Sludge Holding Basins: 

Number of units:  3 basins (one existing, two new) 

Capacity required = 384,060 gallons (total) 

Capacity available = 60,000 gallons 

New capacity provided = 324,060 gallons 

Air required = 3,786 cfm  

Aeration Zone: 

Number of units:  1 cell (retrofit existing lagoon) 

Aeration volume required = 169,924 Ft3 or 1,271,031 gallons 

Volume available = 1,400,000 gallons 

Air required = 1500 CFM 

Organic loading = 13.3 lbs of BOD/1,000 Ft3 d  

Hydraulic detention time = 1.0 days 

Material of construction = earth basins with poly liner 

Reactor SWD = 12 Ft 

Anoxic Zone (New): 

Number of units = 1 cell with compartments (in series with aeration cell) 
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Anoxic volume required = 56,239 Ft3 or 420,667 gallons 

Volume available = 450,000 gallons 

Number of anoxic mixers = 2 units 

Secondary Clarifiers: 

Number of units:  2 (new) 

Surface area per clarifier:  2,500 S.F. 

Average surface overflow rate:  240 GPD/sq Ft per clarifier 

Physical dimensions:  100' diameter x 25' wide x 12’ SWD (each) 

Detention time (no RAS flow):  8.9 hrs (avg), 2.4 hrs (peak) 

Average solids loading rate per unit = 14 lbs/ft2  

Chemical feed system:  Ferric chloride will be provided to both clarifiers for 

enhanced coagulation and phosphorous removal. 

U.V. Disinfection System 

Number of channels = one 

No. of banks = 2 

No. of lamps per bank = 112 

Cleaning mechanism = automatic/mechanical 

Channel dimensions = 30’L x 21”W x 54” deep 

Dewatering Equipment: 

Number of units = 1 

Dewatering equipment = 48” dual rotary fan press 

Capacity = 140 gpm 

Accessories = progressive cavity pump and polymer feed 
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Wasted Sludge Pump Station (New): 

Number of pumps:  2 

Type of pumps:  submersible, non-clog, single speed    

Capacity:  400 GPM 

Blowers: 

Number of units available:  3 

Number of new blowers:  3 

New blower type:  Positive displacement 

New capacity = 1,000 CFM per unit 

New horsepower = 40 HP per unit 

Total capacity required = 5,471 CFM 

Total available capacity = 6,000 CFM 

Post-Aeration (New): 

Volume required = 210 gallons 

Basin dimensions = 10’ x 24’ x 5’ SWD 

Volume provided = 8.976 gallons 

Air requirements = 185 CFM 

Diffuser type = Coarse bubble 

RAS Pump Station (New): 

Number of pumps:  2 

Type:  Submersible non-clog, variable speed 

Capacity = 1,250 GPM/each 

Internal Recycle Pump Station: 

Number of pumps: 5 (3 existing, 2 new) 
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Type of pump:  self-prime, single speed 

Capacity = 300 GPM/each (existing) 

Capacity = 800 GPM/each (new) 

Total capacity = 2,500 GPM (300% recycle)  

The estimated construction cost for the WWTP expansion is approximately $8.5 Million.  

Refer to Appendix B, Table B-1 for a cost breakdown. 

b) Estimated Project Cost: 
 

The estimated cost of the WWTP expansion project based on 2014 

estimates: 

1)  Construction Cost (including Contingencies) $8,500,000 
2)  Preliminary Engineering $30,000 
3)  Design Fee @ 7% of Construction Cost $595,000 
4)  Survey $25,000 
5)  Other Miscellaneous Engineering (Permits, EA) $35,000 
6)  Geotechnical Work $35,000 
7)  Project Administration $20,000 
8)  Legal & Land Acquisition Fees $35,000 
9)  Construction Administration/Inspection $200,000 
10) WWTP O&M Manual $25,000 
Total Project Cost: $9,500,000 

 

 The above project estimate does not include inflation costs and will need to be 

revisited and adjusted during the design phase of the project. Similarly, plant flows, design 

criteria and plant wastewater strength will need to be revisited and adjusted accordingly 

depending on the actual design period, and any other notable changes to the operation of 

the collection system. 

 Due to the tight space available and the steep topography of the site, the Owner may 

consider purchasing some additional land adjacent to the property for ease of construction 

and proper structure clearances and setbacks. 
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 It is expected that construction will last approximately 16 months. The design phase 

will include provisions for a future plant expansion, beyond the 1.2 MGD. Such provisions 

will include flow splitter boxes, larger piping where feasibly allowable, larger buildings for 

future equipment installation, blind flanges and valve installations for future connections, 

etc. 

 The proposed site layout is general in nature and for planning purposes only. The 

proposed site layout will need to be revisited/revised during the design phase to 

accommodate site survey information, available property boundaries, topographical 

features, and accommodation of practical construction practices, while keeping the existing 

facility in operation.  

 Due to the immediate need to expand the current WWTP, it is recommended that 

the preliminary engineering work for this project begins in Phase 1 (0-2 Years). The design 

and construction of the project is scheduled for Phase 2 (3-10 Years). 

 For budgeting purposes, the majority of the project costs (as reported previously) 

will be assigned to Phase 2. A small portion (approximately $100,000) will be allocated for 

Phase 1 (0-2 Years) to cover miscellaneous preliminary engineering work costs. No other 

WWTP projects will be scheduled for Phase 3. 

    C 2. Collection System: 

 The proposed new infrastructure is illustrated on Figure 39. 

 The collection system recommended projects are summarized below: 
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 a)    Sewer Rehabilitation Projects: 

      i)  Phase 1 (0–2 Years): 

Sewer rehabilitation projects scheduled for this period will be included with 

the stormwater rehabilitation project described elsewhere in this report. No 

additional projects are anticipated during this period. 

       ii)  Phase 2 (3-10 Years): 

 Based on the projects listed on Table 8.5, for the period of 2018 – 2026, the 

Utility will need to budget approximately $180,000 to complete this preliminary 

sewer rehabilitation work. This amount will cover approximately 24,000 LF of 

sewer line TV inspection, sewer line cleaning, and manhole inspections. The 

extent of any repair work is currently not available or cannot be predicted at this 

point, thus no monetary amount has been established for any corrective action. 

      iii)  Phase 3 (11-20 Years): 

         The remaining part of the sewer system will be inspected and completed 

during Phase 3. It is estimated that another 56,100 LF (Table 8.6) of sewer lines 

will be inspected and another $350,000 will be spent in sewer rehabilitation 

preliminary work. 

         In summary, the total estimated project costs assigned for sewer 

rehabilitation for the next planning period would be $530,000. 

 b)      Sewer Line Extension Projects: 

         i)  Phase 1 (0-2 Years): 

No major sewer line extensions will be scheduled during Phase 1 so the 

Utility can focus their attention and limited resources to the stormwater 

rehabilitation project and any necessary upgrades to the existing sewer pump 
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stations. Any minor sewer line extensions or sewer hook-ups during this period 

shall be limited and accomplished within the City Limits only. 

   ii)    Phase 2 (3-10 Years): 

 Similarly, no additional sewer line extensions are listed/scheduled for this 

phase either. It is anticipated that the Utility will be working to complete the 

stormwater rehabilitation project, expanding the WWTP capacity, and making 

improvements to the existing sanitary pump stations before any new customers are 

added to the sewer system. 

   iii)   Phase 3 (11-20 Years): 

        All areas identified to be served with new sewer services will be considered in 

the 3rd phase. The proposed projects and anticipated project budget is summarized 

below: 

Turkey Creek Line Extension: 

The project will serve approximately 40 new customers and will include a new 

pump station, approximately 11,000 LF of new force main, and approximately 

6,000 LF of new gravity collection lines. The 2014 estimated project cost would be 

$1,259,960. Refer to Appendix B, Table B-24 for a breakdown of this project cost 

estimate. 

Ferndale Line Extension: 

The project will serve approximately 148 new customers and will include two (2) 

new pump stations, approximately 8,000 LF of new force main, and approximately 

7,000 LF of new gravity collection lines. The 2014 estimated project cost would be 

$1,696,978. Refer to Appendix B, Table B-25 for a breakdown of this project cost 

estimate. 
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PMRIA Line Extension: 

The project will serve a new 453-acre industrial park and will include 

approximately six (6) new pump stations, 50,000 LF of new force main, and 10,000 

LF of new gravity collection lines. The 2014 estimated project cost would be 

$6,325,100. Refer to Appendix B, Table B-26 for a breakdown of this project cost 

estimate. 

Walnut Lane Line Extension: 

The project will serve approximately twelve (12) new customers and will include 

one (1) new pump station, 1,500 LF of new force main, and 1,400 LF of new 

gravity collection lines. The 2014 estimated project cost would be $624,360. Refer 

to Appendix B, Table B-27 for a breakdown of this project cost estimate. 

State Highway 119 Corridor Line Extensions: 

The project will serve approximately 200 new customers and will include 

approximately 29,000 LF of new gravity lines. The 2014 estimated project cost 

would be $2,699,968. Refer to Appendix B, Table B-28 for a breakdown of this 

project cost estimate. 

 In summary, the total estimated project costs assigned for sewer line extensions for 

the next planning period would be $10,909,388. 

  c)    Pump Station Upgrade Projects: 

       i)  Phase 1 (0-2 Years): 

     The first phase of the pump station work will address noted deficiencies within 

the sewer system. Upgrades will be made in areas where there is dire need or where 

finances allow it.  
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     The areas identified to receive upgrades include the KFC Pump Station, Lake 

Mistake Pump Station, Clear Creek Day Care Pump Station, and the Bell High 

Pump Station. 

       The Phase 1 project costs for the pump station improvements are approximately 

$0.8 Million and is summarized below: 

1)  Construction Cost $600,000 

2)  Preliminary Engineering $10,000 

3)  Design Fee @ 7% of Construction Cost $42,000 

4)  Survey $40,000 

5)  Other Miscellaneous Engineering (Permits, EA) $30,000 

6)  Project Administration $10,000 

7)  Legal Fees $5,000 

8)  Construction Administration/Inspection $80,000 

Total Project Cost: $817,000 

 

       ii)   Phase 2 (3-10 Years): 

     Additional pump station improvements to include Clear Creek Lodge Pump 

Station, Clear Creek Apartments Pump Station, Golf Course Pump Station, and 

Main Pump Station will be incorporated into Phase 2.  

      Due to the extent of repairs identified for this period, the proposed work will be 

accomplished in three (3) separate projects as previously noted. The estimated 

project costs for these three (3) projects is summarized below:  
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 a)      Estimated Project Cost (Main Pump Station): 

1)  Construction Cost $264,000  

2)  Preliminary Engineering $10,000 

3)  Design Fee @ 7% of Construction Cost $19,000 

4)  Survey $10,000 

5)  Other Miscellaneous Engineering (Permits, EA) $10,000 

6)  Project Administration $10,000 

7)  Legal Fees $5,000 

8)  Construction Administration/Inspection $50,000 

Total Project Cost: $378,000 

 

 b)    Estimated Project Cost (Clear Creek Lodge Pump Station, Clear Creek 

 Apartments Pump Station, Golf Course Pump Station): 

The project cost for these 3 L.S. is expected to be very close to the estimated 

construction cost. Since the Owner will be replacing existing equipment with 

similar capacity units, there may be no need for engineering work associated with 

these projects. Therefore, the total project cost is expected to be at $156,500. 

     iii)   Phase 3 (11-20 Years): 

     Upgrades to the OTB Pump Station, Dorton Branch Pump Station, and 

Newtown Pump Station, along with the new OTB force main installation, will be 

accomplished during the 3rd phase.   

 The project cost for the OTB L.S. upgrades will be incorporated into the line 

extensions of the industrial park, therefore it will not be included again here. 
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     The Phase 3 estimated project cost for this work is approximately $1.5 Million, 

and is summarized below:  

1)  Construction Cost (Dorton & Newtown Pump Station) $250,000 

2)  Construction Cost (OTB Force Main) $1,000,000 

3)  Preliminary Engineering $30,000 

4)  Design Fee @ 7% of Construction Cost $87,500 

5)  Survey $30,000 

6)  Other Miscellaneous Engineering (Permits, EA) $50,000 

7)  Project Administration $10,000 

8)  Legal Fees $10,000 

9)  Construction Administration/Inspection $100,000 

Total Project Cost: $1,567,500 

In summary, the total estimated project costs assigned for the pump station 

upgrades for the next planning period would be $3,010,500. 

d)    Stormwater Projects: 

    iv)   Phase 1 (0-2 Years): 

     One stormwater project has been identified in this period. This project is part of 

a series of storm and sewer rehabilitation projects aimed to separate the collection 

systems in the downtown Pineville areas. This first project will include upgrades to 

the Ball Field and Mountain View Pump Stations, separate sewer and storm piping 

along Virginia Avenue, Holly Street, and Prospect Avenue.   

     The estimated project cost for this work is approximately $2.3 Million. Refer to 

Appendix B, Table B-29 for a breakdown of this project cost estimate. 

    v)   Phase 2 (3-10 Years): 

     The remaining portion of the stormwater and sewer rehabilitation project in the 

downtown Pineville area will be accomplished in this period. Such work will 
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include separating sewer and storm piping along Laurel, Oak, Walnut, Pine and 

Cherry Streets. Similarly, separate storm and sewer along Tennessee, Park Avenue, 

Spence Street, Horseshoe Drive, Cedar, Catalpa Streets, along with eliminating the 

two CSO structures.   

     The estimated project cost for this work is approximately $5.9 Million. Refer to 

Appendix B, Table B-30 for a breakdown of this project cost estimate. 

    vi)   Phase 3 (11-20 Years): 

     No projects have been identified for this period. 

 In summary, the total estimated project costs assigned for stormwater system 

upgrades for the next planning period would be $9,000,000.  

 Refer to Figure 39 for the projected service area and summarized infrastructure 

illustration. 

 C 3. Conclusions and Recommendations: 

 The evaluation of the current infrastructure along with the projected area growth, has 

identified several conclusions and several areas of concern within the collection and wastewater 

treatment plant sectors. Conclusions drawn from such an evaluation include:  

 a)  The plant influent flow and strength has increased dramatically and steadily over 

the last few years despite the relatively stationary number of sewer customers. 

  b) The WWTP plant, and several pump stations in the conveyance system, are 

operating near their full capacity. 

 c) Elimination of the two (2) combined sewer overflow structures cannot occur 

immediately without significant changes to the collection system and WWTP capacity. 

 d)  Expanding the WWTP and collection system to the point that it can handle all 

the combined sewer inflow would be cost prohibitive. In addition, the expected combined 
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sewer flow cannot be accurately quantified based on the limited information currently 

available. 

 e)  The ideal scenario would be to methodically work to separate the sewer and 

stormwater collection systems over a period of time. At such point, eliminate the two 

permitted combined sewer overflow structures. Be prepared (just in case) to operate the 

plant at or above its rated capacity while the above work is taking place. Such timeframe 

may be close to five years or more. 

Similarly, areas of concern include: 

a. How long will it take before the current plant starts not meeting its intended 

purpose, and violates effluent discharge standards? 

b. How can the Utility keep up with all the proposed work based on limited resources? 

c. Where is funding going to come from for the projects identified? 

d. What is an acceptable project schedule, and what will be the equivalent sewer rate 

increase to cover such expenses? 

 Based on the allotted timeframe and financial constraints, the following plan of 

action is recommended: 

 The recommended approach to addressing collection system needs is as follows (in no 

chronological order): 

a. During Phase 1, initiate stormwater and sewer line separation project in the 

downtown area, conduct additional rehabilitation inspection work in the downtown 

area, and address immediate pumping station needs. 

b. Continue to perform additional sewer system evaluation surveys (SSES) of the 

major interceptors and major problem areas within the collection system, perform 

targeted rehabilitation projects in areas evaluated previously by the SSES work, and 
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address lower priority pumping station improvements needs. Conduct follow-up 

studies on completed sewer and stormwater separation projects to re-assess 

effectiveness of such projects. Incorporate such findings to the design work of 

future collection and WWTP infrastructure (Phase 2). 

c. Properly maintain and keep in service, the existing combined sewer overflow 

structures until the second phase of the stormwater separation project is complete. 

At such point, disconnect and eliminate the two (2) permitted outfall structures. 

 d. Address future sewer line extensions to meet the projected 124,000 LF of new 

sewer lines to be constructed in the planning area (Phase 3). In doing so, eliminate 

some of the failing septic systems and straight pipes found in the rural sections of 

the planning area, along with the elimination of the Ferndale Apartments package 

WWTP, and the Mountain View Nursing Home package WWTP in Ferndale. 

e. Submit the 201 Facilities Plan Update to the Kentucky Division of Water (DOW) 

for review and approval. 

f. Initiate and secure funding for the collection (stormwater and pump stations) 

projects identified during Phase 2. Complete stormwater separation in the 

downtown areas as previously described during Phase 2. 

g. Submit and obtain environmental clearances from the Kentucky State 

Clearinghouse, where applicable. 

h. During the preliminary phase of each project, remember to revisit the scope of each 

project; revisit options available, and select best option based on the design criteria 

established at that moment. Update cost estimates and apply any necessary inflation 

cost indices.  
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i. Complete engineering design of all collection system projects, request engineering 

review and approval process, and secure permitting for each project identified. 

j. Continue to re-assess and supplement the staff and equipment needs for the proper 

system maintenance, on a continuous basis. Establish and implement required 

maintenance plans noted in the consent judgement, or as otherwise recommended 

by the DOW. 

Similarly, the recommended approach to addressing WWTP needs is as follows (in no 

chronological order): 

a. Initiate preliminary engineering work and secure funding for this project. It will 

need to begin immediately, i.e. Phase 1. 

b. Submit the 201 Facilities Plan Update to the Kentucky Division of Water (DOW) 

for review and approval. 

c. Submit and obtain environmental clearances from the Kentucky State 

Clearinghouse. 

d. During Phase 2, and before the design phase of the WWTP, re-assess the results of 

any ongoing sewer and stormwater rehabilitation work, update plant design flows 

and raw wastewater strength accordingly, revisit the list of needed work, and update 

the construction and project cost estimate based on the updated scope of work and 

any applicable inflation indices. 

e. If plant flows are much higher than projected in this report, reconsider the option to 

build a new WWTP at a new plant site per Option 3C. 

f. The plant operator will need to profile the raw wastewater characteristics and 

concentrations over an extended period of time in terms of raw TKN, TN, TP,  
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NH3-N, DO, and any other such influent parameters. This step will assist the design 

engineer in sizing equipment and providing the appropriate level of treatment 

required. 

g. Examine any correlation of inflow/infiltration with influent plant concentration of 

pollutants, to assess impact of “dilution effect” as described previously in this 

report. 

h. Complete design of WWTP expansion. Submit plans and specifications to DOW for 

review and approval. 

i. Submit KPDES permit application for approval. The step will assist the design 

engineer in sizing equipment and providing the appropriate level of treatment 

required. 

j. Complete WWTP expansion within Phase 2 and supplement WWTP staffing needs 

as necessary. 

 Table 8.10 provides a cost versus timeframe breakdown of the projected needs as identified 

by this report. 

 Performing the much needed pump station upgrades, sewer line extensions, sewer 

rehabilitation, separating the downtown stormwater and sewer systems, along with increasing the 

capacity of the local WWTP, will potentially help the planning area decrease the various stream 

impairments, restore streams and surface waters to their original and intended uses, help safeguard 

public health and other natural resources, and last but not least, maintain growth and prosperity 

within the planning area. Up to 400 additional residential customers and several light 

industrial/commercial customers are expected to be gained over the next planning period. 
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TABLE 8.10 

SUMMARY PROJECT COST 

 Phase 1 (0-2 Years) Phase 2 (3-10 Years) Phase 3 (11-20 Years) 

WWTP Expansion $100,000 $9,400,000 N/A 

Sewer Rehabilitation $0 $180,000 $350,000 

Sewer Line Extensions $0 $0 $10,909,388 

Pump Station Upgrades $817,000 $534,500 $1,567,500 

Stormwater 

Rehabilitation 

$2,300,000 $5,900,000 N/A 

Total: $3,217,000 $16,014,500 $12,826,888 

Note: Above pricing is based on 2014 estimates and does not include inflation costs. Estimates are 

to be revisited and revised at time of consideration. 
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SECTION 9 – CROSS-CUTTER CORRESPONDENCE AND MITIGATION 

A. ENVIRONMENTAL CLEARANCE 

 A notification for the preparation of the Facilities Plan has been submitted to the numerous 

environmental agencies within the state, to identify potential adverse impacts from the proposed 

projects identified by the study. These submittals were directed to the following agencies: 

 U.S. Fish & Wildlife Services 

 Kentucky Department of Fish & Wildlife Resources 

 U.S. Army Corps of Engineers 

 Natural Resources and Conservation Service  

 Kentucky Heritage Council 

 Copies of the cover letters sent to these various agencies, along with any responses 

received are included in Appendix L. 

B. MITIGATION 

Mitigation for the Virginia Avenue Sanitary Sewer Separation Project, an immediate 

project, has already been completed.  Following is the approach used as well as the specific 

mitigation measures implemented to obtain environmental clearance.  That same approach 

will be used on all remaining future projects and each corresponding agency’s concerns 

and requirements will be met. 

 

a.)  U.S. Fish & Wildlife Service (USFWS) 

 After notification of the proposed project, comments were received from the 

USFWS indicating the possible presence of the Indiana, Gray, and Northern Long-

Eared bat species, the Cumberland elktoe mussel, the Blackside Dace, the Cumberland 

arrow darter, and the Icebox Cave beetle within the project area.  The Virginia Ave 
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Project will not require the cutting or removal of any trees, which alleviates the 

possibility of disturbance to the roosting habitat of the listed bat species.  If tree 

removal or cutting is required for any of the future proposed projects, seasonal 

accommodations, as allowed by the USFWS, can be made to schedule the work so as to 

avoid disturbance. 

 Similarly, the USFWS indicated numerous aquatic species located in the Virginia 

Avenue project area, specifically the Cumberland River.  To avoid disturbance, 

crossing of the Cumberland River with the proposed sewer force main is proposed by 

directional boring.  This alleviates any concern of detrimental impact to the listed 

species.  Future projects will be handled in the same manner depending on the 

sensitivity of the stream in question.  If no Federally listed species are known to exist in 

the stream, a trenched crossing will be proposed with appropriate clearance obtained 

from the U.S. Army Corps of Engineers and/or the Kentucky Division of Water. 

 The Icebox Cave Beetle will not be impacted due to its isolation to the Icebox Cave. 

 

 b.)  Kentucky Department of Fish & Wildlife Resources (KDFWR) 

 A project notification letter (cross-cutter letter) was also submitted to the Kentucky 

Department of Fish and Wildlife Resources.  KDFWR recognized that, due to the 

nature of the projects submitted and their locations, they did not anticipate negative 

impacts to any federally or state-listed species, or their associated critical habitat.  Their 

only comment was to recommend contact with the US Army Corps of Engineers and 

the Kentucky Division of Water prior to any work within the waterways or wetland 

habitats of Kentucky. 
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 All future projects will also be coordinated with KDFWR and possible mitigation 

measures for stream impact are as follows: 

• Channel changes located within the project area should incorporate 

natural stream channel design. 

• If culverts are used, the culvert should be designed to allow the 

passage of aquatic organisms. 

• Culverts should be designed so that degradation upstream and 

downstream of the culvert does not occur. 

• Development/excavation during low flow period to minimize 

disturbances. 

• Proper placement of erosion control structures below highly 

disturbed areas to minimize entry of silt into area streams. 

• Replanting of disturbed areas after construction, including stream 

banks, with native vegetation for soil stabilization and enhancement of fish 

and wildlife populations.  

• Return all disturbed in stream habitat to a stable condition upon 

completion of construction in the area. 

• Preservation of any tree canopy overhanging any streams 

 

c.)  U.S. Army Corps of Engineers (Corps) 

 The sewer force main crossing proposed as part of the Virginia Ave. Sanitary Sewer 

Separation Project was covered by the Corp’s Nationwide Permit (NWP) # 12 Utility 

Line Activities, which became effective March 19, 2012.  The proposed work requiring 

this permit consists of installation of a new 8 inch sewer force main by directional 
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boring at a minimum of 10 feet below the bottom of the Cumberland River channel.  A 

Fracture Contingency Plan was developed in the event a fracture occurs during the 

proposed boring operations. 

 For all future project, the following factors will be consider when determining 

appropriate and practicable mitigation necessary to ensure that adverse effects on the 

aquatic environment are minimal.  The activity will be designed and constructed to 

avoid and minimize adverse effects, both temporary and permanent, to waters of the 

U.S. to the maximum extent practicable at the project site.  Mitigation in all its forms 

(avoiding, minimizing, rectifying, reducing, or compensating for the resource losses) 

will be required to the extent necessary to ensure that the adverse effects to the aquatic 

environment are minimal. 

 

d.)  Natural Resources and Conservation Service (NRCS) 

 NRCS provides information on soils and/or impact to farmland according to the 

criteria set forth in the 1985 National Food Security Act Manual.  According to the 

scope of the proposed projects submitted to NRCS found no concerns at that time.  If in 

the future areas of prime farmland are found within a project area then it will be 

avoided during the design of the project.   

 

e.)  Kentucky Heritage Council (KHC) 

 The Kentucky Heritage Council helps protect archaeological and cultural resources 

within a project area.  The projects described within this Facility Plan fall in areas of 

many previously documented historic properties and high potential of direct impacts to 

archaeological resources and indirect effects to historic structures.   
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 In order to minimize the impact to archaeological and cultural resources within the 

Virginia Avenue Sanitary Sewer Separation Project area historic properties and areas 

with undisturbed soils, where the presence of archaeological resources were possible, 

were avoided.  With proposed projects the same will be done, if in an instance an area 

of concern cannot be avoided a cultural resource consultant will be hired and guide 

lines from the Heritage Council will be followed. 

 

 

 

 

 

 

 

  

 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 150 

SECTION 10 – EVALUATION OF RECOMMENDED REGIONAL FACILITY PLAN 

A. LEGAL AUTHORITY AND CONCURRENCE 

 The Pineville Utility Commission has selected to continue with the stormwater 

rehabilitation project in the Downtown area in order to comply with the Consent Judgment as 

previously reported in Section 2. The majority of the proposed work is expected to occur within 

the confines of the existing collection system, therefore, no other utility companies or outside 

agencies may be involved. Concurrence with the Kentucky State Clearinghouse and the DOW 

requirements will be followed. 

 Similarly, the Pineville Utility Commission has acknowledged the need to proceed with the 

Wastewater Treatment Plant Expansion immediately in order to maintain and sustain future area 

growth. Since this project will likely take place within the confines of the existing facility 

(property boundary), no other jurisdiction (other than approval from DOW) may be involved in 

terms of environmental clearance requirements. Concurrence with the Kentucky State 

Clearinghouse, regarding environmental approval, has been initiated and review comments are 

underway. 

B. FUNDING PLAN 

 The current sewer rate structure (as of March, 2015) from Pineville Utility Commission is 

summarized below: 

SEWER RATES, March, 2015 

Water Usage         Inside City Service Charge  Outside City Service Charge 
 
First 1,000 Gallons   $     8.22    $     8.22 
Next 9,000 Gallons   $     5.84    $     5.84 
Next 20,000 Gallons   $     5.55    $     5.55 
Over 30,000 Gallons   $     5.22    $     5.22 
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 For example, if a residential customer inside the City limits uses an average of 5,000 

gallons of water per month, the corresponding sewer bill will be: 

 $8.22, plus 4,000 gal/1,000 x $5.84 
  =   $8.22 + $23.36 = $31.58 sewer bill 
 
 For planning and budgeting purposes, this report will use $32.00 as the current average 

sewer bill per customer. 

i) WWTP Expansion Project: 

 Based on the findings of this report, the 1.2 MGD wastewater plant expansion project will 

cost approximately $9.5 million. It will probably start construction sometime in 2017 and be 

placed in service sometime at the end of the year, 2018. The mean O&M cost for the new facility 

will be in the range of $260,000 per year. This O&M cost does not include any employee on 

property expenses. Similarly, the 2014 O&M cost to run the current 0.72 MGD facility is 

estimated at $210,000. Therefore, the Utility will see an approximate increase of $50,000 in O&M 

costs during the first few years of operation. Funding for the project will likely be from the United 

States Department of Agriculture, Rural Development (USDA). Other options will also be 

considered. For the purpose of this report and budgeting purposes, a 25% grant and a 75% loan 

funding allocation will be assumed.  

 According to a typical USDA loan term of 38 years, a 2.75% interest rate, and all of the 

above referenced conditions, the expected monthly debt repayment for such a project (according to 

Table 10.0) will be approximately $16,345 per month. This debt amount includes costs for 

monthly O&M, and infrastructure depreciation. Assuming an average number of 900 customers 

during the life of the loan, the required rate increase is estimated to be $18.00 per customer per 

month. 
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 The above calculations are preliminary in nature and do not differentiate between 

residential and commercial customers, nor do they include revenue from new sewer tap fees. A 

more detailed rate study would need to be performed during the loan closing period to reflect 

current conditions. 

 Therefore, the projected sewer rates for 2017 may be estimated as follows: 

Water Usage   Inside City Service Charge  Outside City Service Charge 
 
First 1,000 Gallons   $   15.00    $   15.00 
Next 9,000 Gallons   $     9.00    $     9.00 
Next 20,000 Gallons   $     8.50    $     8.50 
Over 30,000 Gallons   $     8.00    $     8.00 

 

ii) Stormwater Rehabilitation Project: 

 Funding for the stormwater rehabilitation project identified during Phase 1 (approximately 

$2.3 Million) has already been secured by the Commission, and the design work is already 

underway. For planning purposes, this report will assume that the City will pursue funding for the 

Phase 2 – Stormwater Project, soon after the Phase 1 project completion. Such a funding program 

may be similar to the WWTP expansion project, and with the same loan conditions. Based on these 

similar conditions, the anticipated rate increase is estimated to be very minimum (refer to Table 

10.1). For planning purposes, a rate increase of $5.00 per customer per month, needs to be 

considered. 

 Therefore, the projected sewer rates for 2020 may be estimated as follows: 

Water Usage   Inside City Service Charge  Outside City Service Charge 
 
First 1,000 Gallons   $   10.00    $   10.00 
Next 9,000 Gallons   $     7.00    $     7.00 
Next 20,000 Gallons   $     6.75    $     6.75 
Over 30,000 Gallons   $     6.50    $     6.50 
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 iii) Other Projects: 

 Funding for the miscellaneous pump station upgrades identified during Phase 1, and any 

subsequent work for Phase 2 (except WWTP and Phase 2 Stormwater) and Phase 3, will be 

addressed at a later time by the Commission based on the financial status of the system and 

available sources of funding. Potential sources of funding may include the Rural Development 

program, CDBG or KIA programs, the SRF program, or the EDA program when it comes to the 

development of the industrial park and associated infrastructure needs. A combination of two or 

more funding programs may also be considered. 

C. ENVIRONMENTAL IMPACTS: 

i) WWTP Project: 

 The proposed facility will be constructed mostly within the boundaries of the existing 

property. Therefore, environmental impact studies may not be required at all, or if indeed required, 

will be anticipated to be at a lower level than normal. 

 All proposed unit operations will need to be constructed and remain operational during a 

100-year flood occurrence. Noise and odor control mitigation practices will be incorporated into 

the design due to the proximity to nearby residences. 

 An anti-degradation study may be required by the DOW since the plant expansion will 

increase the discharge flow and load to Cumberland River. 

a.    Environmental Innovations: 

The new facility will consider/use the following innovative technologies: 

 U.V. disinfection to replace the use of gaseous chlorine. 

 High efficiency/high transfer rate, fine pore diffused aeration equipment. 
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 Use of variable frequency drives, timers, soft-starts, etc. will be utilized 

to provide better power management, power cost savings, and turndown 

capability. 

 Automation/instrumentation will be utilized where necessary to better 

control the various unit operations, stabilize the process control and 

effluent characteristics, and to provide instantaneous monitoring 

capability. 

 Provide emergency standby generator to power equipment and to 

maintain/sustain effluent quality during power outage events. 

 Provide sludge/solids dewatering equipment technology to reduce the 

volume of sludge/solids sent to the landfill. 

ii) Stormwater Rehabilitation Project: 

 The majority of the proposed stormwater rehabilitation project will 

take place inside the new system and will not need to adhere to the 100-year 

flood elevation and associated flood protection requirements. The required 

environmental clearances will be obtained prior to any work. 

 Some temporary noise and traffic inconvenience may be experienced 

during the construction period in the downtown areas. Work will be 

scheduled to minimize travel or wait period, and to minimize interruption to 

domestic sewer service. 

 The impact to the Cumberland River water quality will be significant 

since no more untreated sewage can potentially be discharged via one of the 

existing CSO structures.  
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 Other benefits from this project may include elimination of potential 

system overflows from manholes or catch basins associated with the 

combined sewer system. 

a   Environmental Innovations: 

The new stormwater and sanitary sewer separation project will consider the use 

of the following innovative technologies: 

 Use of VFDs and high efficiency motors for any new pump station 

construction or rehabilitation. 

 Use of precast concrete structures and special coatings to prolong the 

life of components and prevent additional I/I contribution. 

D. IMPLEMENTATION SCHEDULE: 

i) WWTP Project: 

A tentative project schedule for the WWTP expansion is provided below: 

Task Tentative Date 

Preliminary Design Phase Start October, 2015 

Survey Work November, 2015 

Select Major WWTP Equipment December, 2015 

Secure Funding December, 2015 

Geotechnical Investigation January, 2016 

Design Phase Start February, 2016 

Complete Design October, 2016 

Submit Plans to Funding Agency/DOW November, 2016 

Advertise for Bids February, 2017 

Award Contract April, 2017 

Start Construction July, 2017 

Complete Construction October, 2018 

New Plant Goes On-Line October, 2018 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 156 

ii) Stormwater Rehabilitation Project (Phase 1): 

 A tentative project schedule for the stormwater rehabilitation/separation project for 

Phase 1 is provided below: 

Task Tentative Date 

Complete Design Phase May, 2015 

Submit Plans to Funding Agency/DOW June, 2015 

Advertise for Bids September, 2015 

Award Contract November, 2015 

Start Construction January, 2016 

Complete Construction January, 2017 

 

iii) Stormwater Rehabilitation Project (Phase 2): 

Similarly, the second phase of the stormwater project may begin after the Phase 1 

project is complete, or may start as soon as funding is secured. For planning purposes, we 

will assume this project will start in 2018 and be completed around 2020. 
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SECTION 11 – DOCUMENTATION OF PUBLIC PARTICIPATION 

A. PUBLIC HEARING AND NOTICE 

 A copy of the Public Hearing Notice, as advertised in the local newspaper, will be later 

included in Appendix M along with the hearing transcript and written comments. 

 



Facilities Plan Update 
V&M Project #11055-00               10/2015 Page 158 

SECTION 12 

REGIONAL FACILITY PLAN COMPLETENESS 

CHECKLIST AND FORMS 
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	Design lifetime = 20 years
	A3.1 - Treatment Option No. 3A – Upgrade and Reuse Existing Infrastructure - Lagoon System
	The expected BOD and TSS removal efficiency for the proposed treatment will be approximately 85-95% of the incoming strength.  Typical effluent quality concentrations are expected to be in the range of 5-20 mg/L of TSS and 5-20 mg/L of BOD.
	The expected BOD and TSS removal efficiency for the proposed treatment will be approximately 90-99% of the incoming strength.  Effluent concentrations of BOD and TSS are expected to be less than 5 mg/L, respectively.
	The expected BOD and TSS removal efficiency for the proposed treatment will be approximately 92-98% of the incoming strength.  Typical effluent quality concentrations are expected to be in the range of 5-15 mg/L of TSS and 5-15 mg/L of BOD.
	6) Schematic Diagram:
	7) Construction Cost Estimate:
	8) Construction Period & Adaptability:

	Since all of the above projects involve existing equipment and somewhat unique installations, alternative options are hard to define at this stage. The option to replace the entire station is available and it will be evaluated on a case by case scenar...
	The projected flow requirements from the planning area will be met by expanding the existing WWTP facility from 0.72 MGD capacity to 1.2 MGD.  Based on the evaluation of alternatives, expanding the current facility, and staying with the same biologica...
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	Reliable system performance
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